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Board - Committee - Commission - Council: 

RMLD Citizens Advisory Board 

Date:  2023-10-25

Building:  North Reading Town Hall    

Address:  235 North ST. North Reading MA  

Time:  6:00 PM 

Location: Room 14 

Agenda:   Revised  

Purpose:  General Business 

Meeting Called By: Vivek Soni, Chair 

Notices and agendas are to be posted 48 hours in advance of the meetings excluding 
Saturdays, Sundays and Legal Holidays. Please keep in mind the Town Clerk’s hours of 
operation and make necessary arrangements to be sure your posting is made in an adequate 
amount of time. A listing of topics that the chair reasonably anticipates will be discussed at 
the meeting must be on the agenda. 

All Meeting Postings must be submitted in typed format; handwritten notices will not be accepted. 

Topics of Discussion: 

ON MARCH 29, 2023, GOVERNOR HEALEY SIGNED INTO LAW A SUPPLEMENTAL BUDGET BILL 
WHICH, AMONG OTHER THINGS, EXTENDS THE TEMPORARY PROVISIONS PERTAINING TO THE 

OPEN MEETING LAW TO MARCH 31, 2025.  

 THIS MEETING WILL HELD IN PERSON, REMOTELY, AND STREAMED LIVE ON RCTV 
AND YOUTUBE: https://www.youtube.com/c/RCTVStudios/videos?view=57. 

FOR REMOTE AND/OR PUBLIC PARTICIPATION  
Please email rmldevents@RMLD.com. Please include your full name, address, and phone 

number. Comments and questions will be monitored during the meeting.  

JOINT MEETING OF THE RMLD BOARD OF COMMISSIONERS 
AND CITIZENS’ ADVISORY BOARD.  

1. Call Meeting to Order – P. Pacino, Chair (Board of Commissioners) and V.
Soni, Chair (Citizens’ Advisory Board).

Code of Conduct: The RMLD Board of Commissioners recognizes the
importance of hearing public comment, at the discretion of the Chair, on
items on the official agenda. Once recognized by the Chair, all persons
addressing the Board shall state their name and address prior to speaking.
It the role of the Chair to maintain order in all public comment or ensuing
discussion.

2. Public Comment - P. Pacino, Chair

3. Report on the Citizens’ Advisory Board meeting – M. Bita, Commissioner

https://www.youtube.com/c/RCTVStudios/videos?view=57
mailto:rmldevents@RMLD.com
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4. Approval of Board of Commissioners Meeting Minutes (attachment 1) – P. Pacino, Chair  
Suggested Motion: Move that the RMLD Board of Commissioners approve the open 
session minutes of the June 15, 2023, and July 18, 2023, meetings on the 
recommendation of the General Manager and the Board Secretary. 
 

5. Approval of Citizens’ Advisory Board Minutes (attachment 2)- V. Soni, Chair  
Suggested Motion: Move that the RMLD Citizens’ Advisory Board approve the open 
session meeting minutes of the February 23, 2023, meeting on the recommendation of 
the General Manager and the Citizens’ Advisory Board Secretary. 
 

6. Carbon Captured Fuel Cell (attachment 3)– G. Phipps, General Manager & M. McNeley, 
Bloom Energy & J. Garfinkle 
 

7. Rates Presentation (attachment 4) – B. Bullock, Director of Integrated Resources 

CAB Suggested Motion: Move that the Citizens’ Advisory Board recommend that the 
Board of Commissioners vote to accept the General Manager's recommendation to 
replace the following MDPU rates effective for billings on or after March 1, 2024:  
 
• Replace 301 Residential Schedule A with 309 
• Replace 302 Residential Time of Use Schedule A2 with 310 
• Replace 303 Commercial Schedule C with 311 
• Replace 304 Industrial Time of Use Schedule I with 312 
• Replace 305 School Schedule SCH with 313 
 

BoC Suggested Motion: Move that the Board of Commissioners, on the 
recommendation of the Citizens’ Advisory Board, vote to accept the General Manager's 
recommendation to replace the following MDPU rates effective for billings on or after 
March 1, 2024:  

• Replace 301 Residential Schedule A with 309 
• Replace 302 Residential Time of Use Schedule A2 with 310 
• Replace 303 Commercial Schedule C with 311 
• Replace 304 Industrial Time of Use Schedule I with 312 
• Replace 305 School Schedule SCH with 313 

 
8. 2024 Budget Presentation (attachment 5) – B. Bloomenthal, Director of Finance & 

Accounting 
 
Capital Budget:  
 
CAB Suggested Motion: Move that the Citizens’ Advisory Board recommend to the 
RMLD Board of Commissioners the Calendar Year 2024 Capital Budget as presented.  

BoC Suggested Motion: Move that the Board of Commissioners, on the 
recommendation of the Citizens’ Advisory Board, approve the Calendar Year 2024 
Capital Budget as presented.  
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Operating Budget:  

CAB Suggested Motion: Move that the Citizens’ Advisory Board recommend to the 
RMLD Board of Commissioners the Calendar Year 2024 Operating Budget as presented. 

BoC Suggested Motion: Move that the Board of Commissioners, on the 
recommendation of the Citizens’ Advisory Board, approve the Calendar Year 2024 
Operating Budget as presented.  
 

9. Scheduling  
 
    Subsequent CAB Meetings 

Date Time  Location  BoC Coverage 
Wednesday, November 15, 2023 5:30 PM RMLD AV Room Talbot 

Wednesday, December 13, 2023 5:30 PM RMLD AV Room  Daskalakis 
 
Subsequent BoC Meetings  

Date Time  Location  CAB Coverage  
Wednesday, November 15, 2023 7:00 PM RMLD AV Room  Small  

Wednesday, December 13, 2023 7:00 PM RMLD AV Room  Kelley  
 
BoC Warrant Schedule  

 AP PAYROLL Board Member Covering CAB 
October  Daskalakis Talbot  Pacino  
November  Coulter  Daskalakis Talbot  
December  Talbot  Bita  Daskalakis 

 
Future MEAM meetings 
Wednesday November 15, 2023 (Open) 

 
10. Adjournment – Citizens’ Advisory Board – V. Soni, Chair  

Suggested Motion: Move that the RMLD Citizens’ Advisory Board adjourn regular 
session. Note: Roll call vote required. 
 

11. Policy Review (attachment 6) - G. Phipps, General Manager 
 
Policy 25: Anonymous Communications  
Suggested Motion: Move that the RMLD Board of Commissioners dissolve Policy 25: 
Anonymous Communications, on the recommendation of the General Manager. 
 

12. RMLD Procurement Requests for Board Approval (attachment 7) - G. Phipps, General 
Manager  
 
IFP 2023-01 MDMS and Customer Portal IFP 
Suggested Motion: Move that IFP 2023-01 for a Meter Data Management System 
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(MDMS) and Customer Portal be awarded to: Professional Computer Systems, LLC (PCS) 
for an amount not to exceed $500,000, pursuant to M.G.L. c. 164 § 56D, on the 
recommendation of the General Manager. 
 
 

13. Adjournment – Board of Commissioners – P. Pacino, Chair   
Suggested Motion: Move that the Board of Commissioners adjourn regular session.  
Note: Roll call vote required. 

 
BOARD MATERIALS AVAILABLE BUT NOT DISCUSSED 
Accounts Payable / Payroll Questions through October 16, 2023   
Surplus and Scrap Material Report September 2023  
Financials: Preliminary July 2023/August 2023  



 

 

 

 

 

 

 

 

 

 

ATTACHMENT 1  

BOARD OF COMMISSIONERS 
APPROVAL OF MEETING MINUTES  

 
 



 

 

 

  

ATTACHMENT 2 

CITIZENS’ ADVISORY BOARD 

APPROVAL OF MEETING MINUTES  
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CARBON CAPTURE FUEL CELL   
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In Territory Generation
Carbon Captured Fuel Cell

25 October 2023 update

1
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Outline

Context

In Territory Generation

Carbon Captured Fuel Cell

High Level Economics
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Context – RMLD in territory generation

Favorable economics for in territory generation
• Wholesale costs increasing (energy, transmission, capacity, certificates)
• New funding sources (state / fed grants, tax credits, vendor contributions)
• RMLD has scale to implement

Reliability enhanced via in territory generation assets
• Regional wholesale more fragile
• More direct control (and responsibility)
• In territory generation targeted to support ~40% of load by 2040

Compliant (2021 Climate Bill  non-carbon electricity sales 50% by 2030, 75% by 2040, and net zero by 2050)
• Clean energy certificates produced by a fuel cell with >90% carbon capture provides compliance pathway in the near term
• Carbon captured fuel cells compliant for life of assets (>20 years)

Generation asset timing
• First 20 MW base load gen commissioned winter 2025/2026
• First 3 MWs of RMLD owned rooftop solar PV commissioned in 2026, then Maple Meadows solar PV (8 MW) in 2027
• Additional 20 MW base load gen commissioned in 2029, followed by two additional units in 2030’s

Source(s): prior RMLD presentations and internal analysis

3
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In territory generation options for RMLD

Solar PV (landfill, industrial rooftops, muni rooftops, some resi)

• Great economics, low operating costs

• Very limited land for solar in RMLD (40 MW in territory maximum)

• 40 MW generates 60,000 MWHs annually (< 10 % of current total)

Hydrogen for electricity generation

• Early years of development

• Generation / distribution challenged 

• Working to create pilot at Station 3

Carbon captured fuel cells

• Fuel cell technology well established

• Compliant – CES (emissions-based program)

Low temp geothermal for electricity generation

• High temp proven (3,700 MWs operating in US)

• Fundamental process /technology established

• Commercially viable 8-12 years out

4
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5 5

NASA Roots
Bloom Energy was founded in 2001 utilizing NASA solid-oxide technology. 

Today we have deployed over 1 GW of our solid-oxide fuel cells with a 

mission to make clean, reliable energy affordable for everyone in the 

world.

MISSION

To make clean, reliable energy  affordable for

everyone in the world.

1 GW

Deployed

~1,000 Sites

~150 Microgrids

$1.2B
2022 Revenue

$10B
BacklogOver last decade

30% CAGR

Bloom Energy at a glance

Headquarters

San Jose, CA

Newark, DE United Arab
Emirates

Mumbai,
India

South 
Korea

JapanBangalore,
India

Office Locations Manufacturing/R&D 

~20B kWh
Without Combustion

5
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Bloom fuel cell overview – how it works

e-
oxygen ions react 

with fuel to produce 

electricity

CO + H2

H2O

CO2 

O2- O2-

O2 + + CO, H2, N2, etc.

Solid-oxide fuel cells convert fuel into electricity without combustion

NAT GAS: CH4

Anode

Cathode

Electrolyte

AMBIENT AIR O2

CARBON CAPTURE 
PROCESSING

non-CO2 exhaust can be recycled as input to boost efficiency

hydrogen is an alternate 
fuel source to natural gas

(availability)

inputs processing outputs

6
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Carbon capture overview

Low-Carbon Electricity
(CES Compliant)

Capture CO2

Sustainable 
Building Materials

Food & Beverage

Pharmaceuticals 
& Biomedical 

Research

Other industrial 
uses

CO2 output utilized locally 
(Greater Boston)

likely revenue stream

7
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Real-World Benefits

$592,050 - $1,336,256

30.6 Mt/year 9.7 Mt/year

NOx Reductions SO2 Reductions

99+%
Reduction2

Saves the equivalent of:

in avoided healthcare 
costs

Saves the equivalent CO2

emissions from:

CO2e Reductions

62,753 Mt/year

92.8+%
Reduction1

7,074,794

gallons of 
gasoline consumed

Water Withdrawal

848 million gal/year

99+%
Reduction3

Savings equivalent to: 

1,284

Olympic-sized 
swimming pools of water annually

1. Bloom’s emissions rate is compared to 2021 eGRID non-baseload emission rates for NPCC New England. 92% carbon capture is assumed. 
2. EPA COBRA Tool (https://cobra.epa.gov/) 
3. Bloom’s water use of 1.01 gal/MWh is compared to the USGS United States average water withdrawal for thermoelectric power (https://www.eia.gov/todayinenergy/detail.php?id=37453)

99+%
Availability with
Modular Design

24/7/365 Remote 
Monitoring 

+
Predictive 

Maintenance

160,000  MWh
Firm Baseload Power

(95% Capacity Factor)

8
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Preliminary high-level economics

More analysis required but initial economics favorable

$120 million across participants
4 acres of land
reliable fuel supply 

key prerequisite components

$100 / MWH
8,300 annual run hours
lots of variables

net operating costsfinancing

investment tax credits
discounts
bonds
grants
cash

20 MW carbon capture fuel cell system (preliminary estimates)

Source(s): Bloom and RMLD discussions and internal analysis

9
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Thank You
from the RMLD Team

10
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Compliance with MLP GGES

11
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From MGL Ch. 25A, Section 11F3/4

12
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RMLD Mission and Vision - Updated

Mission
RMLD’s team mission is to serve our customers with reliable, low cost, and 
increasingly non-carbon energy. 

Vision
RMLD’s team vision is to innovatively support electrification and sensibly 
facilitate the required non-carbon transition, with customer involvement. 

The following strategy overviews how the RMLD team will fulfill its Mission and Vision

mission (what we do)  vision (where we are going)  strategy (how we get there)  goals (milestones)

13
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Proposed Rates 
Effective March 2024

Presented to the 
Board of Commissioners and 

Citizens’ Advisory Board

25 October 2023

1
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Outline

Goals and Objectives (desired outcomes)

Context – volatile wholesale and load increase

Summary of proposed changed effective March 2024 

Recommendation Summary

2024 Rate Examples

2
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Rates – goals and objectives

3

Design rates to cover cost of 
providing service

Allocate costs fairly, based on 
rate class characteristics

Provide funds for efficiency 
and electrification incentives

Offer customers better 
understanding and control of 
energy use

Comply with DPU, 
statutory, and RMLD policies

Wholesale energy and electrification (compliance) are primary driver of upward costs

goals

source: RMLD analysis and forecasts 

1) Clarify outcomes, behaviors

2) Forecast loads, retail sales by class

3) Forecast base costs and power supply 
pass through costs

4) Review cost drivers by rate classes

5) Allocate costs across rates classes

6) Refine allocations

7) Update rates

process (annual analysis in current volatile market)

Operating Costs
(29%)

Energy
(31%)

Transmission
(20%)

Capacity
(15%)

Certificates
(5%)

2024 expenses
illustration

3
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2024 RMLD monthly bills – 8.4% proposed increase

RMLD proposed 2024 increase is 8.4% 
higher than actual 2023 monthly bills

Two key variables
1) Monthly usage (kWhs)

2) Power supply costs:
a) Energy (fuel) forecasted 5.2% higher

b) Transmission costs forecasted 14.3% higher

Actual 2024 monthly bills will reflect 
actual monthly usage and pass through 
power supply costs

4
at 500 kWh $88 $190 $194 $195

source: Rate and Analysis by Cost Stream v33 2023-10-19

4
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Summary of monthly bill changes – March 2024

5

total average monthly bill – proposed effective March 2024

Effective March 2024 - AFTER higher winter usage months (avoid customer jolt)

source: Rate and Analysis by Cost Stream v33 2023-10-19

5
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Effective March 2024 bill - recommendations

6

Capacity & transmission and distribution costs are key 2024 drivers

rates motionsource: Rate and Analysis by Cost Stream v33 2023-10-19

6
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Thank You

7

7
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Residential A – March 2024 – MDPU 309

With proposed rates, total average monthly bill up $11.26 (7.6%)

8

proposed effective March 2024

source: Rate and Analysis by Cost Stream v33 2023-10-19

• Capacity and transmission costs 
represent majority of increase

8
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Residential A2 (resi time of use) – March 2024 - 310

9

With proposed rates, total average monthly bill up $12.38 (9.9%)

proposed effective March 2024

• Capacity and transmission costs 
represent majority of increase

source: Rate and Analysis by Cost Stream v33 2023-10-19

9
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Commercial C – MDPU 311

10 source: Rate and Analysis by Cost Stream v33 2023-10-19

• Capacity and transmission plus  
distribution demand represent 
majority of increase

• Demand and EEC to cover 
Climate Bill electrification

With proposed rates, total average monthly bill up $105 (9.6%)

proposed effective March 2024

10
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Industrial I (all time of use) – MDPU 312

11

With proposed rates, total average monthly bill up $2.36k (9.7%)

proposed effective March 2024

• Capacity and transmission costs 
represent majority of increase

• Highest near-term load growth

• Demand and EEC to cover 
Climate Bill electrification

very competitive rates

source: Rate and Analysis by Cost Stream v33 2023-10-19

11
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School – MDPU 313

12

• Capacity and transmission costs 
represent majority of increase

• Demand and EEC to cover Climate Bill 
electrification

With proposed rates, total average monthly bill up $401 (8.7%)

proposed effective March 2024

source: Rate and Analysis by Cost Stream v33 2023-10-19

12
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thank you - again

13

13
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Rate Stabilization Fund

Target level established at $6.5 m (± $0.5 m) 
by BoC based on CAB recommendation (2003)

Primary purpose to reduce rate shock under extraodinary events

Replenishment is interest earned and specific transfers (no regular transfers)

Hence, whatever funds are removed, are replaced with specific transfers

Current balance is $7.1 m 

14
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Town of Reading, Massachusetts                                       MDPU # 309 supersedes 

Municipal Light Department                                              and cancels MDPU # 301 

               

                
 

Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 

Filed By:     Gregory J Phipps, General Manager 

Residential Schedule A Rate 

 

Designation:  

Residential A Rate 

 

Available in: 

Reading, Lynnfield Center, North Reading, and Wilmington 

 

Applicable to: 

Individual residential customers for all domestic uses where service is taken through one 

meter.  Incidental commercial use, not exceeding 20% of the total energy used on the same 

premises is permitted. 

 

Character of service: 

A.C.  60 cycles: single phase. 

 

Customer Charge: 

$7.70 per month 

 

Distribution Energy Charge: 

$.09117 per Kilowatt-hour for all Kilowatt-hours usage 

 

Budget Billing: 

The customers under this rate will have available to them a budget billing program under 

which the customer is required to pay a levelized amount to the Department each billing 

period during the calendar year.  The specifics of this program are outlined in the 

Department's General Terms and Conditions.  

 

Low Income Discount 

The Customer Charge under this rate will be waived upon verification of a low-income 

customer’s receipt of any means-tested public benefit, or verification of eligibility for the 

low-income home energy assistance program, or its successor program, for which 

eligibility does not exceed 200 percent of the federal poverty level based on a 

household’s gross income. In a program year in which maximum eligibility for LIHEAP 

exceeds 200 percent of the federal poverty level, a household that is income eligible 

under LIHEAP shall be eligible for the low-income electric discount.  It is the 

responsibility of the customer to annually certify, by forms provided by the utility, the 

continued compliance with the foregoing qualifications. 
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Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 

Filed By:     Gregory J Phipps, General Manager 

 

 

 

 

Residential Schedule A Rate (cont’d) 

 

Farm Discount: 

Customers who meet the eligibility requirements set forth by the Massachusetts 

Department of Food and Agriculture for being engaged in the business of agriculture or 

farming, and upon certification to the RMLD by the Massachusetts Department of Food 

and Agriculture, will be eligible for an additional 10% discount, prior to the RMLD 

prompt payment discount, on rates and charges applicable on their monthly billing 

statement. 

 

Energy Conservation Charge:   

The bill for service hereunder may be increased or decreased as provided by the Energy 

Conservation Charge. 

 

Fuel Adjustment: 

The bill for service hereunder may be increased or decreased as provided by the Standard 

Fuel Adjustment Clause.  

 

Purchase Power Capacity and Transmission Charge: 

The bill for service hereunder may be increased or decreased as provided by the Purchase 

Power Capacity and Transmission Charge. 
  

Meter Reading and Billing: 

Bills under this schedule will be rendered monthly.  A prompt payment discount of 15% 

will be allowed on the Customer Charge and Distribution Energy Charge, only if the 

entire bill is paid-in-full by the discount due date.  

 

General Terms and Conditions: 

Service hereunder is subject to the General Terms and Conditions which are incorporated 

herein and are a part of this rate schedule. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 

Filed By:     Gregory J. Phipps, General Manager 

Residential Time-of-Use Schedule A2 Rate 

 

Designation:   

Residential Time-of-Use A2 Rate 

 

Available in: 

Reading, Lynnfield Center, North Reading, and Wilmington 

 

Applicable to: 

Individual residential customers for all domestic uses where service is taken through one On-

Peak and Off-Peak meter.  Incidental commercial use, not exceeding 20% of the total energy 

used on the same premises is permitted. 

 

Character of service: 

A.C.  60 cycles: single phase. 

 

Customer Charge: 

$12.04 per month. 

 

Distribution Energy Charge: 

$.05567 per Kilowatt-hour for all Kilowatt-hours usage 

 

Definition of Periods: 

The On-Peak period is defined as the hours between 12:00 Noon and 7:00 P.M. Monday through 

Friday except holidays as listed under the “Granted Holidays” paragraph listed below.  The Off-

Peak period is defined as the hours between 7:00 P.M. and 12:00 Noon Monday through Friday 

and all hours Saturday, Sunday and granted holidays as listed below. 

 

 

Term: 

A customer electing to be billed under this rate must remain on this rate for a minimum of one 

year.  At the end of one year on this rate a customer may elect to remain on this rate or be billed 

under the Residential A Rate. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 

Filed By:     Gregory J. Phipps, General Manager 

Residential Time-of-Use Schedule A2 Rate (cont’d) 

 

Budget Billing: 

The customers under this rate will have available to them a budget billing program under which 

the customer is required to pay a levelized amount to the Department each billing period during 

the calendar year.  The specifics of this program are outlined in the Department's General Terms 

and Conditions.  

 

Low Income Discount 

The Customer Charge under this rate will be waived upon verification of a low-income 

customer’s receipt of any means-tested public benefit, or verification of eligibility for the low-

income home energy assistance program, or its successor program, for which eligibility does not 

exceed 200 percent of the federal poverty level based on a household’s gross income. In a 

program year in which maximum eligibility for LIHEAP exceeds 200 percent of the federal 

poverty level, a household that is income eligible under LIHEAP shall be eligible for the low-

income electric discount.  It is the responsibility of the customer to annually certify, by forms 

provided by the utility, the continued compliance with the foregoing qualifications. 

 

Farm Discount: 

Customers who meet the eligibility requirements set forth by the Massachusetts Department of 

Food and Agriculture for being engaged in the business of agriculture or farming, and upon 

certification to the RMLD by the Massachusetts Department of Food and Agriculture, will be 

eligible for an additional ten percent discount, prior to the RMLD prompt payment discount, on 

rates and charges applicable on their monthly billing statement. 

 

Energy Conservation Charge:   

The bill for service hereunder may be increased or decreased as provided by the Energy 

Conservation Charge. 

 

Fuel Adjustment: 

The bill for service hereunder may be increased or decreased as provided by the Standard Fuel 

Adjustment Clause. 

 

Purchase Power Capacity and Transmission Charge: 

The bill for service hereunder may be increased or decreased as provided by the Purchase Power 

Capacity and Transmission Charge.  

 

Meter Reading and Billing: 

Bills under this schedule will be rendered monthly.  A prompt payment discount of 15% will be 

allowed on the Customer Charge, Distribution Demand Charge and Distribution Energy Charge, 

only if the entire bill is paid-in-full by the discount due date.  
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 

Filed By:     Gregory J. Phipps, General Manager 

 

 

 

Residential Time-of-Use Schedule A2 Rate (cont’d) 

 

Granted Holidays 

Under the Residential Time-of-Use Schedule A2 Rate the holidays granted for Off-Peak are: 

New Year’s Day, President's Day, Memorial Day, Juneteenth, Independence Day, Labor Day, 

Thanksgiving Day, Columbus Day, Veteran's Day and Christmas Day. 

 

General Terms and Conditions: 

Service hereunder is subject to the General Terms and Conditions which are incorporated herein 

and are a part of this rate schedule. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

Commercial Schedule C Rate 
 
Designation:   
Commercial C Rate 

 
Available in: 
Reading, Lynnfield Center, North Reading, and Wilmington 
 
Applicable to: 
Service under this rate is available to industrial, commercial, or municipal customers who 
take all their requirements under this rate. All electricity furnished under this rate will be 
metered through one service unless it is convenient for the Department to do otherwise. 
 
Character of service: 
AC 60 cycles: single phase or three phase. 
 
Customer Charge: 
$13.38 per month. 
 
Distribution Demand Charge: 
$13.11 per Kilowatt for all demand usage. 
 
Distribution Energy Charge: 
$0.02554 per Kilowatt-hour for all Kilowatt-hours usage. 
 
Budget Billing: 
The customers under the C Rate may elect the Budget Billing program under which the 
customer is required to pay the levelized amount to the Department each billing period 
during the calendar year. This rate is not available to C Rate Customers electing the 
Contract Demand Rate, or the Non-Firm Demand Rate. The specifics of this program are 
outlined in the Department's General Terms and Conditions. 
 
Energy Conservation Charge:   
The bill for service hereunder may be increased or decreased as provided by the Energy 
Conservation Charge. 
 

Fuel Adjustment: 
The bill for service hereunder may be increased or decreased as provided by the Standard  
Fuel Adjustment Clause. 
 
Purchase Power Capacity and Transmission Charge: 
The bill for service hereunder may be increased or decreased as provided by the Purchase 
Power Capacity and Transmission Charge.  
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

 
Commercial Schedule C Rate (cont’d) 

 
Measurement of Billing Demand: 
The billing demand shall be the highest of the fifteen minute kilowatt demand established 
during the billing period, but not less than eighty percent of the maximum demand 
established during the preceding summer season or sixty percent of the maximum 
demand established during the winter season. 
 
Definitions of Seasons: 
The summer season is defined as the months of June through September and the winter 
season is defined as the months of October through May. 

 
Farm Discount: 
Customers who meet the eligibility requirements set forth by the Massachusetts 
Department of Food and Agriculture for being engaged in the business of agriculture or 
farming, and upon certification to the RMLD by the Massachusetts Department of Food 
and Agriculture, will be eligible for an additional ten percent discount, prior to the 
RMLD prompt payment discount, on rates and charges applicable on their monthly 
billing statement. 
 
Customer Transformer Ownership: 
A customer requiring a minimal transformer capacity of over 1,500 kVA will be required 
to furnish its own transforming and protective equipment, including mat, vault, primary 
and secondary cables, conduits, etc., which must comply with the specifications of the 
Department. The following discounts apply when the above is complied with: 
 
$.12 per kilowatt of demand when the service is taken at 2,400/4,160 volts. 
 
$.25 per Kilowatt of demand when the service is taken at 13,800 volts. 
 
Primary Metering: 
The Department may, at its option, meter at the customer's utilization voltage or on the 
high side of the transformer through which the service is furnished.  
 
In the latter case, or if the customer's utilization voltage requires no transformation, a 
discount of 1.8% will be applied to the bill’s demand and consumption charges but in no 
case will such discount be allowed if the metering voltage is less than 2,400 volts. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

 
 

Commercial Schedule C Rate (cont’d) 
 

Meter Reading and Billing: 
Bills under this schedule will be rendered monthly. A prompt payment discount of 15% 
will be allowed on the Customer Charge, Distribution Demand Charge and Distribution 
Energy Charge, only if the entire bill is paid-in-full by the discount due date.  
 
General Terms: 
Service hereunder is subject to the General Terms and Conditions which are incorporated 
herein and are a part of this rate schedule. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

Industrial Time-of-Use Schedule I Rate 
 
Designation:   
Industrial Time-of-Use I Rate 
 
Available in: 
Reading, Lynnfield Center, North Reading, and Wilmington 
 
Applicable to: 
Service under this rate is available to industrial, commercial, or municipal customers who 
take all their requirements under this rate.  All electricity furnished under this rate will be 
metered using an electronic meter capable of metering On-Peak and Off-Peak energy as 
well as kW demand. 
 
Character of service: 
A.C.  60 cycles: single phase or three phase. 
 
Customer Charge: 
$70.93 per month. 
 
Distribution Demand Charge: 
$17.81 per Kilowatt for all demand usage. 
 
Definition of Periods: 
The On-Peak period is defined as the hours between 12:00 Noon and 7:00 P.M., Monday 
through Friday except holidays as listed below.  The Off-Peak period is defined as the 
hours between 7:00 P.M. and 12:00 Noon, Monday through Friday and all hours 
Saturday, Sunday and granted holidays as listed below. 
 
Term: 
A customer electing to be billed under this rate must remain on this rate for a minimum 
of one year.  At the end of one year on this rate a customer may elect to remain on this 
rate or be billed under the Commercial C Rate. 
 
Energy Conservation Charge:   
The bill for service hereunder may be increased or decreased as provided by the Energy 
Conservation Charge. 
 
Fuel Adjustment: 
The bill for service hereunder may be increased or decreased as provided by the Standard 
Fuel Adjustment Clause. 
 
Purchase Power Capacity and Transmission Charge: 
The bill for service hereunder may be increased or decreased as provided by the Purchase 
Power Capacity and Transmission Charge.  
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Municipal Light Department                                                and cancels MDPU # 304 
                 
 

Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

Industrial Time-of-Use Schedule I Rate (cont’d) 
 
 
Measurement of Billing Demand: 
The Billing demand shall be the highest of the fifteen minute On Peak kilowatt demand 
established during the billing period, but not less than eighty percent of the maximum   
On Peak demand established during the preceding summer season or sixty percent of the 
maximum On Peak demand established during the winter season. 
 
The summer season is defined as the months of June through September and the winter 
season is defined as the months of October through May. 

 
Farm Discount: 
Customers who meet the eligibility requirements set forth by the Massachusetts 
Department of Food and Agriculture for being engaged in the business of agriculture or 
farming, and upon certification to the RMLD by the Massachusetts Department of Food 
and Agriculture, will be eligible for an additional ten percent discount, prior to the 
RMLD prompt payment discount, on rates and charges applicable on their monthly 
billing statement. 
 
Customer Transformer Ownership: 
A customer requiring a minimal transformer capacity of over 1,500 kVA will be required 
to furnish its own transforming and protective equipment, including mat, vault, primary 
and secondary cables, conduits, etc., which must comply with the specifications of the 
Department. The following discounts apply when the above is complied with: 
 
$.12 per Kilowatt of demand when the service is taken at 2,400/4,160 volts. 
 
$.25 per Kilowatt of demand when the service is taken at 13,800 volts. 
 
Primary Metering: 
The Department may, at its option, meter at the customer's utilization voltage or on the 
high side of the transformer through which the service is furnished. 
 
In the latter case, or if the customer's utilization voltage requires no transformation, a 
discount of 1.8% will be applied to the bill’s demand and consumption charges but in no 
case will such discount be allowed if the metering voltage is less than 2,400 volts. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or After March 1, 2024 
Filed By:     Gregory J. Phipps, General Manager 

  
Industrial Time-of-Use Schedule I Rate (cont’d) 

 
Meter Reading and Billing: 
Bills under this schedule will be rendered monthly.  A prompt payment discount of 15% 
will be allowed on the Customer Charge, Distribution Demand Charge and Distribution 
Energy Charge, only if the entire bill is paid-in-full by the discount due date.  
 
Granted Holidays 
Under the Industrial Time-of-Use Schedule I Rate the holidays granted for Off-Peak are; 
New Year’s Day, President's Day, Memorial Day, Juneteenth, Independence Day, Labor 
Day, Thanksgiving Day, Columbus Day, Veteran's Day and Christmas Day. 
 
General Terms and Conditions: 
Service hereunder is subject to the General Terms and Conditions which are incorporated 
herein and are a part of this rate schedule. 
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or March 1, 2024 
Filed By:     Gregory J. Phipps General Manager 

School Schedule SCH Rate 
 
Designation:   
School SCH Rate 
 

Available in: 
Reading, Lynnfield Center, North Reading, and Wilmington 
 
Applicable to: 
Applicable to public or private schools offering kindergarten, regular elementary, middle, and 
high school as approved by the Department, who take all their requirements under this rate. All 
electricity furnished under this rate will be metered through one service unless it is convenient 
for the Department to do otherwise.   
 
Character of service: 
AC 60 cycles: single phase or three phase. 
 
Customer Charge: 
$13.09 per month. 
 
Distribution Demand Charge: 
$8.95482 per Kilowatt for all demand usage. 
 
Distribution Energy Charge: 
$.01767 per Kilowatt-hour for all Kilowatt-hours usage. 
 
Budget Billing: 
The customers under the School Rate may elect the Budget Billing program under which the 
customer is required to pay levelized amount to the Department each billing period during the 
calendar year.  
 

Energy Conservation Charge:   
The bill for service hereunder may be increased or decreased as provided by the Energy 
Conservation Charge. 
 
Fuel Adjustment: 
The bill for service hereunder may be increased or decreased as provided by the Standard  
Fuel Adjustment Clause.  
 
Purchase Power Capacity and Transmission Charge: 
The bill for service hereunder may be increased or decreased as provided by the Purchase Power 
Capacity and Transmission Charge.  
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Rate Filed:  Rate Filed:  February 1, 2024 

Effective:    On Billings on or March 1, 2024 
Filed By:     Gregory J. Phipps General Manager 

School Schedule SCH Rate (cont’d) 
 
Measurement of Billing Demand: 
The billing demand shall be the highest of the fifteen minute Kilowatt demand established during 
the billing period, but not less than eighty percent of the maximum demand established during 
the preceding summer season or sixty percent of the maximum demand established during the 
winter season. 
 
Definitions of Seasons: 
The summer season is defined as the months of June through September and the winter season is 
defined as the months of October through May. 
 
Customer Transformer Ownership: 
A customer requiring a minimal transformer capacity of over 1,500 kVA will be required to 
furnish its own transforming and protective equipment, including mat, vault, primary and 
secondary cables, conduits, etc., which must comply with the specifications of the Department. 
The following discounts apply when the above is complied with: 
 
$.12 per kilowatt of demand when the service is taken at 2,400/4,160 volts. 
 
$.25 per Kilowatt of demand when the service is taken at 13,800 volts. 
 
Primary Metering: 
The Department may, at its option, meter at the customer's utilization voltage or on the high side 
of the transformers through which the service is furnished. 
 
In the latter case, or if the customer's utilization voltage requires no transformation, a discount of 
1.8% will be applied to the bill’s demand and consumption charges but in no case will such a 
discount be allowed if the metering voltage is less than 2,400 volts. 
 
Meter Reading and Billing: 
Bills under this schedule will be rendered monthly.  A prompt payment discount of 15% will be 
allowed on the Customer Charge, Distribution Demand Charge and Distribution Energy Charge, 
only if the entire bill is paid-in-full by the discount due date.  
 
General Terms: 
Service hereunder is subject to the General Terms and Conditions which are incorporated herein 
and are a part of this rate schedule. 
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Calendar Year 2024 Budget
1/1/2024 - 12/31/2024

Presented to CAB and BoC October 25, 2023

1



10/20/2023

2

CY 2024 Budget Process
Where have we been and where we are going?

June/July 

Proforma budgets 
sent out to 

different divisions 
for review.

August  

Different divisions 
submit their 
preliminary 

budget requests

Labor distribution 
tables updated

Capital Projects 
assembled

September

Budget modules 
assembled.

Preliminary 
numbers 

assembled

Power supply 
information 

provided 

Budget 
adjustments and 

refinements

October

CAB and Board of 
Commissioners 

presentation

Vote on 2024 
Budget

(We are here)

November

Work to close old 
purchase orders, 
and requisitions 

for CY 23.

December 

Split CY begins 
last week of 

December into 
January

December 31, 
2023, is the last 
day of the year.  
CY24 budget is 
active effective 

January 1, 2024

10/25/2023 2
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CY 2024 Budget

Key Budget Elements

Operating 
Budget

10/25/2023 3
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Operating 
Budget

4
10/25/2023 4

4
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2024 Operating Budget
CY 2023 / CY 2024 
Comparative Budgets -
Revenue

CY 2024 Budgeted RevenueCY 2023 Projected RevenueCY 2023 Budgeted RevenueLine Item

$ 40,385,209$ 36,613,233$ 32,116,223Base Revenue

$ 33,549,002$ 31,898,998$ 41,106,033Fuel Revenue

$ 38,263,627$ 33,467,796$ 34,515,988
Purchased Power Capacity /
Transmission

$ 1,211,556$ 896,372$ 963,487Forfeited Discounts

$ 2,733,116$ 2,594,000$ 2,001,000Energy Conservation Revenue

$ (1,133,940)$ (1,237,655)$ (1,162,000)NYPA

$ 115,008,570$ 104,232,744$ 109,732,215Total amount

10/25/2023 Source:  CY 24 Operating Budget 2023-10-20                             5

5



10/20/2023

6

2024 Operating Budget
CY 2023 / CY 2024 
Comparative Budgets -
Income

CY 24 BudgetCY 23 ProjectedCY 23 Budget

$                     115,008,570 $                      104,232,744$                109,540,730 Operating Revenue

$                      70,831,054 $                         59,971,660$                  74,640,021 Power Supply Expense

$                        7,033,708 $                           6,757,709 $                    7,208,088 Operating and Maintenance Expense

$                      19,413,560 $                         12,298,527 $                  18,097,695 General and Administration Expense

$                       7,822,614 $                           6,914,034$                   7,217,440 Other Operating Expense

$                         9,907,635 $                         18,280,813 $                    2,377,487 Operating Income

$                       (1,398,587)$                         (2,556,297)$                 (1,418,972)Non-Operating Income

$                         8,509,048$                         15,724,516$                        958,515 Net Income

10/25/2023 Source:  CY 24 Operating Budget 2023-10-20 6
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• Power supply 
~71% of total 
RMLD cost 
structure

• Energy markets 
are highly 
volatile 

source: RMLD analysis and forecasts; ISO-NE

2024
illustration

Operating Costs
(29%)

Energy
(31%)

Transmission
(20%)

Capacity
(15%)

Certificates
(5%)

Category
(% of total RMLD)

p
o

w
er

 s
u

p
p

ly

2024 Operating Budget Power Supply  

10/25/2023 7
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2024 Operating Budget 2024 Power Supply

CY 29CY 28CY 27CY 26CY 25CY 24

724,606,578 711,095,759 697,836,859 684,825,180 672,056,114 660,173,000 Forecasted kWh Sales

$                        0.1917 $                        0.1867 $                        0.1817 $                      0.1790 $                   0.1802 $                      0.1742 net $/kWh

2.7%2.8%1.5%(0.7%)3.4%delta change (%)

$              138,895,801 $              132,773,264 $              126,824,485 $              122,576,547$          121,111,591$             115,008,570Total Operating Revenues

Operating Expenses:

$                38,998,326 $                37,240,796 $                35,166,895 $              35,156,185 $            35,237,985 $              33,549,002 Purchased Power - Fuel

$                13,499,421 $                12,732,525 $                12,184,905 $              12,091,449 $            13,974,812 $              16,100,402Purchased Power - Capacity

$                31,348,654 $                28,776,979 $                26,457,018 $               24,771,592 $           23,226,911 $              21,181,651 Purchased Power - Transmission

$                83,846,401 $                78,750,300 $                73,808,818 $                72,019,226 $          72,439,708 $              70,831,054 Total Costs

6.5%6.7%2.5%-0.6%2.5%6.7%% Delta Change

• Base case load growth is approximately 1.0 % next few years (base assumption)
• Power supply is pass through (dampened monthly changes but year over year increases in 2023, 2024, 2025)
• 90% of energy is hedged (contracted) in 2023/2024 – higher mix of wind, hydro, solar pushing average cost up
• 10% of energy is open market - highly volatile, typically higher priced
• Increasing transmission costs (peak management programs increasingly critical to slow cost increases)
• Capacity (3 year forward market auctions) downward through 2027; forecasted back up thereafter

10/25/2023 Source:  CY 24 Operating Budget 2023-10-20                    8
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2024 Operating Budget
CY 24 Operating Budget

Non-Power Supply 

Labor 

CY 2024 consists of 107 budgeted positions

As of 10/17/2023, we are currently staffed at 92 (of which 7 are 
Co-Ops students).

2024 Budget added 18 positions (Tree Crew, Director of 
Engineering, Director of Operations, First Class Linemen…)

Efficiency and Electrification  

Included new weatherization program (new incentive amounts 
added)

Increased number of solar installations (incentive amounts 
remains the same) 

Increased number of ASHP installations (incentive amounts 
remains the same) 

Customer Bills (rates X usage) 
Power supply is pass through and a noteworthy variable 

Current budget draft assumes 8.4% increase of average monthly 
residen al bill from 2023 average monthly bill 

Equates to $12 average monthly increase 

10/25/2023 9
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Capital 
Budget

10/25/2023 10

10
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2024 Capital Budget Contextual Overview

CY24 Capital Budget totals $31.1M

Reduced total $4M in budget for CY24 (EVSE, 
Grid Modernization, Service Connections, …)

Added $9M for land acquisition in Wilmington

Thereby, only increasing budget by $5M from 
$26.1M to $31.1M as reported in CY23 for CY24

Carry Forward - Four Key Programs:

Substation 6 – New Wilmington Substation

Transformers and Capacitor Banks 

Grid Modernization – AMI / MDMS

Rolling Stock Upgrades

10/25/2023 11
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2024 Capital Budget Capital Budget Overview

10/25/2023 Source: CY Planned Master 6 Year-2023-10-20          12

CY 2029CY 2028CY 2027CY 2026CY 2025CY 2024CY 2023Division

$                  455,000 $                 535,000 $                  750,000$                 535,000 $                 750,000 $        3,175,000.00 $               2,172,419 
Facilities 
Management

$               7,488,051 $           10,051,787 $            10,678,920 $           12,284,609 $            15,785,391 $            17,927,887 $            16,632,573 Engineering

$                               -$                              -$                               -$                               -$                               -$                  464,067 $                  383,367 Force Account

$                    15,000 $                   20,000 $              2,551,067 $              2,557,798 $              2,629,163 $                 163,000 $              1,712,176 Grid Assets

$                             -$                 361,000 $                 528,000 $                 700,000 $                  835,000 $                               -$                  963,917 
Intergraded 
Resources

$                 357,500 $                 700,000 $                 790,000 $              1,020,000 $                  325,000 $                  325,000 $                  710,000 Information Tech.

$                               -$                              -$                               -$                               -$                               -$              9,000,000 $                              -Land Procurement

$                    30,000 $                   30,000 $                   30,000$                    30,000 $                    30,000 $                   30,000 $                  105,000 Operations

$              8,345,551 $            11,697,787 $            15,327,987 $            17,127,407 $           20,354,554 $           31,084,954 $           22,849,979Total

12
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Substation 6 – Wilmington Substation
Line 23 – Page 67 – Project 105

2024 Capital Budget

Schedule:  2024 - 2029

Budget (Total):  $28,575,000 

• In CY2023 RMLD contracted to purchase (2) 75 MVA, 115 kV/13.8 kV 
substation transformers.  The units are slated for delivery in the spring 
of CY2025. 

• PLM will begin the process of preparing two bids, one for the 15 kV 
substation switchgear and components and the other for the 115 kV 
structures and equipment.

• The System Impact Study has been completed in CY2023.

• Inclusive of $2,028,429 spent in CY 23

Challenges: 

• Supply-Chain Disruptions

1310/25/2023
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Grid Modernization - AMI/MDM
Line 12  – Page 59 – Project 103
Line 28 – Page 77 – Project 112

2024 Capital Budget

Schedule:  2024 – 2029

Budget (Total):  $18,221,975

• Consists of Upgrading of Scada-Mate Switches, Reclosers, 
Software Integration, VVO, and Intellirupters 

• Inclusive of Meter Data Management (MDM), and AMI Mesh 
Network. 

• Procurement Process: Underway  

• Bid Award: 1st Quarter 2024

Challenges: 

• Supply-Chain Disruptions

10/25/2023 14
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Transformers and Capacitor Banks
Line 30 – Page 81 – Project 116

2024 Capital Budget

Schedule:  Ongoing Annual Program

Budget (2024-2029):  $16,341,000

• To Be Bid in 2024 for Purchase ($2,000,000)

• 88 Pole Mount Transformers 

• 45 Pad Mount/UG Transformers

• 1 Cap Bank for $15,000

• $4,341,000 Carry-Over from 2022 and 2023 Bid Awards

Challenges: 

• Supply-Chain Disruptions

• Delivery Schedules

10/25/2023 15
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Rolling Stock Upgrades
Line 3 – Page 35 – Project 118

2024 Capital Budget

Schedule:  Ongoing Annual Program

Budget (2024-2029):  $5,893,000

• CY2024 Procurements:

• Service Truck with 40’ bucket

• 4.5-ton Stake Body Dump Truck

• Digger Derrick

• Forestry Tree Truck

• Forestry Chipper

• Electric 1.5-ton Pick Up Truck

• Gas 1.5-ton Pick Up Truck

Challenges: 

• Supply-Chain Disruptions

10/25/2023 16
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Security Upgrades
Line 4 – Page 37 – Project 119

2024 Capital Budget

Schedule:  Ongoing Annual Program

Budget (2024-2029):  $800,000

• Comprehensive Security System Upgrade to Include: Perimeter 
Access Control, Video Management System, and IP 
Camera Infrastructure, etc.  

• Working with Burns & McDonnell with revised specifications. 

• RFP to be generated by First Quarter 2024

Challenges: 

• Supply-Chain Disruptions

• Technology Integration 

• Data Security

10/25/2023 17
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Land Acquisition
Line 43 – Page 103 – Project TBD
Line 44 – Page 105 – Project TBD

2024 Capital Budget

Schedule:  2024

Budget (2024):  $9,000,000

• Maple Meadows, Wilmington

• Support RMLD’s strategy to build and operate in-territory 
generation and storage assets.

• Route 125, Wilmington

• Purchase land to provide network and operational support for 
electrification and local industrial load center.  

Challenges: 

• Uniqueness of Land

10/25/2023 18
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Other Capital Budget Items
Line Various – Page Various – Project Various

2024 Capital Budget

Schedule:  2024

Budget (2024):  Investing in $3M+ in various projects  

• Routine Construction: $1,501,000

• Pole Replacement Program: $640,000

• Facilities (other): $550,000 

• Force Account: $464,000 

• IT: $425,000

• Service Connections: $211,000

Challenges: 

• Supply-Chain Disruptions

• Technology Integration

• Scheduling

10/25/2023 19
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Budget Summary
$ Shown in thousands 

• Bulk of Budget: CY2024-CY2028 (in order of budgeted 
amount)

• Major Cost Drivers:
• Substation 6 (New Wilmington Substation)

• AMI Mesh Network Expansion and Meter Data Management 
System (Grid Modernization Program)

• Transformers (Annual)

• Rolling Stock (Inclusive of new tree crew equipment)

• Reliability Upgrades (Annual)

• Force Account Credits (CY2024-CY2028):$749,000

CY2029CY2028CY2027CY2026CY2025CY2024

$8,346$11,698$15,328$17,127$20,355$31,085

10/25/2023 20
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Thank you!

10/25/2023 21
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October 1, 2023

READING MUNICIPAL 
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2024  BUDGET
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 Force Account (MassDOT):  Route 38 Bridge over MBTA, W 89   201 

 Force Account (MassDOT):  Lowell at Woburn Street, W 91   202 
 Force Account (MassDOT):  Butters Row over MBTA, W 93   206 
 Johnson Wood Loop, R 95   315 

 Overhead Upgrade Program (Primary, Secondary and Main Replacements) - 
All Towns 97   458 

 Aged/Overloaded Transformer Replacement Program – All Towns 99   668 
 Gazebo Circle, Reading, Underground Feed Relocation 101   742 
 Maple Meadows 103   TBD 
 Route 125 Wilmington 105   TBD 

 Service Connections (Residential and Commercial) - All Towns 107   Various 

 Routine Construction – All Towns 109   Various 

2024 OPERATING BUDGET 
  Page # 

 Six Year Plan CY24-CY29 113 

 Statement of Budgeted and Actual Revenues and Expenses CY22-CY24 115 

 Statement of Budgeted Revenue and Expenses CY23-CY24 117 

 Fixed and Semi-Variable Costs Budgeted and Actual CY22-CY24 119 

2024 POWER SUPPLY 
  Page # 

 Bulk Power Cost Projections 123 

 Description of RMLD’s Power Supply 125 -134 

 



RMLD 

Mission Statement 
RMLD’s team mission is to serve our customers 

with reliable, low cost, and increasingly non-
carbon energy. 

Vision Statement 
RMLD’s team vision is to innovatively support 

electrification and sensibly facilitate the required 
non-carbon transition, with customer involvement. 





S Y S T E M P R O F I L E 
(based on CY22) 

SERVICE TERRITORY 51 square miles across the four towns of Lynnfield Center, North 
Reading, Reading, and Wilmington  

TOTAL OPERATING REVENUES $100,202,359 
POWER PURCHASED $64,682,635 
NUMBER OF CUSTOMERS METERS 31,500 
ANNUAL PEAK DEMAND 169,152 kW on August 8, 2022, hour ending 5:00 pm (w/o shaving) 

ANNUAL SALES 654,041,390 kWh 

PLANT VALUE Gross: $181,789,000 Net: $91,985,000 

SUPPLY VOLTAGE 115 Kv 

SUPPLY CAPACITY (tie points) 

Station 4: 
(3) 60 MVA Transformers
(2) 35 MVA Transformers – feeds Station 5 
250 MVA Connected, 190 MVA Firm

Station 3: 
(2) 60 MVA Transformers
120 MVA Connected, 60 MVA Firm

DISTRIBUTION SYSTEM VOLTAGE 13,800 volt wye 
4,160 volt wye 

OVERHEAD LINES 921 miles 
UNDERGROUND LINES 342 miles 
DISTRIBUTION TRANSFORMERS 4,055 Transformers – 330 MVA Capacity 
STATION TRANSFORMER CAPACITY 370 MVA Capacity 
UTILITY POLES 18,150 poles 

Pole Ownership: 50% Verizon, 50% RMLD 
Pole Custodial (count): 11,300 Verizon, 6,850 RMLD 

Pole Custodial By Town: 
North Reading – RMLD 
Lynnfield – Verizon  
Reading – part RMLD part Verizon 
Wilmington 
• all poles with 35 kV sub‐transmission circuits, and

Concord Street – RMLD
• all other locations in Wilmington – Verizon

EV registered in territory (Dec 2022) 
ASHP installed in territory (Dec 2022) 

940 (battery only; excluding hybrids) 
~1,050 
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APPLICATION SOFTWARE 

ChargePoint Cloud Services LexisNexis 
CMARS Meraki 
Constant Contact ManagerPlus 
EFI (Energy Federation) MIlsoft – WindMil 
eRequester Map/LightTable 
ESRI NEPOOL GIS 
eTrack Office 365 E3 
Facility Dude PoleForeman 
Filezilla Replicon 
Forecast Pro SagLine 
Forecasting SharePoint 
Futura SpryPoint 
Great Plains/Cogsdale Survalent (OMS) 
Home Energy Audits Tangent AMP 
Yukon VMware 
ISO‐NE Windows 10 
Key Accounts Windows Server 2016, 2012 
CenturionCARES Adobe Creative Cloud 
Team Gantt CivicPlus 
Itron Fortinet 

CONTACT INFORMATION 

Address: 
230 Ash Street 
Reading, MA 01867 

Telephone: 781‐942‐6598 
Fax: 781‐942‐2409 
Website: www.rmld.com 
Office Hours 7:30 am – 5:30 pm Monday through Thursday 

KEY PERSONNEL 

General Manager Gregory Phipps email: gphipps@rmld.com 

Director of Finance and Accounting Benjamin Bloomenthal email: bbloomenthal@rmld.com 

Director of People Operations Sarah Harrington email: sharrington@rmld.com 

Director of Information Technology John Pelletier email: jpelletier@rmld.com 

Director of Integrated Resources Bill Bullock email: bbullock@rmld.com 

In-House Counsel Janet Walsh email: jwalsh@rmld.com 

GOVERNING BODY (Oct 2023) 
Philip B. Pacino 
David Talbot 
Marlena Bita 
Robert Coulter 
Pamela Daskalakis 

Number of Employees 92 
Year Founded 1894 
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RMLD Strategy Overview

02 October 2023 update



Outline

Mission and Vision

Strategy - executive summary

Context – seismic changes 

Owned generation and storage

Distribution network

Key Milestones



RMLD Mission and Vision - Updated

Mission
RMLD’s team mission is to serve our customers with reliable, low cost, and 
increasingly non-carbon energy. 

Vision
RMLD’s team vision is to innovatively support electrification and sensibly 
facilitate the required non-carbon transition, with customer involvement. 

3

mission (what we do)  vision (where we are going)  strategy (how we get there)  goals (milestones)



Executive summary – RMLD strategy

RMLD serves Lynnfield Center, North Reading, Reading, and Wilmington with reliable, low-cost, and non-carbon electricity
• Reliability is a combination of proactively minimizing external and internal outages and quickly restoring when they occur

2021 Climate Bill is accelerating electrification as part of decarbonization; no softening of legislative targets is expected
• Hence, RMLD load will double, and demand will increase 75% by mid 2040’s

Near-term, regional wholesale network supply reliability is increasingly fragile (and over 99% of RMLD energy is wholesale)
• Hence, RMLD needs significant investment (generation / storage assets, data analytics, distribution network, supporting systems (MDM/AMI

metering, IT, …), where asset life ranges from 10 – 40 years
• Energy is a scale business and RMLD should look for ways to gain scale

Wholesale energy and transmission costs are increasing and are highly volatile near-term
• Hence, RMLD costs will increase to support load growth and associated buildout

RMLD has new access to tax credits and numerous grants (new funding sources)
In-territory generation and energy storage require creativity, piloting, and investment
RMLD needs land parcels across service territory to support growth and the associated buildout
RMLD will accelerate investment in its employee team (new skills, process efficiency, data, recruiting, …)
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Context – external to RMLD

Electrification compliance requires 2X to 3X of regional generation capacity by 2050
• Natural gas generation represents half of current mix
• Nat gas generation capacity utilization will drop from 50% to less than 15% (upward cost pressure)
• Massive transmission investment required to support more distributed generation
• Renewable energy is intermittent (no solar PV at night)

Non-carbon energy generation is intermittent and expensive relative to current sources
New England’s wholesale energy network in becoming more fragile

• LNG now economically can ship to Europe (EU energy affects US energy; increased volatility)
• Mystic generation (1,600 MW) shutters in May 2024
• Everett LNG Marine Terminal at risk when Mystic closes
• Mass offshore wind (up to 17,000 MWs) significantly delayed and likely more expensive
• Several New England solar PV projects delayed, cost increased, or cancelled; land limited

MLP’s, including RMLD, have access to new state and federal incentives and grants
Technology improvements enabling electrification (ASHPs, EVs, V2G, carbon capture, …)
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Context – internal within RMLD

Power supply portfolio solid for current load
• Nearly 90% hedged; compliant with RMLD Policy 30 and already exceeds 2021 Climate Bill goals through 2035
• Weather trends, electrification, and business growth are key load drivers
• More generation and new supply contracts will be required to support growth

Given current daily and seasonal RMLD load shape, RMLD network has capacity of ~220 MW and ~40% capacity 
utilization and peak load at ~168 MW

RMLD is a unique MLP, having two 115 kV wholesale tie points with Eversource and National Grid

Our core distribution network is primarily 13.8 kV but many poles carry multiple circuits

RMLD has 9 MW of in territory solar generation (none owned; 2% of purchases) and 2.5 MW peak shaving generation

Our 5 MW 2 hour battery storage system will grow to 30 MW 3 hour by early 2025 (reliability enhancement)

RMLD is engaging several long duration (time shifting) and alternate chemistry pilot storage projects

RMLD metering systems have limited capability and replacement is in process (prerequisite MDM scheduled for 2024)

RMLD cost structure enables low rates (70% power supply and 30% operations)
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Annual load (MWHs) nearly doubles by 2050

7 Source: long-term-forecast 2023-10-02; 2023 CELT; RMLD analysis; actual RMLD 2022 is base year and cagr is compound annual growth rate

Electrification (especially EV) is primary load driver

Industrial 1.5% cagr – small scale local 
manufacturing and local distribution

Commercial 1.8% cagr – ASHP adoption

Base Residential 0.5% cagr – limited living 
unit additions; lower efficiency reductions

EV Residential 17% cagr – nearly full 
(97%) adoption by 2050

ASHP Residential 12% cagr – majority 
(75%) conversion by 2050 

RMLD Total 2.5% cagr (2022 – 2050)



Monthly load changes significantly

8 Source: long-term-forecast 2023-10-02; 2023 CELT; RMLD analysis; actual RMLD 2022 is base year

Winter load doubles by 2050

Summer load 60% higher by 2050

Winter (January) highest load 
beginning in 2030’s primarily due 

to ASHP and EV load additions

EV unit load slightly higher in 
colder winter months compared 

to summer months



Dramatic daily load shape changes possible

9 Source: RMLD-avg-house 2023-09-25 JP; RMLD analysis; actual RMLD 2022 is base year

Daily loads shown are average over 365 days

Hence, blue 2022 line looks flat despite 2x range

Weather and season significantly affects 
daily load curves

Scenario 1 – 80% 10 pm to 6 am; illustration of what 
can happen if not thought through

Scenario 4 – 45% overnight; flatter load yields higher 
utilization; then overlay hour energy pricing

More importantly, time of use rate schedule is critical 
to influence timing of charging (suggests a customer 

controlled and RMLD managed expert system)

Discharging (V2G) likely an option to dampen EV load 
while reducing participating customer monthly bills



Demand (MWs) 75% higher by 2050

10 Source: long-term-forecast 2023-10-02

Demand growth requires distribution network buildout
Network increasingly bi-directional to support w/in territory generation and storage 

Commercial / Industrial demand 
increases primarily first shift; some 
distribution EV; plus ASHP space heating

Base Residential steady pattern; few living 
unit additions; few efficiency reductions

EV Residential based on 20% 
simultaneous charging (ex pre-storm)

ASHP Residential mainly winter 
addition; summer is AC replacement

current
RMLD

capacity

RMLD
network peak

RMLD
capacity

(w/ substation 6)



Power supply 

Load increasing (MWhs growing 2% annually,
30% larger by 2030, 2X larger by 2050)

Non-carbon supply compliance by 2050 
(compliant through 2036; non-carbon intermittent; storage needed)

Wholesale supply incurs capacity / transmission costs
 (~37% of total RMLD costs and increasing)

W/in territory timing affects wholesale contracting in 2030’s

11

Power supply decisions driven by reliability, low cost, and non carbon (all three)
Solar PV w/in territory limited by land / roofs and capacity factor (but needs doing)
Other generation options are few (tradeoffs and timing)

source: Energy Position MASTER 2X load 2023-04-10



Investment timing – key initiatives

Acquire land
Install energy storage
Build generation
Upgrade metering
Install workflow / billing 
Transform campus
Buildout distribution network

12

2026 2028 2030 2032 2034



Thank You
from the RMLD Team



2024 CAPITAL BUDGET 

PLANNED PROGRAMS
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LINE # PAGE # TOWN

PROJ

#

FERC 

# PROJECT NAME

CY23

Budget

CY23 Spend 

Estimate

CY23        

Carry Over CY24 CY25 CY26 CY27 CY28 CY29

1 31 A 095 390 Building/Grounds Upgrades 150 550 50 50 50 50

2 33 R 098 391 Office Upgrades - 230 Ash Street 200 225 30 30 30 30

3 35 A 118 392
Rolling Stock Replacement

(vehicles, trailers, fork trucks) 
1,497 235 1,263 2,075 640 425 640 425 425

4 37 A 119 398 Security Upgrades -  All Sites 325 325 325 30 30 30 30 30

5 41 A 099 392 Electric Vehicle Supply Equipment (EVSE) 964 113 369 0 835 700 528 361

6 45 A 127 382 Hardware Upgrades 135 53 82 125 125 125 130 135 139

7 47 A 128 383 Software and Licensing 175 175 100 100 110 110 115 118

8 51 A 139 382 IT Infrastructure Enhancements 150 150 0 0 500 300 200

9 53 A 140 382/383 IT Security 250 10 150 100 100 285 250 250 100

10 57
W/R/

NR
102 367 Pad-mount Switchgear Upgrade at Industrial Parks 615 440 175 0

11 59 A 103 GRID AUTOMATION, MODERNIZATION & OPTIMIZATION

12 365 Scada- Mate Switches 315 83 232 409 450 495 545 599 599

13 365 IntelliRupter® 150 150 196 215 237 260 286 286

14 365 ABB  Reclosers 264 264 290 319 351 386 100 100

15 383 Cap Bank Automation

16 383 Software Integration 37 37 39 41 43 45 47 47

17 397 Communication to Field Devices 552 552 302 302 302 302 302 302

18 383 Power Factor Correction/VVO

19 383 Meter Data Management (MDM) 281 281

20 W 105 SUBSTATION 6

21 W 360 Purchase Land in Wilmington

22 67 W
361/362/

366/367
Wilmington Substation Construction & Commissioning 2,993 2,028 964 10,513 7,070 2,667 2,667 2,667

23 69 A 106
366/367/

368
UG Facilities Upgrades (URDs, Manholes, etc.) - All Towns 569 209 359 412 424 437 437 450 464

24 71 A 107 365 13.8kV Upgrade (Step-down Area, etc.) - All Towns 134 303 -169 200 333 302 307 316 325

25 73 A 110 370 Primary Metering Inspection and Upgrade Program 170 40 130 45 100 80

26 75 R/NR/W 111 362 Substation Equipment Upgrade 177 14 163 50 30 30 30 30 30

27 77 A 112 361/370 AMI Mesh Network Expansion & Meter Replacement 1,290 38 1,253 38 2,509 2,458 2,531

28 79 A 115 394/395 Power/Lab and Tool Equipment 105 19 86 30 30 30 30 30 30

29 81 A 116
365/366/

367/368
Transformers and Capacitors Purchase (Stock and Projects) 6,998 2,656 4,341 2,000 2,000 2,000 2,000 2,000 2,000

30 83 A 117 370 Meters and Primary Meters (for stock) 60 77 -17 80 20 20 20 20 15

31 W 124 364/365 MA-125 Pole Line Installation for New Wilmington Substation 372 372

32 85 R 133 362 Station 4 CCVT Replacement 193 62 131 0

33 W 136 364/365 Pole Line Upgrade - Fordham Road, Wilmington 473 473 0 0

34 87 R/NR 175 364 Pole Replacement Program, R and NR 599 207 393 640 307 316 326 336 340

35 89 W 201
364/365/

373
Force Account (MassDOT):  Route 38 Bridge over MBTA, W 166

36 91 W 202
364/365/

373
Force Account (MassDOT):  Lowell at Woburn Street, W 383 77 307

37 93 W 206
364/365/

373
Force Account (MassDOT):  Butters Row over MBTA, W 298

38 95 R 315 366/367 Johnson Woods- Create Loop 258

39 97 A 458 365
Overhead Upgrade Program (Primary, Secondary and Main 

Replacements)  All Towns
460 554 -94 380 389 398 398 398 398

40 99 A 668
366/367/

368
Aged/Overloaded Transformer Replacement Program 512 169 343 527 543 559 576 593 611

41 101 R 742 366/367 Gazebo Circle, Reading, Underground Feed Relocation 340 50 290

42 103 W TBD 360 Maple Meadows (Land) 3,000

43 105 W TBD 360 Route 125 Wilmington (Land) 6,000

44 107 A various various Routine Construction - All Towns 1,458 1,480 -22 1,501 1,546 1,593 1,640 1,690 1,740

45 99 A various 369 Service Connections (Residential and Commercial) - All Towns 205 105 99 211 217 224 231 238 245

46 n/a W TBD 364/365 Industrial Way, Wilmington -  Pole Line Upgrade 226 226

47 n/a W TBD 365
Distribution Improvements Associated with New Wilmington 

Substation
1,000 1,000 500

48 n/a R TBD 364/365 4W24 Partial Circuit Reconductoring 356 30

49 n/a W TBD 364/365 Butters Row, Wilmington - Pole Line Upgrade 378

TOTAL 23,352 9,495 13,857 31,085 20,355 17,127 15,328 11,698 8,346

READING MUNICIPAL LIGHT DEPARTMENT

$ Shown in thousands

Capital Improvements CY24 thru CY29

CY24 Planned Master 6 Year - 23-10-20 2024 BUDGET Page 25
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CY23 CY24 CY25 CY26 CY27 CY28 CY29

Total Additions:  12,659 31,085 20,355 17,127 15,328 11,698 8,346

CY23 CY24 CY25 CY26 CY27 CY28 CY29

 TABLE 1:  PLANT VALUES & DEPRECIATION EXPENSE:  

Plant in Service (Beginning)  171,562 183,788 213,873 233,227 249,354 263,682 274,380

Additions  13,226 31,085 20,355 17,127 15,328 11,698 8,346

Adjustments (Property Retirement)  -1,000 -1,000 -1,000 -1,000 -1,000 -1,000 -1,000

Plant in Service (Ending)  183,788 213,873 233,227 249,354 263,682 274,380 281,726

Less Land and Land Rights  -1,266 -1,266 -1,266 -1,266 -1,266 -1,266 -1,266

Depreciable Plant in Service   182,522 212,607 231,961 248,089 262,417 273,114 280,460

Accumulated Reserve For Depreciation  -91,279 -96,754 -103,132 -110,091 -117,534 -125,406 -133,600

Net Plant in Service  92,509 117,118 130,095 139,263 146,148 148,974 148,126

TABLE 2:  DEPRECIATION FUND BALANCES:  

Beginning Balance  13,241 15,697 4,652 1,611 2,242 1,985 5,621

Depreciation Rate (3%)   3% 3% 3% 3% 3% 3% 3%

Depreciation Expense  5,109 5,476 6,378 6,959 7,443 7,872 8,193

Bond Proceeds and Other Fund Sources  376 6,564 4,935 4,800 628 461 100

Operating Fund Transfer  8,000 8,000 6,000 6,000 7,000 7,000 7,000

 Capital Funds Ending Balance 26,726 35,737 21,965 19,370 17,313 17,318 20,914

  Capital Improvements  -11,028 -31,085 -20,355 -17,127 -15,328 -11,698 -8,346

  Ending Balance  15,697 4,652 1,611 2,242 1,985 5,621 12,569

 TABLE 3:  BOND PROCEEDS & OTHER FUND SOURCES:  

Municipal Bonds/Grants 6,000 4,000 4,000

New Funding Source

Force Account (MassDOT):  Route 38 Bridge over MBTA, W 166

Force Account (MassDOT):  Lowell at Woburn Street, W 383

Force Account (MassDOT):  Butters Row over MBTA, W 298

Electric Vehicle Supply Equipment (EVSE) 744 835 700 528 361

177

Interest Income 100 100 100 100 100 100 100

Subtotals:
376 6,564 4,935 4,800 628 461 100

READING MUNICIPAL LIGHT DEPARTMENT

$ Shown in thousands

Capital Improvements CY24 thru CY29

CY24 Planned Master 6 Year - 23-10-20 2024 BUDGET Page 27
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CAPITAL PROJECTS 
Facilities 

Page # Project # 

 Building/Grounds Upgrades 31 095 

 Office Upgrades – 230 Ash Street 33 098 

 Security Upgrades – All Sites 37 119 


Rolling Stock Replacement 
 (vehicles, trailers, fork trucks) 35 118 





 CAPITAL PROJECT SUMMARY 

Project Name: Building/Grounds Upgrades Project #:  095 

Project Schedule: Annual Project Manager:  Christopher Zaniboni, 
Facilities Manager 

Reason for Expenditure:  
Annual budget allotment for miscellaneous upgrades to RMLD buildings and 
grounds. 

Brief Description/Scope: 
Design and replacement of warehouse racks in Barbas building and Station 1. 

Barriers: 
None anticipated at this time. 

Change in Scope of Work from Prior Year: 
Not Applicable.  

Status Update: 
Not Applicable. 
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Design and replacement of warehouse racks in 

Barbas building and Station 1.
$550,000

$0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $550,000

$550,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Building/Grounds Upgrades SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Office Upgrades - 230 Ash Street Project #: 098 

Project Schedule: Annual Project Manager: Christopher Zaniboni, 
Facilities Manager 

Reason for Expenditure:  
Annual budget allotment for miscellaneous office upgrades at 230 Ash Street to 
accommodate staffing changes and promote efficiency.  

Brief Description/Scope: 
In 2023 an architect/designer was hired to redesign and develop construction drawings 
for various office areas at the Ash Street office building.  

Areas in need of upgrade/redesign include:  
• Grid Asset and Communications (Assistant General Foreman office)
• Materials Management
• Engineering & Operations
• Administration

Barriers: 
The scheduling of projects has been negatively impacted due to COVID 19 and the 
resulting equipment supply chain delays and increased material costs.  

Change in Scope of Work from Prior Year:  
Office redesign has been expanded to include Administration to remove the wall and 
install five new cubicles, Engineering & Operations to create two new offices. Additional 
funds for furniture for new offices.   

Status Update:  
Will be seeking Citizen’s Advisory Board and Board of Commissioner’s design approval 
to go forward with future construction bid. 
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PROJECT NAME:  

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Redesign and construction of various office 

spaces at 230 Ash Street Campus
$425,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $425,000

$425,000

$200,000

$225,000

CY 2023 SPENDING

CY2024 SPENDING

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Office Upgrades - 230 Ash Street SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

CY 23 - CY 24
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CAPITAL PROJECT SUMMARY 

Project Name: Rolling Stock Replacement Project #: 118 

Project Schedule: Annual Project Manager:  Christopher Zaniboni, 
Facilities Manager 

Reason for Expenditure:  
Scheduled vehicle replacement, following Fuel Efficiency OP 19-07 FM, and based on 
the Electrification Program and the "8 to 10" year cycle to reduce maintenance costs 
and improve reliability.   Vehicles removed from the fleet are typically traded-in to the 
dealer providing the new vehicle. 

Brief Description/Scope:  
Specifications, bids, and purchase orders will be completed in 2024 for the following:  

• One (1) Service Truck – 40’ bucket
• One (1) 4.5-ton Stake Body Dump Truck
• One (1) Digger Derrick
• One (1) Forestry Tree Truck
• One (1) Forestry Chipper Forest
• Two (2) Electric 1.5-ton Pick Ups
• Four (4) Gas 1.5-ton Pick Ups

Barriers: 
Supply chain issues have caused delays in delivery of vehicles. 

Change in Scope of Work from Prior Year: 
Not applicable. 

Status Update: 
• Trouble truck was bid and ordered in 2022; delivery expected end of 2023.
• Van (Grid Asset Management) is expected to be bid and ordered in 2022; was

received in 2023.
• Two (2) Pick-Up Trucks ordered and received in 2023.
• Two (2) ePTO material handler was bid and ordered in 2023 delivery anticipated

in 2024.
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Service Truck with 40' Bucket each $325,000.00 1 $325,000

$0 $0 $0 4.5-ton Stake Body Dump Truck each $100,000.00 1 $100,000

$0 $0 $0 Digger Derrick each $750,000.00 1 $750,000

Forestry Tree Truck each $400,000.00 1 $400,000

Forestry Chipper each $100,000.00 1 $100,000

Electric 1.5-ton PU Trucks each $80,000.00 2 $160,000

Gas 1.5-ton PU Trucks each $60,000.00 4 $240,000

$0 $0 $0 Trouble Truck -  Ordered (carry-over 22) each $252,419.00 1 $252,419

$0 $0 $0 ePTO Material Handler (carry-over 23) each $500,000.00 2 $1,000,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $3,127,419

$2,075,000

$1,252,419CARRY OVER TOTAL:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Rolling Stock Replacement SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Security Upgrades – All Sites Project #:  119 

Project Schedule: Annual Project Manager: Christopher Zaniboni, 
Facilities Manager 

Reason for Expenditure:  
This project represents an annual budget allotment for security upgrades as needed at 
all RMLD facilities.  

Brief Description/Scope: 
In 2021 a security consultant was hired to perform a physical security risk assessment 
for all RMLD properties.   This risk assessment outlines a number of recommendations 
to enhance security at all RMLD facilities.  An internal working group has been formed 
to review and discuss the specifics of each recommendation and then approve and 
implement recommendations, as necessary.  

Barriers: 
None anticipated at this time. 

Change in Scope of Work from Prior Year:  
New security equipment and systems, including perimeter access control, video 
management systems, and IP camera infrastructure will be procured and installed in 
2023 and 2024.    

Status Update:  
The security working group continued its review of the risk assessment and addressed 
a number of issues internally.  With guidance from the security consultant, a new 
security system to include perimeter access control, video management systems, and 
IP camera infrastructure improvements is being designed. An RFP awarded in 2023 
based on the security working group. These systems will further mitigate the physical 
security issues identified in the risk assessment. 
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PROJECT NAME:  CY2023-2024

ITEM/TASK
Straight 

Time OT
Straight

Time OT DESCRIPTION Unit Unit Rate
# of 

Units TOTAL
RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0

Comprehensive Security System Upgrade.
Implement recommendations of security 
consultant such as site access, intrusion 
detection, increased signage, etc.

$650,000

$0 $0 $0 $0

$0 $0 $0 $0

Overhead Contractor
2-man crew - unit rate in weeks

$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor
2-man crew - unit rate in weeks

$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:
unit rate in hours

$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:
unit rate in hours

$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech:
unit rate in hours $101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:
unit rate in hours $71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 
Management:
unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $650,000

$650,000

2023 CARRY OVER $324,605.00
2024 ESTIMATED SPENDING $325,000.00

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Security Upgrades - All Sites SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 
vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECTS 
Integrated Resources 

Page # Project # 

 
Electrical Vehicle Supply 
Equipment (EVSE) 41 099 





CAPITAL PROJECT SUMMARY 

Project Name: Electric Vehicle Supply Equipment (EVSE) Project #: 099 

Project Schedule: On-going Project Manager: Bill Bullock, Director of Integrated 
Resources 

Reason for Expenditure: 

The goal of the EVSE Project is to expand public charging infrastructure for electric vehicles 
operating within RMLD’s service territory.  This project will consist of Level 2 and DC fast charger 
(DCFC) systems.   

The goal of the DCFC portion of the project is to deploy high-speed, plug-in, electric vehicle 
chargers to provide short-duration charging cycles for electric vehicles.  This project increases the 
deployment of EV technology and availability of remote rapid charging capability, thereby 
supporting State and local efforts to reduce carbon emissions in both the transportation and energy 
sectors. 

Given that ~80% of EV charging occurs at the residence and another portion at work, RMLD 
anticipates installing only a couple of dozen public chargers within each town. Installations will take 
place over the next 7-10 years, with the pace of installations partially driven by utilization and EV 
adoption. 

Brief Description/Scope: 
In coordination with town leadership, RMLD identified initial locations for the first few chargers in 
each of the four towns for installing Level 2 and DCFC charging stations in public parking areas 
owned by the towns.  

All charging stations in this deployment project will be owned, maintained, and operated by RMLD.  
Commercial and industrial customers continue to have the option to install their own EV chargers 
on their properties.  

Barriers: 
None anticipated at this time although changes to public parking policies will take persistence to 
resolve and then adapt as all parties learn more.  In addition, certain locations will require electric 
supply upgrades. 

Change in Scope of Work from Prior Year: 
This project continues to evolve and expand.  

Status Update: 
RMLD was awarded a $78,150 state grant in July 2021 to install five dual-head units Level 2 
chargers: three in Reading and two dual-head units in Wilmington.  These units were installed in 
spring 2022 and have been operating since June 2022. 

Municipal sites for EV chargers in Lynnfield and North Reading have been identified.  Two chargers 
are to be installed in Lynnfield and three Level 2 Chargers are to be installed in North Reading.  
These projects are awaiting right-of-way approvals from the towns to allow RMLD to install them on 
town-owned properties. 

RMLD also received a $99,136 EVIP grant from the Commonwealth to install the first DC fast 
charging (DCFC).  Supply chain issues delayed delivery of the equipment until mid-2023.  The 
DCFC is installed and energized at the Reading Public Library as of the end of September 2023. 
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RMLD’s installed chargers have seen a steady increase in usage over the last year.  An additional 
grant for multiple Level 2 and DCFC Chargers was submitted in mid-2023 to the US Department of 
Transportation.  The Grant Program is designed for the deployment of EV Charging within 1 mile of 
interstate highways and RMLD is well positioned along Interstates 93 and 95 to meet the grant 
application requirements. 
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PROJECT NAME:  CY2024

ITEM/TASK
Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920

$0 $0 $0

Carry-Over from CY 23 $368,971

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Techs:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours $71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours
$123 $119

$0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $368,971

$368,971CY 23 CARRY OVER TOTAL:

CAPITAL PROJECT COST SHEET

Electric Vehicle Supply Equipment (EVSE) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)

Vehicle 
(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECTS 
Information Technology 

Page # Project # 
 Hardware Upgrades 47 127 

 Software and Licensing 49 128 

 IT Infrastructure Enhancements 51 139 

 IT Security 53 140 





CAPITAL PROJECT SUMMARY 

Project Name: Hardware Upgrades Project #: 127 

Project Schedule: Annual Project Manager: John Pelletier, IT Director 

Reason for Expenditure: 
Each year RMLD must replace failed or obsolete computers and related equipment, as 
well as purchase equipment for new users. 

Brief Description/Scope: 
RMLD will continue to replace one-third of its workstations annually as well as procure 
ad hoc hardware as needed.  Additionally, IT will purchase hardware for new 
employees, as necessary.   

Barriers: 
None anticipated at this time. 

Change in Scope of Work From Prior Year: 
Not applicable. 

Status Update: 
 In 2023 RMLD replaced one-third of the user workstations as well as various hardware 
and equipment. Most of the work force was transitioned to Dell laptop workstations with 
docking station desktops set up for mobility.  
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PROJECT NAME:  CY2023

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Miscellaneous Hardware (computers, laptops, 

printers)
$125,000

$0 $0 $0

$0 $0 $0 Carry Over CY 23: $82,472

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $207,472

$125,000

$82,472CARRY OVER CY 23:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Hardware Upgrades SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Software and Licensing Project #: 128 

Project Schedule: Annual Project Manager: John Pelletier, IT Director 

Reason for Expenditure: 
Each year RMLD purchases miscellaneous new software for new users and to update 
existing users.  Additional new software projects may be added at the request of various 
operating units as outlined below:  

Brief Description/Scope: 
• Customer Relationship Management (CMR) Engagement Software: Cloud-based

CRM software that will fully integrate SpryPoint with the Great Plans/Cogsdale
system.  This item is a carry-over from 2023

• IT Asset Manager: This software will allow IT to barcode and asset-tag all
equipment as it is added to the production environment. This will help IT better
maintain their asset inventory and will help in depreciating and replacing
equipment. This item is a carry-over from 2022.

Barriers: 
None anticipated at this time. 

Change in Scope of Work From Prior Year:  
Not applicable. 

Status Update: 
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PROJECT NAME:  CY2024

ITEM/TASK
Straight 

Time OT
Straight

Time OT DESCRIPTION Unit Unit Rate
# of 

Units TOTAL
RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Miscellaneous Software $50,000

$0 $0 $0 IT Asset Manager $50,000

$0 $0 $0

$0 $0 $0

Overhead Contractor
2-man crew - unit rate in weeks

$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor
2-man crew - unit rate in weeks

$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:
unit rate in hours

$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:
unit rate in hours

$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech:
unit rate in hours $101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:
unit rate in hours $71 $69 $21 

$0 $0 $0 $0
Grid Assets & Communications 
Management:
unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $100,000

$100,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Software and Licensing SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 
vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: IT Infrastructure Enhancements Project #: 139 

Project Schedule: 2024 Project Manager: John Pelletier, IT Director 

Reason for Expenditure:  
The RMLD must continually evaluate its IT infrastructure to be sure the environment will 
accommodate system growth and change, and to remain up to date with current 
technology and best practices.   

Brief Description/Scope: 
In 2024 we will address the following items: 

• Network Enhancements:  RMLD will be replacing its core networking stack and 
substation networking equipment that is well beyond their useful life.  The current 
networking environment needs to be overhauled in order to be better aligned, be more 
secure, and to take advantage of IT best practices. This overhaul and implementation 
will provide RMLD with a more robust and reliable network infrastructure.

• Infrastructure to support physical access and security project: RMLD will be building out our 
infrastructure to support the upcoming physical security project. This will require additional 
specialized hardware and optical transport components.

• RMLD will be relocating the virtualized environment from the Medford data center to Ash St, 
backups will be moved to a cloud provider.

Barriers: 
Supply chain issues have and may continue to be a concern. 

Change in Scope of Work from Prior Year: Increase (Decrease) 
Not applicable. 

Status Update from Prior Fiscal Year: 

. 
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PROJECT NAME:  CY2023

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920

$0 $0 $0

$0 $0 $0

$0 $0 $0 Carry over from CY 23 $150,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$102 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $199

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $150,000

$150,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

IT Infrastructure Enhancements SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: IT Security Project #: 140 

Project Schedule: Annual Project Manager: John Pelletier, IT Director 

Reason for Expenditure:  
The RMLD is continually monitoring both the cyber and internal environments to assess and 
respond to threats.   Systems must be added and/or updated to respond to these threats.  The 
projects listed below are planned for 2024 in order to maintain the security and integrity of RMLD 
data assets.  

Brief Description/Scope: 

• Network monitoring and vulnerability management: This includes network monitoring tools
as well as vulnerability detection and management for both the IT and OT environments.

• Multifactor Authentication: RMLD is in the process of requiring MFA for all users who
access sensative information.

• Information Security (Miscellaneous):  This is an allotment to address unforeseen security
issues which may arise during the year.

Barriers: 
 None anticipated at this time. 

Change in Scope of Work from Prior Year: 
Not applicable. 

Status Update:  
RMLD IT has implemented Tenable IO in the IT environment and is in the process of 
implementing Tenable OT in the OT environment. We have also installed PathSolution to 
monitor hardware status and availability.  
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920 

Network Visibility Software project $50,000

$0 $0 $0 Security Information Event Manager project $50,000

$0 $0 $0 Carry Over CY 23 $150,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $250,000

$100,000

$150,000CARRY OVER CY 23:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

IT Security SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECTS 
      System  

    Page 
#   Project # 

 Pad-mount Switchgear Upgrade at Industrial Parks 57   102 
 Grid Automation, Modernization & Optimization 59   103 
 New Wilmington Substation  67   105 
 Underground Facilities Upgrades (URDs, Manholes, etc.) - All Towns 69   106 
 13.8kV Upgrade (Step-down Area, etc.) - All Towns 71   107 
 Primary Metering Inspection and Upgrade Program 73   110 
 Substation Equipment Upgrade 75   111 
 AMI Mesh Network Expansion and Meter Replacement 77   112 
 Power/Lab and Tool Equipment 79   115 
 Transformers and Capacitors Purchase (Stock and Projects) 81   116 
 Meters and Primary Meters (for stock) 83   117 
 Station 4 CCVT Replacement 85   133 
 Pole Replacement Program  87   175 
 Force Account (MassDOT):  Route 38 Bridge over MBTA, W 89   201 
 Force Account (MassDOT): Lowell at Woburn Street, W  91  202 
 Force Account (MassDOT):  Butters Row over MBTA, W 93   206 
 Johnson Woods Loop, R 95   315 

 
Overhead Upgrade Program (Primary, Secondary and Main 
Replacements) - All Towns 

97 
  458 

 Aged/Overloaded Transformer Replacement Program – All Towns 99   668 

 Gazebo Circle, Reading, Underground Feed Relocation 101   742 
 Maple Meadows Land 103   TBD 
 Route 125 Wilmington Land 105   TBD 
 Service Connections (Residential and Commercial) - All Towns 107   Various 
 Routine Construction – All Towns 109   Various 





CAPITAL PROJECT SUMMARY 

Project Name: Pad-mount Switchgear Upgrade at 
 Industrial Parks 

Project #: 102 

Project Schedule: FY18-CY24 Project Manager: Peter Price, 
System Engineer 

Reason for Expenditure: 
Increase distribution system protection in the underground industrial parks in 
Wilmington and North Reading as well as the three-phase underground distribution 
areas in Reading, i.e., River Park Drive, Jonspin Road, Haven Street, Woburn Street, 
Industrial Way, etc.  

Brief Description/Scope: 
Purchased new units to replace live front pad-mounted switchgear. New units will be 
dead front with provisions for remote/supervisor control. 

Barriers: 
Delivery of three switchgear ordered in FY18 was significantly delayed, which has 
pushed back the installation schedule for all switchgear.  Supply chain issues in 2022 
has delayed the delivery and installation of switches. 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
Installation of four regular switchgear, and receipt and installation of two motor operated 
switchgear will be delayed until 2023. 

Status Update From Prior Year: 
Installation of switches including two motor operated style units in 2024. 

October 1, 2023 2024 BUDGET Page 57



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Carry over from CY 23 $174,518

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

$0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

Station Techs:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

$0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $174,518

$174,518CARRY OVER FROM CY 23:

CAPITAL PROJECT COST SHEET

Pad-Mount Switchgear Upgrade at Industrial Parks SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Grid Automation, Modernization 
 & Optimization 

Project #: 103 

Project Schedule:  On-going Project Manager: Peter Price, System Engineer 
Brian Smith, System Engineer 
Vaughan Bryan, Senior 
Distribution Engineer 

Reason for Expenditure:    
In compliance with DPU/OSHA Order DPU 12-76B, increase system reliability, 
modernize/optimize system operation and functionality, decrease system losses and 
expenses for labor and truck rolls related to outage management. 

Brief Description/Scope: 
Continue implementation of the Grid Automation, Modernization and Optimization 
Road Map including installation and integration of smart switches, IntelliRupters, 
capacitor banks and Volt Var Optimization (VVO) and controls, cyber security, 
simulators, fiber rationale connections, Fault Detection Isolation and Restoration 
(FDIR), economic dispatch, and overall system integration, including GIS and 
AMI/MDM. 

Barriers: 
Technology/software integration; merging old technology with new emerging 
technology. 

Change in Scope of Work From Prior Year:   
In 2023 the US cellular end system was installed at the RMLD.  This system is being piloted 
as a means of communicating with devices that cannot be connected directly to a fiber 
connection.  Two capacitors and a Scadamate switch have been connected. RMLD is 
currently in the process of working on an intellirupter and a recloser.  Once the testing is 
completed, approximately 20 devices will be connected directly to SCADA in 2024.  RMLD 
has installed VVO software on its SCADA to minimize system losses by turning capacitor 
banks on/off as the system load demands KVAR.  The testing is awaiting the installation of 
new SCADA servers to be installed.  The system is being tested for functionality to be 
available as soon as the cellular communication system is tested and accepted.  Both VVO 
and FDIR modules will be integrated with SCADA and OMS to optimize system performance 
and minimize outage durations when customers experience outages due to system faults.  
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Install Scada-Mate switches and controls 2.0 $15,250 $0 $1,840 Scada-Mate CX Switch each $35,000.00 4 $140,000

Replace pole, install bypass disconnects, 

transfer primary, secondary, etc.
7.0 $53,374 $0 $6,440

55' pole, x-arms, brackets, guys, anchors, 

miscellaneous hardware, etc.

per

switch
$4,000.00 4 $16,000

$0 $0 $0 6801 IntelliTeam License
per

switch
$3,200.00 4 $12,800

Install three (3) repeaters/radios per 

switch
1.0 $7,625 $0 $920 S&C repeaters/radios each $3,800.00 12 $45,600

Install antennas 2.0 $15,250 $0 $1,840 Antennas for radios each $850.00 6 $5,100

Carry Over from CY 23 $231,704

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews 120.0 $13,939 $0 $0

Engineering:

unit rate in hours
$109 $106

PoleForeman, construction drawings, etc. 40.0 $4,360 $0 $0

Prepare switching orders, order materials, 

establish communication
40.0 $4,360 $0 $0

Station Techs:

unit rate in hours
$101 $99 $21

Controls, programming, commissioning, 

etc.
80.0 $8,120 $0 $1,680 $0

AMI Tech:

unit rate in hours $71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours
$123 $119

Controls, programming, commissioning, 

etc.
40.0 $4,918 $0 Police Details weeks $2,427 4.0 $9,708

TOTAL LABOR/VEHICLES $127,197 $0 $12,720 $268,040

$407,957

$231,704CARRY OVER FROM CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization

Scada-Mate Switches SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Install IntelliRupter Switches 2 $15,250 $0 $1,840 IntelliRupter Switches each $50,000.00 2 $100,000

Replace pole, install bypass disconnects, 

transfer primary, secondary, etc.
3 $22,874 $0 $2,760

55' pole, cross-arms, brackets, guys, anchors, 

miscellaneous hardware, etc.
per switch $3,700.00 2 $7,400

$0 $0 $0 IntelliRupter License/IntelliTeam License each $3,000.00 2 $6,000

Carry Over from CY 23 $150,387

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews 40.0 $4,646 $0 $0

Engineering:

unit rate in hours
$109 $106

PoleForeman, construction drawings, etc. 32 $3,488 $0 $0

Prepare switching orders, order materials, 

establish communication
32 $3,488 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21

Controls, programming, commissioning, 

etc.
64 $6,496 $0 $1,344 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Controls, programming, commissioning, 

etc.
16 $1,967 $0 Police Details weeks $2,427 2.0 $4,854

TOTAL LABOR/VEHICLES $58,211 $0 $5,944 $127,962

$192,117

$150,387CARRY OVER FROM CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization

IntelliRupters SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
7,625 $7,402 $920

Install reclosers and controls 1.0 7,625 $0 $920 ABB Reclosers each $30,000.00 4 $120,000

Replace pole, install bypass disconnects, 

transfer primary, secondary, etc.
6.0 45,749 $0 $5,520

55' pole, x-arms, brackets, guys, anchors, 

miscellaneous hardware, etc.

per 

recloser
$3,000.00 4 $12,000

$0 $0 $0 Bypass disconnects each $1,000.00 12 $12,000

$0 $0 $0 Contractor assist with recloser settings
per 

recloser
$1,800.00 4 $7,200

Carry Over from CY 23 $263,571

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews 120.0 $13,939 $0 $0

Engineering:

unit rate in hours
$109 $106 

PoleForeman, construction drawings, etc. 40.0 $4,360 $0 $0

Prepare switching orders, order materials, 

establish communication
40.0 $4,360 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21 

Controls, programming, commissioning, 

etc.
80.0 $8,120 $0 $1,680 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Controls, programming, commissioning, 

etc.
40.0 $4,918 $0 Police Details weeks $2,427 4.0 $9,708

TOTAL LABOR/VEHICLES $89,073 $0 $8,120 $190,032

$287,225

$263,571CARRY OVER FROM CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization

ABB Reclosers SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Services from vendor for integration of AMI 

and various devices
$26,500

$0 $0 $0 $0

$0 $0 $0 Carry Over from CY 23 $37,200

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision $0 $0 $0

Engineering:

unit rate in hours
$109 $106

Work with vendor for software integration 80.0 $8,721 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21

Work with vendor for software integration 24.0 $2,436 $0 $504 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision 8.0 $984 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $12,141 $0 $504 $26,500

$39,145

$37,200CARRY OVER FROM CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization

Software Integration SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Contractor:  Cellular Modem each $1,200.00 20 $24,000.00

$0 $0 $0
Configuration and Installation of 20 

distribution automation devices
each $1,000.00 20.0 $20,000.00

$0 $0 $0 Cellular Contractor for Configuration each $5,000.00 20.0 $100,000.00

Carry Over from CY 23 $552,468.00

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

Assit With Device installation 640.0 $69,768 $0 $0

$0 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21

Assit With Device installation 160.0 $16,240 $0 $3,360 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

0.0 $0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$122.96 $119

Supervision of Meter crews 0.0 $0 $0 Police Details weeks $2,427 2.0 $4,854

TOTAL LABOR/VEHICLES $86,008 $0 $3,360 $148,854

$238,222

$552,468CARRY OVER FROM CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization 

Communication to Field Devices SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 $0

$0 $0 $0 $0

$0 $0 $0 Carry Over from CY 23 $280,700

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

$0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

$0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $280,700

$280,700CARRY OVER FROM CY 23: 

CAPITAL PROJECT COST SHEET

Grid Modernization & Optimization

Meter Data Management (MDM) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Substation 6 Project #: 105 

Project Schedule: FY17-CY2025 Project Manager: Peter Price, System 
Engineer 

Reason for Expenditure: 
Substation 5 in Wilmington has reached the end of its useful life. The new substation 6 will 
replace or partial offload Substation 5, while also providing added benefit to RMLD by 
providing additional capacity for electrification and load growth in RMLD service territory.  

Brief Description/Scope: 
RMLD will build a new 115kV/13.8 kV substation in Wilmington in the Ballardvale/ Route 
125 area.  The new substation will include two 75 MVA transformers and 15kV switchgear 
with eight (or more as needed) feeder/breaker positions. This new substation will also 
provide backup and load relief for Substation 3, Substation 4, and Substation 5. 

Barriers: 
Timely delivery of equipment and outsourced service. 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
$5m increase in the cost of the two transformers due to the cost of raw materials and 
supply-chain disruptions. 

Status Update From Prior Year: 
In CY2023 RMLD with contract for the purchase of two (2) 75 MVA, 115 kV/13.8 kV 
substation transformers. The units will be slated for delivery in the spring of CY2025. The 
System Impact Study has been completed in CY2023. PLM will begin the process of 
preparing two bids, one for the 15 kV substation switchgear and components and the other 
for the 115 kV structures and equipment. 
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PROJECT NAME:  CY2023-25

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Power Transformers $7,600,000

$0 $0 $0 15kV Switchgear $3,500,000

$0 $0 $0 Substation Equipment Package $750,000

$0 $0 $0 Construction Contractor $2,400,000

$0 $0 $0 Testing and Commssioning $120,000

$0 $0 $0 Getaways $3,000,000

$0 $0 $0 Indirects $320,000

$0 $0 $0 Distribution (Overhead) $1,710,000

$0 $0 $0 Fiber $75,000

$0 $0 $0 Contingency $1,000,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

Oversite and Management of Project 954.0 $104,000 $0 $0

$0 $0 $0

Station Techs: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Technical Services Manager:

unit rate in hours
$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $104,000 $0 $0 $28,575,000

$28,575,000

2023 ESTIMATED SPENT $2,028,429

2023 CARRY OVER $964,071

2024 ESTIMATED SPENDING $10,512,500

2025 ESTIMATED SPENDING $7,069,500

2026 ESTIMATED SPENDING $2,666,666

2027 ESTIMATED SPENDING $2,666,666
2028 ESTIMATED SPENDING $2,666,666

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Substation 6

Construction and Commissioning SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name: Underground Facilities Upgrades 
(URDs, Manholes, etc.)  

Project #: 106 

Project Schedule: Annual Project Manager: All Engineers 

Reason for Expenditure: 
There are 210 +/- underground residential subdivisions in the RMLD service territory, of 
which, 80 +/- are over 25 years old.  These subdivisions are in need of new primary cable 
and transformers. Some of the URDs are in step-down areas and need to be upgraded 
before they can be converted to 7,970 volts. Most of the existing transformers are live-front 
units. The new padmount transformers will be dead-front units, which will improve reliability 
by eliminating the possibility of animal contacts within the pad transformer. The new 
transformers will be placed on box-pads that will raise the transformers out of the mulch 
beds preventing premature rusting and corrosion of the transformers.  Manholes in the 
underground areas are also aging and may need to be replaced.  

Brief Description/Scope: 
Replace primary and neutral cables, and padmount transformers as needed in the various 
URDs. The precast transformer pads will be replaced with fiberglass box pads as needed 
for elevation requirements.  Certain areas will be targeted each year.  Areas targeted for 
2024 include Baldwin Lane, Acorn Knoll, and Hidden Pond Lane, North Reading; Serenoa 
Lane, Nelson Way and Flynn Way, Arlene Ave & Ring Ave in Wilmington; and Zachary 
Lane, in Reading; and Pocahontas Way in Lynnfield; In 2024 we will continue with 
inspection of manholes to determine which manholes will need to be scheduled for 
replacement.    

Barriers: 
Availability of transformers due to supply chain issues. 

Change in Scope of Work From Prior Year:  
No notable change. 

Status Update:   
Area upgrades either completed or expected to be completed by the end of 2023 include: 

• Perkins Lane, Lynnfield
• Pleasant  Street (Completed), Equestrian Drive (Completed) and Strawberry Lane in

North Reading (In Progress)
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Replace underground and neutral cable 

(with contractor assist)
18 $133,689 $0 $16,131 #2 CU 15 kV cable and neutral foot $6.00 26,300 $157,800

Splice, terminate, elbows, grounding, etc. 

(with contractor assist)
4 $26,687 $0 $3,220

Splices, elbows, terminations, tape 

connectors, hardware, etc.
each $200.00 70 $14,000

Transformer replacement and crabbing 

(with contractor assist) 
4 $28,593 $0 $3,450 Transformer box pads each $500.00 25 $12,500

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

Assist RMLD crews to replace URD and 

neutral cables (assist RMLD crews) 
18 $190,763 $24,547 $0

Splice, terminate, elbows, grounding, etc. 

(assist RMLD crews)
4 $38,080 $4,900 $0

Transformer replacement and crabbing 

(assist RMLD crews)
3.8 $40,800 $5,250 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews 169 $19,584 $0 $0

Engineering:

unit rate in hours
$109 $106

Switching, scheduling, notices, plans, etc. 300 $32,704 $0 $0

Station Techs:

unit rate in hours
$101 $99 $21

Testing cables and transformers 75 $7,612 $0 $1,575 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management 25 $3,074 $0 Police Details weeks $2,427 2.0 $4,854

TOTAL LABOR/VEHICLES $521,586 $0 $59,072 $189,154

$412,000
$359,000

$769,812

Note:  Transformers for this project are purchased under Project 116

BUDGET CY 24:

CARRY OVER CY 23:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Underground Facilities Upgrades

(URDs, Manholes, etc.) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

Project Name: 13.8kV Upgrades (Step-down Areas, etc.) 
All Towns 

Project #: 107 

Project Schedule: Annual Project Manager: All Engineers 

Reason for Expenditure: 
It is expected that at the conclusion of all work in the step-down conversion areas in 
2023 that there will be 8 step-down areas remaining in the RMLD service territory 
awaiting conversion to 13.8kV.   These areas on the RMLD distribution system were 
originally fed from 4.16 kV distribution circuits. When RMLD began moving load over to 
the 13.8kV distribution circuits, most areas were converted but some areas were re-fed 
with pole-mount, step-down transformers. Most of the distribution system in these areas 
are 30+ years old and in need of upgrade before they can be converted. 

Brief Description/Scope: 
Replace poles, primary cable, and overhead transformers, as needed, in the various 
step-down areas. Convert areas to 13.8kV and remove step-down transformers. The 
secondary cable and service upgrades will be done in conjunction with Project 458.  
Due to supply chain issues, we shifted 4 step-down areas to CY24 from CY23. The 
areas targeted for 2024 are Faulkner Avenue in Wilmington, Orchard Drive in North 
Reading, Edward Avenue in Lynnfield, and Whitehall Lane in Reading. Plus the addition 
of Marblehead St, North Reading. 

Barriers: 
Transformer supply chain issues may prevent the area conversions from being 
completed until we receive delivery of the 2024 pole-mount transformers. 

Change in Scope of Work From Prior Year:  
Not applicable. 

Status Update:  
Areas completed in 2023 include: 

• Linwood Ave, North Reading
• Dorchester Ave, Wilmington
• Lakeview Ave, Reading
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

RMLD to frame 20 poles for new primary 

cable (guying and anchors as needed).  

NOTE:  Verizon Set 

4 $30,499 $0 $3,680
Hardware, insulators, connectors, guys, 

cutouts, taps, brackets, ground rods, etc.
per pole $350.00 20 $7,000

Install 2,500' of single-phase primary cable, 

energize and cutover
4 $30,499 $0 $3,680 1/0 AAAC primary foot $2.00 2,500 $5,000

Transfer (6) pole-mount transformers 2 $15,250 $0 $1,840

Remove old primary cable 2 $15,250 $0 $1,840 Carry Over (CY23) $30,996

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews 24.0 $2,788 $0 $0

Engineering:

unit rate in hours
$109 $106

PoleForeman, 605As, construction 

drawings, switching orders, etc.
24 $2,616 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours $101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours $71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours
$123 $119

$0 $0 Police Details weeks $2,427 8.0 $19,416

TOTAL LABOR/VEHICLES $96,902 $0 $11,040 $62,412

$170,354

Note:  Transformers for this project are purchased under Project 116

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

13.8kV Upgrades (Step-down Areas, etc.) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Primary Metering Inspection and 
          Upgrade Program 

Project #: 110 

 
Project Schedule: On-going  Project Manager: Nick D’Alleva, 

General Foreman Grid Assets 
& Communications  

 
Reason for Expenditure:  
RMLD has initiated an inspection program of all primary metering revenue equipment.  It 
is predicted that many of these installations will need to be replaced due to age and/or 
condition.  Some primary metering customers are expected to be converted to secondary 
metering during implementation. This project will cover the cost of any necessary 
upgrades. 
 
Brief Description/Scope:  
Equipment will be repaired, upgraded and/or replaced as necessary based on the results 
of the assessment.    
 
Barriers:  
Possible lead time for equipment due to supply chain disruptions. 
 
Change in Scope of Work From Prior Year: 
The primary metering review team is working internally and with its primary metering 
customers to remove existing primary metering equipment and install more conventional 
metering equipment.  These efforts have reduced the scope and spending originally 
proposed for this project. 
 
Status Update From Prior Year: 
Supply chain issues has caused project to be moved out a year.  
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate # of Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Materials and Supplies $35,000

$0 $0 $0

$0 $0 $0

Carry over from CY 23 $129,546

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288  

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

Primary metering installation coordination 

and design
4.2 8.4 $458 $889 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

Primary metering construction 52.0 $5,278 $0 $1,092 $0

Primary metering installation coordination 

and design
8.0 $0 $788 $168 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management 2.0 9.0 $246 $1,074 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $5,982 $2,752 $1,260 $164,546

$44,993

$129,546CARRY OVER FROM CY 23

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Primary Metering Upgrade and Replacement Program SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

Project Name:  Substation Equipment Upgrade Project #: 111 

Project Schedule: Annual Project Manager: Nick D’Alleva, 
General Foreman Grid Assets & 
Communications 

Reason for Expenditure: 
This is a proactive, preventive maintenance program for RMLD substations to increase 
reliability and prevent premature failure of long-lead substation equipment.  RMLD 
personnel have identified substation equipment that needs to be replaced or upgraded 
as a result of their condition assessment. 

Brief Description/Scope: 
Due to the lack of availability and long lead times for electrical equipment, a spare 
115Kv vacuum breaker has been identified as an asset that needs to be purchased. 
This beaker can be utilized at Station 3, Station 4 or the proposed new Station 6 in 
Wilmington.  Other miscellaneous equipment includes lightning arresters, bushings, and 
insulators are utilized at all substations. 

Barriers: 
Availability of equipment due to supply chain issues. 

Change in Scope of Work From Prior Year:  
Not applicable. 

Status Update From Prior Year: 
Waiting for the design specification for new Substation 6 to be able to purchase breaker 
that will work on new equipment.  
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Transformer Bushings each $10,000.00 2 $20,000

Transformer Breathers each $4,000.00 2 $8,000

$0 $0 $0 Lightning Arrestors each $600.00 6 $3,600

$0 $0 $0
Spare 115Kv Vacuum Breaker (Carry Over 

CY23)
each $150,000.00 1 $150,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21

Lightning Arrestor Install 20.0 $2,030 $0 $420 $0

Transformer Bushing Install 80.0 $8,120 $0 $1,680

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $2,030 $0 $420 $181,600

$43,850

$150,000CARRY OVER CY 23: 

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Substation Equipment Upgrades SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: AMI Mesh Network Expansion and 
            Meter Replacement 

Project #: 112 

 
Project Schedule: 2022-2027 Project Managers: Nick D’Alleva, General Foreman 

Grid Assets & Communications 
 
Reason for Expenditure: 
The RMLD has ~28,600 Itron non-AMI/AMR meters that are not capable of providing end-
of-line voltage. End-of-line voltage readings would provide the ability to monitor voltage, 
current, demand, power factor and power quality for these locations. Of these ~28,600 non-
full AMI meters, there are 3,200 commercial, industrial, and time-of-use meters that cannot 
produce last gasp signals and communicate with the Outage Management System (OMS).  
Therefore, customers with these meters are not able to receive outage and restoration 
notifications.   
 
Brief Description/Scope: 
The RMLD hired a consultant who performed a system-wide evaluation of the current 
AMI/AMR mesh network and metering system and made recommendations for AMI system 
upgrades to accommodate current deficiencies as outlined above and to address future 
metering and data needs.  The consultant also recommended RMLD purchase and install 
Meter Data Management (MDM) for housing metering data and data analytics.  Katama 
Technologies, Inc., was then hired to prepare RFPs for both AMI and MDM systems based 
on the consultant’s recommendations.  In 2022, RMLD hired PSE (Power System 
Engineering) to review the RFPs and manage the project from procurement through full 
implementation.  MDM procurement, which is part of the Grid Automation, Modernization 
and Optimization (Project 103) will take place 2023, followed by the AMI procurement 
starting in 2024. Once an AMI vendor is selected and materials have been procured, the 
headend and communication infrastructure installation will commence followed by the full 
deployment of meters in years 2024 through 2027.  An outside contractor will be hired to 
remove the old meters and install the new meters.  
 
The new AMI/MDM systems will be integrated with OMS/SCADA, Cogsdale-Harris CIS, and 
billing systems.  Metering data obtained from this new system will be used by the Integrated 
Resources Division for data analytics, load forecasting, demand side management, and 
demand response programs. 
 
Barriers: 
Supply chain disruptions concerns. 
 
Change in Scope of Work from Prior Year:  Increase (Decrease) 
Implementation has been moved to 2024. 

Status Update from Prior Year: 
Due to supply chain issues, the project is being pushed out a year.  
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PROJECT NAME:  

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate # of Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Headend $108,500

Infrastructure $245,000

Meters $6,381,173

Installation $1,001,279

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

$0

Police Details weeks $2,427 $0

$0 $0 $0
$7,735,952

$7,735,952

$1,290,200

$2,509,163

$2,457,798

$2,531,0672027 ESTIMATED SPENDING

TOTAL MATERIALS/OTHER
TOTAL LABOR/VEHICLES

CY2023 - 2027

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

2024 ESTIMATED SPENDING

2025 ESTIMATED SPENDING

2026 ESTIMATED SPENDING

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

AMI Mesh Network Expansion and Meter Replacement SCHEDULE:  
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Power/Lab and Tool Equipment Project #: 115 
 
Project Schedule: Annual Project Manager: n/a 
 
Reason for Expenditure: 
This annual project is for the purchase of test equipment and tools.  These purchases 
include the replacement or upgrade of existing equipment and new tools and equipment 
that assist line workers and technicians in performing their jobs safer and more efficiently. 
 
Brief Description/Scope: 
The Line Operations group is looking to convert truck tools from DeWalt to Milwaukee 
brand equipment.  
 
Barriers: 
None anticipated at this time. 
 
Change in Scope of Work From Prior Year:   
Not applicable.  
 
Status Update:  
Due to supply chain issues Grid Asset and Communications group plans to purchase a 
DC high-potential tester that will be utilized to test new and existing underground primary 
cables.     
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 Convert Tools on Line Trucks 1 $30,000

$0 $0 $0

$0 $0 $0

$0 $0 $0 DC High-Potential Tester (Carry Over CY23) 1 $80,000.00 1 $80,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $110,000

$30,000

$80,000CARRY OVER CY 23:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Power/Lab and Tool Equipment SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Transformers and Capacitors Purchase 
(Stock and Projects)  

Project #: 116 

 
Project Schedule: Annual Project Manager: Vaughan Bryan, 

Senior Distribution Engineer 
 
Reason for Expenditure: 
All transformers and capacitors for planned and ad hoc projects are purchased under 
this project. 
 
Brief Description/Scope: 
Transformer and capacitor bids will be prepared, and units purchased as outlined on the 
Cost Sheet.   
 
These transformers and capacitors will be used for new construction, as well as reliability 
projects including Secondary and Main Replacement, 13.8kV Upgrade (Step-down 
Areas), Underground Facilities Upgrades, and Aged/Overloaded Transformer 
Replacement.    
 
Barriers: 
Supply chain issues have impacted both pricing and delivery time for most transformers.   
 
Change in Scope of Work From Prior Year:   
In 2024 additional transformers will be purchased in response to supply chain issues and 
to meet RMLD new minimum stock requirements. 
 
Status Update:  
Not applicable. 
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Three-phase pad-mount transformers for 

proposed commercial services and stock

average per 

transformer
$60,000 5 $300,000

$0 $0 $0
Single-phase pad-mount transformers for 

proposed subdivisions and stock.

average per 

transformer
$20,000 40 $800,000

$0 $0 $0
Three-phase pole-mount transformers for 

proposed commercial services and stock

average per 

transformer
$20,000 2 $40,000

$0 $0 $0
Single-phase pole-mount transformers for 

proposed residential services and stock

average per 

transformer
$10,000 86 $860,000

1,200 kVar capacitor bank each $15,000 1 $15,000

$0 $0 $0
Carry Over from 2023 and 2022 - Supply Chain 

Delays
$4,341,334

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $6,356,334

$2,015,000

$4,341,334CARRY OVER FROM CY 23 & 22

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Transformers and Capacitors Purchase

(Stock and Projects) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Meters and Primary Meters (for Stock) Project #: 117 
 
Project Schedule: Annual Project Manager: Nick D’Alleva, 

General Foreman Grid Assets 
& Communications  

 
Reason for Expenditure: 
Purchase of meters and metering equipment for new construction, upgrades, and 
failures. 
 
Brief Description/Scope: 
Meter and Primary Meter bids will be prepared, and units purchased as outlined on the 
Cost Sheet.    
 
Barriers: 
None anticipated at this time. 
 
Change in Scope of Work From Prior Year:   
Not applicable. 
 
Status Update:   
Not applicable.  
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0
Residential meters for stock (with disconnect 

option as available)
each $350.00 140 $49,000

$0 $0 $0 Secondary current transformers each $350.00 32.0 $11,200

$0 $0 $0 CT Rated Meter Sockets each $450.00 20 $9,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $69,200

$69,200PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Meters and Primary Meters (for stock) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Station 4 CCVT Replacement Project #: 133 
 
Project Schedule: 2022-2024 Project 

Manager: 
Nick D’Alleva, General 
Foreman, Grid Assets & 
Communications 

 
Reason for Expenditure: 
This project is to replace the existing Coupled - Capacitive Voltage Transformers 
(CCVT’s) at Substation 4 in Reading. The existing CCVT’s are more than 40 years old 
and need replacement. 
 
Brief Description/Scope: 
Purchase direct replacement CCVT’s that will be installed on the existing structures at the 
Bulk Electric Supply (BES) - Station 4.  The replacements consist of the two sets of three 
CCVT’s on each supply line and seven individual CCVT’s on each of 115Kv bus sections. 
 
Barriers 
The replacement of the supply line CCVT’s is contingent upon the relay upgrade work 
proposed by National Grid and Eversource. 
 
Change in Scope of Work From Prior Year: Increase (Decrease) 
Not applicable.  
 
Status Update From Prior Year: 
The CCVT’s to be install in 2024. 
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PROJECT NAME:  

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,403 $7,187 $920

CCTV Installation $0 $0 $0

$0 $0 $0 Carry over from CY 2023 $130,735

Overhead Contractor

2-man crew - unit rate in weeks
$8,000 N/A $2,080 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$7,691 N/A $440 

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$112 $108 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$105 $102 

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$99 $96 $21 

Installation of equipment $0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$69 $67 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$118 $115 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $130,735

$130,735CARRY OVER FROM CY 23

CAPITAL PROJECT COST SHEET

Station 4 CCVT Replacement SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

CY2022 - CY2023
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Pole Replacement Program (R, NR) Project #: 175 
 
Project Schedule: Annual Project Manager: Matthew Bernard,                  

General Foreman Operations 
 
Reason for Expenditure: 
In 2014 RMLD initiated a Pole Inspection Program, which provides RMLD with verifiable data 
on pole condition. Ten percent of RMLD-owned poles (in Reading and North Reading) are 
inspected annually (in the fall) by an outside contractor using various technologies. Testing 
(through 2022) has identified 558 poles that were recommended for replacement.   The chart 
below shows the steady decline in the number of poles identified as “failed”.  

 

 
              

Note:  Testing was not performed in 2020. 
 

Brief Description/Scope: 
RMLD will replace poles that are identified as part of the Pole Inspection Program.  In 2024 
100 poles are budgeted to be replaced.   This includes setting poles, transfers, and replacing 
secondary services as needed.    
 
Barriers: 
None anticipated at this time. 
 
Change in Scope of Work From Prior Year:   
Not applicable.  
 
Status Update:  
Since the inception of the Pole Inspection Program RMLD’s failure rate has gone from 33% 
(in 2014) down to only 2% in 2022.  

October 1, 2023 2024 BUDGET Page 87



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

$0 $0 $0 $0

$0 $0 $0 $0

$0 $0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

Set and transfer 100 poles. 40.0 $352,000 $91,520 Poles each $400.00 100.0 $40,000

$0 $0 Miscellaneous hardware
per

 pole
$90.00 100.0 $9,000

Service upgrades as necessary 2.0 $17,600 $4,576 Connectors and wires (for service upgrades)
per 

service
$213.00 100.0 $21,300

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews 400.0 $46,465 $0 $0

Engineering:

unit rate in hours
$109 $106 

Prepare PoleForemans and Digsafes 80.0 $8,721 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours
$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 20.0 $48,540

TOTAL LABOR/VEHICLES $424,786 $0 $96,096 $118,840

$639,722PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Pole Replacement Program  (R, NR) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Force Account (MassDOT):  Route 38 
Bridge over MBTA, Wilmington 

Project #: 201 

 
Project Schedule:   2024  Project Manager: Peter Price,  

System Engineer 
 
Reason for Expenditure:  
The Massachusetts Department of Transportation to install bridge. This is a reimbursable 
force account project. 
 
Brief Description/Scope: 
Verizon to set nine (9) permanent poles and two (2) temporary poles, RMLD to transfer 
construction to new poles and make provisions to be able to de-energize the primary 
cables along the bridge during bridge installation. Once bridge is in place, Verizon to set 
two (2) permanent poles and the RMLD to transfer construction from the temporary poles 
to the permanent poles.  
 

 

 
Barriers:  
RMLD work is dependent upon MassDOT scheduling for this project. 
 
Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable.  
 
Status Update From Prior Year: 
Not applicable. 
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PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$75

Line Construction 160.0 10.0 $39,600

Poles, anchors, guys, insulators, crossarms, 

brackets, spacer cable, misc harware and 

connectors

1 $16,367

$0 Temporary Pole 52 Main St (Twice) 1 $100.00 32 (x2) $6,400

$0 Temporary Pole 53 Main St (Twice) 1 $100.00 24 (x2) $4,800

Materials Strorage 1 $1,120.00 $1,120

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

$0 $0 $0

Engineering:

unit rate in hours
$109 $106

Engineering: 80.0 16.0 $0

$0

Station Tech:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours
$123 $119

$0 $0 Police Details weeks $2,427 7.8 $19,008

TOTAL LABOR/VEHICLES $39,600 $47,695

$166,067PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Force Account:  Mass DOT

Route 38 Bridge over MBTA, Wilmington SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

$71,419

$7,353

$78,772
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CAPITAL PROJECT SUMMARY 

Project Name: Force Account:  Mass DOT 
Lowell at Woburn Street, Wilmington 

Project #: 202 

Project Schedule:   2024 Project Manager: Peter Price, 
System Engineer 

Reason for Expenditure: 
The Massachusetts Department of Transportation is widening and re-aligning the roads 
and intersection of Lowell and Woburn Streets in Wilmington. This is a reimbursable force 
account project. 

Brief Description/Scope: 
RMLD will relocate/replace 17 poles along Lowell Street and transfer construction. There 
are three (3) primary spacer cable circuits, two (2) aerial cable circuits, secondary cable, 
services, and streetlights. The aerial cables will require additional work to switch out and 
ground to accommodate the additional aerial cable that will need to be installed to get the 
cables over to the new poles. 

Verizon will relocate/replace eight (8) poles on Woburn Street. Because of the distance of 
the relocations on Woburn Street, the RMLD will install new primary cable, secondary 
cable, and services on these poles. Streetlights will be transferred to the new poles. 

Barriers:  
RMLD work is dependent upon MassDOT scheduling for this project. 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable. 

Status Update From Prior Year: 
This will be completed in 2024. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,403 $7,187 $920

$0 $0 $0 $0

$0 $0 $0 $0

$0 $0 $0 Carry Over from CY 23 $307,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,000 N/A $2,080 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$7,691 N/A $440 

Splice, piece out, reterminate aerial 4W7 

and 4W23 aerial cables
$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$112 $108

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$105 $102

Pole loading analysis, construction plans, 

design, switching etc
$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$99 $96 $21

Rotation for outages $0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$69 $67 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$118 $115

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $307,000

$307,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Force Account:  Mass DOT

Lowell at Woburn Street, Wilmington SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

Project Name: Force Account (MassDOT):  Butters Row 
over MBTA, Wilmington 

Project #: 206 

Project Schedule:   2024 Project Manager: Peter Price, 
System Engineer 

Reason for Expenditure: 
The Massachusetts Department of Transportation will replace Butters Row bridge and re-
align the Cross Street/Butters Row/Main Street intersection. This is a reimbursable force 
account project. 

Brief Description/Scope: 
Verizon to set four (4) temporary poles. RMLD to build temp primary feed along temporary 
poles to 613 Main Street and remove construction over bridge. Once bridge is in place, 
Verizon to set ten (10) permanent poles, RMLD to set one (1) permanent pole & push-
brace at pole 73 Main St., RMLD install new primary & secondary cables over the bridge 
and in the Main & Cross Street intersection. RMLD to re-install switch at P.29 Butters 
Row, transfer the permanent feed to 613 Main Street back to new pole line and remove 
construction from temp poles. 

Barriers:  
RMLD work is dependent upon MassDOT scheduling for this project. 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable. 

Status Update From Prior Year: 
Not applicable. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $75

Line Construction 296.0 32.0 $73,800 Removal of OH wires P.26 to P.28 Butters 1 $100.00 16 $1,600

Install of primary on new poles 26 to 28 1 $100.00 24.0 $2,400

install of sec. cable & street light poles 26 to 

28
1 $100.00 24 $2,400

Poles, anchors, guys, insulators, crossarms, 

brackets, spacer cable, misc harware and 

connectors

$41,207

Materials Storage $640

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

$0 $0 $0

Engineering:

unit rate in hours
$109 $106

Pole loading analysis, construction plans, 

design, switching etc
80.0 40.0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21

Rotation for outages $0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 14.7 $35,640

TOTAL LABOR/VEHICLES $141,203 $0 $73,800 $83,887

$298,890PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Force Account:  Mass DOT

Butters Row over MBTA, Wilmington SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

$131,305

$9,898



CAPITAL PROJECT SUMMARY 

Project Name: Johnson Woods – Create Loop Project #: 315 

Project Schedule:   CY2024 Project Manager: Brian Smith, System 
Engineer 

Reason for Expenditure:  The existing subdivision currently only has one feed.  The 
second feed that was planned is not feasible due to easement issues.  This would look at 
another option to bring in a second feed. 

Brief Description/Scope:  3 Phase OH line extension, including upgrading poles, on 
Enos Circle, Reading.  Excavate and installation of conduit and Manhole to tie into 
Johnson Woods.  Installation of 4/0UG cable in new ductbank. 

Barriers: Easements, permission from town. 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
New Project 

Status Update From Prior Year: 
Not applicable. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920

OH Crew - RP pole, install 3 phase 

extension
8.0 $60,999 $0 $7,360 8 - 45-1 poles, pole foam, hardware each $1,000.00 8 $8,000

$0 $0 $0 336AL Primary foot $3.00 2700.0 $8,100

$0 $0 $0 Messenger foot $2.00 900.0 $1,800

UG Crew - Install UG Primary 1.5 $11,437 $0 $1,380 4/0 UG Primary foot $12.00 900.0 $10,800

$0 $0 $0 #2 CU ground foot $2.50 300 $750

$0 $0 $0 Survey for easements each $4,500.00 1.0 $4,500

$0 $0 $0
Excavation contractor for MH's, Ductbank and 

paving
each $110,000.00 1 $110,000

$0 $0 $0 1 Manhole/fram/cover each $3,500.00 1.0 $3,500

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

UG Crew - Install UG Primary 1.5 $16,320 $2,100 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews 8.0 $929 $0 $0

Engineering:

unit rate in hours
$109 $106 

Design/Easements/supervision 80.0 $8,721 $0 $0

$0 $0 Misc materials $0

Station Tech: 

unit rate in hours
$101 $99 $21 

testing 4.0 $406 $0 $84 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management 4.0 $492 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $99,304 $0 $10,924 $147,450

$257,678PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Johnson Woods Loop SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Overhead Upgrade Program  
(Primary, Secondary and Main 
Replacement)  - All Towns  

Project #: 458 

 
Project Schedule: Annual Project Manager: All Engineers 
 
Reason for Expenditure:  
This preventive maintenance program is intended to upgrade and improve system 
reliability and address aging infrastructure.  
 
Brief Description/Scope:  
This program identifies aging infrastructure and addresses a variety of work to 
include secondary upgrades and service drop upgrades as needed. Pole 
replacements, primary cable replacement and transformer upgrades will be done in 
conjunction with the Stepdown Area Conversions. The Faulkner Avenue area in 
Wilmington, the Edwards Avenue area in Lynnfield, the Whitehall Lane area in 
Reading and the Orchard Drive area in North Reading will be targeted for upgrade in 
2024 in conjunction with the 13.8kV Upgrade (Step-down Areas) – Project 107. 
These projects were intended for CY23 but due to supply chain issues they will be 
re-targeted for CY24  
 
Barriers:  
Transformer supply chain issues may impact the completion of each area. 
 
Change in Scope of Work from Prior Year:   
Not applicable. 
 
Status Update:  
Areas/Sections completed in 2023 include: 

• Sylvia Rd in North Reading 
• Main St/Chester St/Leclair St in North Reading 
• Llyod Rd in North Reading 
• Libby Ave in Reading 

 
 

 

 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Frame up to 160 poles 6 $45,749 $0 $5,520 4/0-3/C secondary cable foot $3 5,000 $15,000

Install 15,000' of secondary cable 8 $60,999 $0 $7,360
Secondary hardware, brackets, connectors, 

etc.

per 

pole
$125 60 $7,500

Replace services 4 $30,499 $0 $3,680 120' of 1/0 - 3/C service wire for each service
per 

service
$175 50 $8,750

$0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews 40.0 $4,646 $0 $0

Engineering:

unit rate in hours
$109 $106 

Prepare construction documents, 

PoleForeman, outage set-up, GIS updates
100 $10,901 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 28.0 $67,956

TOTAL LABOR/VEHICLES $152,795 $0 $16,560 $99,206

$268,561

NOTE:  Transformers for this project are purchased under Project 116.

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Overhead Upgrades (Primary, Secondary and Main 

Replacement) Program SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

  
Project Name: Aged/Overloaded Transformer 

Replacement Program 
Project #: 668 

 
Project Schedule: Annual Project Manager: Vaughan Bryan, 

Senior Distribution Engineer 
 
Reason for Expenditure: 
To expedite the replacement of aged and over-loaded transformers on the system, the RMLD 
formalized the Aged/Overloaded Transformer Replacement Program as a separate capital project in 
2020 with a target of 120-150 aged or overloaded transformers replaced annually.  RMLD replaces 
aged transformers either as part of this program or one of the other reliability programs (i.e., URD 
Upgrades, Stepdown Upgrades, Secondary and Main Upgrades).    

 

 Transformers Replaced 2023  
54 Total YTD (through July)  

  Pad-mount Pole-Mount 
Single Phase 9 38 
Three Phase 4 3 

Total 13 41 

 
Brief Description/Scope: 
All transformers over 25 years old have been prioritized for replacement based on age, physical 
condition, and load.  Additionally, the transformer load management program will further identify 
transformers that need replacement.  Any transformer replacement that is not part of an area upgrade 
under one of the reliability programs, will be replaced under this project.   
 
Barriers: 
Supply chain issues have had an adverse impact on transformer inventory.  Costs have increased 
dramatically, and delivery times have been delayed.  Therefore, RMLD plans to slow this program for 
the near future and focus on replacing only those transformers that pose imminent danger of failure or 
leaking.    
 
Change in Scope of Work From Prior Year:   
RMLD has reduced the number of aged transformers targeted for replacement under this program to 
77 (25 pad mount and 52 pole mount) for 2024.  This number will be contingent on receipt of pending 
transformer orders and current inventory. 
 
Status Update:   
Year-to-date (through October) 54 aged transformers have been replaced as part of this program or 
one of the other reliability projects as noted above. 

 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Replace three-phase pad-mount 

transformers system wide.
3.5 $0 $25,908 $3,220

Miscellaneous underground connectors, 

elbows, hardware and pads. 

per 

transformer
$1,400.00 26 $36,400

Replace single-phase pad-mount 

transformers system side. 
3.8 $28,974 $0 $3,496

Replace three-phase pole-mount 

transformers system wide.
1.75 $0 $12,954 $1,610

Miscellaneous overhead connectors, poles, 

and hardware

per 

transformer
$1,000.00 60 $60,000

Replace single-phase pole-mount 

transformers system wide. 
9.6 $73,389 $8,855 Carry Over from CY 23 $343,056

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

Replace single-phase pole-mount 

transformers system wide. 
9.6 $84,700 $22,022 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

Replace single-phase pad-mount 

transformers system side. 
3.8 $41,344 $5,320 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews 234.0 72.0 $27,182 $8,120 $0

Engineering:

unit rate in hours
$109 $106 

Prepare construction documents, 

PoleForeman, 605As, outage setup, 

outages, GIS updates.

670.3 465.2 $73,071 $49,232 $0

Station Tech:

unit rate in hours
$101 $99 $21 

Test UG cable connections;  commercial 

customers being off hours
76.3 103.2 $7,744 $10,169 $3,770 $0

AMI Tech:

unit rate in hours
$71 $69 $21 

Test rotation of commercial application; 

commercial customers being off hours
159.0 104.0 $11,368 $7,218 $5,523 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management 43.0 48.0 $5,287 $5,730 Police Details weeks $2,427 7.6 $18,445

TOTAL LABOR/VEHICLES $353,059 $119,331 $53,816 $114,845

$526,206

$343,056CARRY OVER CY 23:

PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Aged/Overloaded Transformer Replacement Program SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

 
 

 

Project Name: Gazebo Circle, Reading 
      Underground Feed Relocation 

Project #: 742 

 
Project Schedule: 2022-2024 Project Manager: Brian Smith,  

System Engineer 
 
Reason for Expenditure:   
Improve reliability and access to the feed to Gazebo Circle, which is currently overhead 
through the woods off Summer Street.  Current feed is not accessible by truck and 
requires an outage to the entire Gazebo Circle complex (approximately 215 customers) 
to complete any maintenance or trimming.  
 
Brief Description/Scope:   
Staff will survey and obtain easement for a new underground feed off Hopkins Street to 
Gazebo Circle.  Crews will then install approximately three manholes and 1,200 feet of 
four-inch conduit, as well as approximately 750 circuit feet of new underground cable.  
Crews will then remove overhead feed from the woods off Summer Avenue.    
 
Barriers:   
Obtaining easements from the Town and Gazebo Circle condo association. 
 
Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable.  
 
Status Update From Prior Year: 
Project started late in 2023 will be completed in 2024. 

 



PROJECT NAME:  

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920

Carry over from CY 23 $289,700

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

$0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech:

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech:

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

$0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $289,700

$289,700CARRY OVER CY 23

CAPITAL PROJECT COST SHEET

Gazebo Circle, Reading - Underground Feed Relocation SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

CY2023-2024



CAPITAL PROJECT SUMMARY 

Project Name: Maple Meadows Project #: TBD 

Project Schedule: CY24 – CY27 Project Manager: Greg Phipps, General 
Manager 

Reason for Expenditure: 
Support RMLD’s strategy to build and operate in-territory generation and storage assets. 
This acquisition will help support RMLD’s mission of providing reliable, low-cost, and non-
carbon energy while supporting the load and demand growth due to electrification.  

Brief Description/Scope: 
Thirty-five (35) of the seventy-five (75) acres of the Maple Meadow property will support 
up to 10 megawatts of solar PV. In addition, this land will support 10-20 MW of battery 
storage and associated switch gear equipment.  

Barriers: 
Current obstacles include a clear and marketable title and clarification from 
Massachusetts Department of Environmental Protection regarding reshaping of mound of 
COMM-97 soils.  

Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable. 

Status Update From Prior Year: 
Not applicable. 



PROJECT NAME:  

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

$7,625 $7,402 $920

$0 $0 $0 Land Purchase Each $3,000,000.00 1 $3,000,000

$0 $0 $0 $0

$0 $0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113 

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106 

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21 

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21 

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119 

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $3,000,000

$3,000,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Maple Meadows SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER

CY 2024 - 2027



CAPITAL PROJECT SUMMARY 

Project Name: Route 125 Wilmington Project #: TBD 

Project Schedule: CY24 – CY26 Project Manager: Greg Phipps, General 
Manager 

Reason for Expenditure: 
Purchase land to provide network and operational support for electrification and local 
industrial load center. 

Brief Description/Scope: 
Sixteen (16) acres of the forty-one (41) acres is suitable for new battery storage assets 
and new in-territory generation assets to enhance system reliability and reduce upward 
cost pressure. In addition, a portion of the land could be utilized for operations and 
equipment storage  

Barriers: 
Permitting and Zoning hurdles 

Change in Scope of Work From Prior Year:  Increase (Decrease) 
Not applicable. 

Status Update From Prior Year: 
Not applicable. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate # of Units TOTAL

$7,625 $7,402 $920

$0 $0 $0 Land Purchase Each $6,000,000.00 1 $6,000,000

$0 $0 $0 $0

$0 $0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Station Tech: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

AMI Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Grid Assets & Communications 

Management:

unit rate in hours

$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $0 $0 $0 $6,000,000

$6,000,000PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Route 125 Wilmington (Land) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

Project Name: Service Connections 
(Residential and Commercial) – All Towns 

Project #: various 

Project Schedule: Annual Project Manager: Matthew Bernard,   
General Foreman Operations 

Reason for Expenditure: 
Installation of new and upgraded services for both residential and commercial/industrial 
customers in the service territory. 

Brief Description/Scope: 
This item includes new service connections, upgrades, and service replacements for 
residential, commercial, and industrial customers. This represents the time and 
materials associated with the replacement of an existing or installation of a new 
overhead service drop and the connection of an underground service, etc.  This does 
not include the time and materials associated with pole replacements/installations, 
transformer replacements/installations, primary or secondary cable replacements/ 
installations, etc. These aspects of a project are captured under Routine Construction. 

Barriers: 
None anticipated at this time. 

Change in Scope of Work From Prior Year: 
Not applicable. 

Status Update: 
Not applicable. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Install new and upgraded service 

connections at approximately 350 units.
12.0 $91,498 $0 $11,040

Secondary hardware, brackets, connectors, 

etc.

per 

service
$130.00 350 $45,500

$0 $0 $0 120' of 1/0 - 3/C service wire for each service
per 

service
$180.00 350 $63,000

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

$0 $0 $0

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews $0 $0 $0

Engineering:

unit rate in hours
$109 $106

$0 $0 $0

$0 $0 $0

Senior Tech: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

Meter Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Technical Services Manager:

unit rate in hours
$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 $0

TOTAL LABOR/VEHICLES $91,498 $0 $11,040 $108,500

$211,038PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Service Connections

(Residential and Commercial) SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER



CAPITAL PROJECT SUMMARY 

Project Name: Routine Construction Project #: various 

Project Schedule: Annual Project Manager: Various 

Reason for Expenditure: 
Routine Construction covers unplanned routine activity as well as capital construction 
projects that develop during the year including, but not limited to items shown below. 

Brief Description/Scope: 
• Overhead and underground system upgrades
• Miscellaneous projects
• Pole damage
• Station upgrades
• Porcelain cutout replacements
• Street Light Connections – new equipment installation
• Pole setting/transfers
• Underground subdivisions (new construction)

Barriers: 
None anticipated at this time. 

Change in Scope of Work From Prior Year:  
Not applicable. 

Status Update: 
Not applicable. 



PROJECT NAME:  CY2024

ITEM/TASK

Straight 

Time OT

Straight

Time OT DESCRIPTION Unit Unit Rate

# of 

Units TOTAL

RMLD Line Crews

2-man crew - unit rate in weeks
$7,625 $7,402 $920

Capital Construction 30.0 10.0 $228,745 $74,023 $36,800 Materials as necessary $300,000

Street Light Installations 4.0 $30,499 $0 $3,680 Materials as necessary $50,000

$0 $0 $0 $0

Overhead Contractor

2-man crew - unit rate in weeks
$8,800 N/A $2,288 

Pole Setting/Transfers 30 $264,000 $68,640 Materials as necessary $95,000

$0 $0 $0

Underground Contractor

2-man crew - unit rate in weeks
$10,880 N/A $1,400 

Underground Construction 5 $54,400 $7,000 Materials as necessary $125,000

$0 $0 $0

$0 $0 $0

Line Operations Supervision:

unit rate in hours
$116 $113

Supervision of Line crews 110.0 $12,778 $0 $0

Engineering:

unit rate in hours
$109 $106

Project Management 400.0 $43,605 $0 $0

$0 $0 $0

Senior Tech: 

unit rate in hours
$101 $99 $21

$0 $0 $0 $0

$0 $0 $0 $0

Meter Tech: 

unit rate in hours
$71 $69 $21

$0 $0 $0 $0

Technical Services Manager:

unit rate in hours
$123 $119

Supervision/Project Management $0 $0 Police Details weeks $2,427 52.0 $126,204

TOTAL LABOR/VEHICLES $634,027 $74,023 $116,120 $696,204

$1,520,373PROJECT TOTAL:

CAPITAL PROJECT COST SHEET

Routine Construction SCHEDULE:  

LABOR
MATERIALS/OTHER

# of Units
Labor Total

(unit rate x labor units)
Vehicle 

(labor units x 

vehicle rate)

TOTAL MATERIALS/OTHER
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CY24 CY25 CY26 CY27 CY28 CY29

BUDGET BUDGET BUDGET BUDGET BUDGET BUDGET

FORECASTED kWh SALES 660,173,000 672,056,114 684,825,180 697,836,859 711,095,759 724,606,578

OPERATING REVENUES

    SALES OF ELEC - BASE 40,385,209$     45,765,057$     47,567,285$     49,925,195$     50,873,774$     51,840,376$     

    SALES OF ELEC - FUEL 33,549,002 35,237,985 35,156,185 35,166,895 37,240,796 38,998,326

    SALES OF ELEC - CAPACITY/TRANSMISSION 38,263,627 37,201,723 36,863,041 38,641,923 41,509,504 44,848,075

    PURCHASED POWER ADJUSTMENT

    FORFEITED DISCOUNTS 1,211,556 1,372,952 1,427,019 1,497,756 1,526,213 1,555,211

    EFFICIENCY ELECTRIFICATION 2,733,116 2,688,224 2,739,301 2,791,347 2,844,383 2,898,426

   GAW REVENUE

    NYPA (1,133,940)        (1,154,350)        (1,176,283)        (1,198,632)        (1,221,406)        (1,244,613)        

      TOTAL OPERATING REVENUES 115,008,570     121,111,591     122,576,547     126,824,485     132,773,264     138,895,801     

70,678,689       71,285,358       70,842,943       72,610,186       77,528,893       82,601,788       

OPERATING EXPENSES

    PURCHASED POWER - FUEL 33,549,002       35,237,985       35,156,185       35,166,895       37,240,796       38,998,326       

    PURCHASED POWER - CAPACITY 16,100,402       13,974,812       12,091,449       12,184,905       12,732,525       13,499,421       

    PURCHASED POWER - TRANSMISSION 21,181,651       23,226,911       24,771,592       26,457,018       28,776,979       31,348,654       

    EFFICIENCY AND ELECTRIFICATION EXPENSE 3,450,478         3,512,587         3,579,326         3,647,333         3,716,632         3,787,248         

    OPERATING & MAINTENANCE EXPENSE 7,033,708         7,420,561         7,455,730         7,884,347         7,940,352         8,416,540         

    GENERAL & ADMINISTRATIVE EXPENSE 15,963,082       16,841,051       16,920,867       17,893,617       18,020,723       19,101,436       

    DEPRECIATION EXPENSE 5,798,925         7,510,866         8,091,516         8,575,326         9,005,166         9,326,106         

    TOWN PAYMENTS - 2% NET PLANT 2,023,689         2,668,884         2,921,009         3,090,961         3,215,256         3,258,355         

      TOTAL OPERATING EXPENSES 105,100,935     110,393,658     110,987,673     114,900,401     120,648,429     127,736,086     

OPERATING INCOME 9,907,635         10,717,933       11,588,874       11,924,083       12,124,834       11,159,715       

NON-OPERATING REVENUES (EXPENSES)

    INTEREST INCOME 300,000            300,000            300,000            300,000            300,000            300,000            

    OTHER INCOME 850,000            850,000            850,000            850,000            850,000            850,000            

    VOLUNTARY PAYMENT TO READING (2,528,587)        (2,571,781)        (2,582,338)        (2,605,362)        (2,654,011)        (2,704,437)        

    LOSS ON DISPOSAL OF ASSETS (10,000)             (10,000)             (10,000)             (10,000)             (10,000)             (10,000)             

    CUSTOMER DEPOSIT INTEREST EXP (10,000)             (10,000)             (10,000)             (10,000)             (10,000)             (10,000)             

      TOTAL NON-OPERATING REVENUES (EXPENSES) (1,398,587)        (1,441,781)        (1,452,338)        (1,475,362)        (1,524,011)        (1,574,437)        

NET INCOME 8,509,048$       9,276,152$       10,136,536$     10,448,721$     10,600,823$     9,585,278$       

Rate of Return 8.02% 7.88% 8.01% 7.91% 7.93% 7.40%

Reading Municipal Light Department

Six Year Plan

CY23-CY28

CY 24 Operating Budget - 2023-10-06 FINAL 2024 BUDGET Page 113



October 1, 2023 2024 BUDGET Page 114



CY22 CY22 CY22 CY23 CY23 CY23 CY24

BUDGET/ACTUAL 8 MOS ACTUAL BUDGET/ACTUAL

BUDGET ACTUAL % CHANGE BUDGET 4 MOS BUDGET % CHANGE BUDGET

Operating Revenues

    Base Revenue  $30,099,569  $29,967,183 (0.44%)  $      32,116,223  $      36,613,233 14.00%  $      40,385,209 

    Fuel Revenue     26,522,356     36,961,878 39.36%          41,106,033          31,898,998 (22.40%)          33,549,002 

    Purchased Power Capacity & Transmission     35,435,495     31,737,380 (10.44%)          34,515,988          33,467,796 (3.04%)          38,263,627 

    Forfeited Discounts          902,987          811,391 (10.14%)                963,487                896,372 (6.97%)             1,211,556 

    Energy Conservation Revenue       1,991,651       1,943,029 (2.44%)             2,001,000             2,594,000 29.64%             2,733,116 

    NYPA Credit     (1,057,302)     (1,203,582) 13.84%           (1,162,000)           (1,237,655) 6.51%           (1,133,940)

      Total Operating Revenues     93,894,756  100,217,279 6.73%        109,540,730        104,232,744 (4.85%)        115,008,569 

Expenses

Power Expenses

   555  Purchased Power - Fuel     25,465,054     33,700,655 32.34%          39,944,033          29,185,331 (26.93%)          33,549,002 

   555  Purchased Power - Capacity     16,978,311     14,489,338 (14.66%)          15,469,599          15,403,562 (0.43%)          16,100,402 

   565  Purchased Power - Transmission     18,457,184     16,416,626 (11.06%)          19,226,389          15,392,768 (19.94%)          21,181,651 

      Total Purchased Power     60,900,549     64,606,619 6.09%          74,640,021          59,981,660 (19.64%)          70,831,054 

Operating and Maintenance Expenses

   580  Supervision and Engineering       1,153,589       1,176,831 2.01%                978,439             1,264,438 29.23%                945,126 

   581  Station/Control Room Operators          538,942          549,799 2.01%                508,095                615,049 21.05%                526,168 

   582  Station Technicians          674,564          427,181 (36.67%)             1,337,458                396,030 (70.39%)             1,310,897 

   583  Line General Labor       1,124,845          788,574 (29.89%)                598,755                927,409 54.89%                819,809 

   585  Street Lighting              1,000                  487                                -                    2,000                326,717                               -                             - 

   586  Meter General          197,788          222,841 12.67%                270,245                213,475 (21.01%)                267,117 

   588  Materials Management          471,160          447,341 (5.06%)                588,589                485,295 (17.55%)                611,890 

   593  Maintenance of Lines - Overhead          551,225          433,823 (21.30%)                568,743                423,287 (25.58%)                732,300 

   593  Maintenance of Lines - Tree Trimming          907,776       1,008,002 11.04%             1,589,788             1,039,126 (34.64%)                829,901 

   594  Maintenance of Lines - Underground            88,139          259,023 193.88%                194,974                200,778 2.98%                185,192 

   595  Maintenance of Lines - Transformers          373,160          231,738 (37.90%)                355,040                210,193 (40.80%)                351,742 

   598  Line General Leave Time Labor          477,783          607,893 27.23%                215,963                655,912 203.71%                453,565 

      Total Operating and Maintenance Expenses       6,559,972       6,153,534 (6.20%)             7,208,088             6,757,709 (6.25%)             7,033,708 

General & Administrative Expenses

   903  Customer Collection       1,176,246       1,177,530 0.11%             1,299,608             1,314,102 1.12%             1,466,599 

   904  Uncollectible Accounts          105,000            10,233 (90.25%)                  75,000                  25,000 (66.67%)                  75,000 

   916  Integrated Resources          987,280          801,042 (18.86%)             1,071,429                740,435 (30.89%)                996,716 

   916  Efficiency and Electrification Expense       2,441,101       1,647,863 (32.50%)             3,064,243             2,005,168 (34.56%)             3,450,478 

   920  Administrative and General Salaries       2,373,838       2,065,363 (12.99%)             3,224,132             2,195,568 (31.90%)             3,416,126 

   921  Office Supplies            20,000            16,830 (15.85%)                  20,000                  20,782 3.91%                  20,000 

   923  Outside Services - Legal          455,918          538,038 18.01%                785,800                524,021 (33.31%)                600,800 

   923  Outside Services - Contract          735,700          549,564 (25.30%)                740,100                543,487 (26.57%)                642,400 

   923  Outside Services - Education          329,826            75,291 (77.17%)                329,150                141,193 (57.10%)                338,450 

   924  Property Insurance          556,500          414,521 (25.51%)                541,550                447,255 (17.41%)                595,705 

   925  Injuries and Damages            25,600            21,157 (17.36%)                  25,600                  97,136 279.44%                  25,600 

   926  Employee Pensions and Benefits       3,821,325       1,750,922 (54.18%)             4,568,626             2,034,296 (55.47%)             5,116,479 

   930  Miscellaneous General Expense          580,127          530,756 (8.51%)                601,400                466,451 (22.44%)                555,522 

   931  Rent Expense          212,000          212,555 0.26%                212,000                211,036 (0.45%)                233,200 

   933  Vehicle Expense          379,000          310,298 (18.13%)                389,000                339,974 (12.60%)                389,000 

   933  Vehicle Expense - Capital        (276,428)        (365,504) 32.22%              (510,268)              (364,762) (28.52%)              (510,268)

   935  Maintenance of General Plant - Technology          713,120          566,879 (20.51%)                668,767                686,925 2.72%                700,000 

   935  Maintenance of Building & Garage          929,718       1,002,949 7.88%                991,558                870,460 (12.21%)             1,301,753 

      Total General & Administrative Expenses     15,565,872     11,326,286 (27.24%)          18,097,695          12,298,527 (32.04%)          19,413,560 

Other Operating Expenses

   403  Depreciation       5,108,876       5,056,984 (1.02%)             5,445,000             5,140,404 (5.59%)             5,798,925 

   408  Voluntary Payments to Towns       1,707,839       1,720,644 0.75%             1,772,440             1,773,631 0.07%             2,023,689 

      Total Other Expenses       6,816,715       6,777,628 (0.57%)             7,217,440             6,914,034 (4.20%)             7,822,614 

Operating Income       4,051,648     11,353,212 180.21%             2,377,487          18,280,813 668.91%             9,907,634 

Non-operating Revenues (Expenses)

    415  Contributions in Aid of Construction            50,000            50,000 0.00%                  50,000                             - 0.00%                  50,000 

    419  Interest Income          300,000          300,000 0.00%                300,000                             - (100.00%)                300,000 

    419  Other Income          710,000          710,000 0.00%                710,000                             - (100.00%)                710,000 

    421  Intergovernmental Grants            90,000            90,000 0.00%                  90,000                             - 0.00%                  90,000 

    426  Return on Investment Payment to Reading     (2,528,587)     (2,503,974) (0.97%)           (2,548,972)           (2,503,974) (1.77%)           (2,528,587)

    426  Loss on Disposal        (100,000)           (50,596) (49.40%)                 (10,000)                 (50,596) 405.96%                 (10,000)

    431  Interest Expense           (40,000)             (1,727) (95.68%)                 (10,000)                   (1,727) (82.73%)                 (10,000)

      Total Non-operating Revenues (Expenses)     (1,518,587)     (1,406,297) (7.39%)           (1,418,972)           (2,556,297) 80.15%           (1,398,587)

Net Income  $   2,533,061  $   9,946,916 292.68%  $            958,515  $      15,724,516 1540.51%  $        8,509,047 

Town of Reading, Massachusetts

Municipal Light Department

Statement of Budgeted and Actual Revenues and Expenses
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CY24 CY23 Change in

BUDGET BUDGET Budget %

Operating Revenues

    Base Revenue  $      40,385,209  $      32,116,223 25.75%

    Fuel Revenue          33,549,002          41,106,033 (18.38%)

    Purchased Power Capacity/Transmission          38,263,627          34,515,988 10.86%

    Forfeited Discounts             1,211,556                963,487 25.75%

    Energy Conservation Revenue             2,733,116             2,001,000 36.59%

    NYPA           (1,133,940)           (1,162,000) (2.41%)

      Total Operating Revenues        115,008,570        109,540,730 4.99%

Expenses

Power Expenses

   555  Purchased Power - Fuel          33,549,002          39,944,033 (16.01%)

   555  Purchased Power - Capacity          16,100,402          15,469,599 4.08%

   565  Purchased Power - Transmission          21,181,651          19,226,389 10.17%

      Total Purchased Power          70,831,054          74,640,021 (5.10%)

Operating and Maintenance Expenses

   580  Supervision and Engineering                945,126                978,439 (3.40%)

   581  Station/Control Room Operators                526,168                508,095 3.56%

   582  Station Tech             1,310,897             1,337,458 (1.99%)

   583  Line General Labor                813,453                598,755 35.86%

   585  Street Lighting 6,355 2,000 217.77%

   586  Meter General                267,117                270,245 (1.16%)

   588  Materials Management                611,890                588,589 3.96%

   593  Maintenance of Lines - Overhead                732,300                568,743 28.76%

   593  Maintenance of Lines - Tree Trimming                829,901             1,589,788 (47.80%)

   594  Maintenance of Lines - Underground                185,192                194,974 (5.02%)

   595  Maintenance of Lines - Transformers                351,742                355,040 (0.93%)

   598  Line General Leave Time Labor                453,565                215,963 110.02%

      Total Operating and Maintenance Expenses             7,033,708             7,208,088 (2.42%)

General & Administrative Expenses

   903  Customer Collection             1,466,599             1,299,608 12.85%

   904  Uncollectible Accounts 75,000 75,000 0.00%

   916  Integrated Resources                996,716             1,071,429 (6.97%)

   916  Efficiency and Electrification Expense             3,450,478             3,064,243 12.60%

   920  Administrative and General Salaries             3,416,126             3,224,132 5.95%

   921  Office Supplies 20,000 20,000 0.00%

   923  Outside Services-Legal                600,800                785,800 (23.54%)

   923  Outside Services-Contract                642,400                740,100 (13.20%)

   923  Outside Services-Education                338,450                329,150 2.83%

   924  Property Insurance                595,705                541,550 10.00%

   925  Injuries and Damages 25,600 25,600 0.00%

   926  Employee Pensions and Benefits             5,116,479             4,568,626 11.99%

   930  Miscellaneous General Expense                555,522                601,400 (7.63%)

   931  Rent Expense                233,200                212,000 10.00%

   933  Vehicle Expense                389,000                389,000 0.00%

   933  Vehicle Expense - Capital              (510,268)              (510,268) 0.00%

   935  Maintenance of General Plant - Technology                700,000                668,767 4.67%

   935  Maintenance of Building & Garage             1,301,753                991,558 0.00%

      Total General & Administrative Expenses          19,413,560          18,097,695 7.27%

Other Operating Expenses

   403  Depreciation             5,798,925             5,445,000 6.50%

   408  Voluntary Payments to Towns             2,023,689             1,772,440 14.18%

      Total Other Expenses             7,822,614             7,217,440 8.38%

Operating Income             9,907,635             2,377,487 316.73%

Non-operating Revenues (Expenses)

    415  Contributions in Aid of Construction 50,000 50,000 0.00%

    419  Interest Income                300,000                300,000 0.00%

    419  Other Income                710,000                710,000 0.00%

    421  Intergovernmental Grants 90,000 90,000 0.00%

    426  Return on Investment Payment to Reading           (2,528,587)           (2,548,972) (0.80%)

    426  Loss on Disposal                (10,000)                (10,000) 0.00%

    431  Interest Expense                (10,000)                (10,000) 0.00%

      Total Non-operating Revenues (Expenses)           (1,398,587)           (1,418,972) (1.44%)

Net Income  $        8,509,048  $            958,515 787.73%

Town of Reading, Massachusetts

Municipal Light Department

Statement of Budgeted Revenues and Expenses
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CY22 CY22 CY23 CY23 CY24 CY24

8 MOS ACTUAL

BUDGET ACTUAL BUDGET 4 MOS BUDGET BUDGET % OF BUDGET

FIXED COSTS

Purchased Power - Fuel 25,465,054$      33,700,655$      39,944,033$        29,185,331$       33,549,002$        31.2%

Purchased Power - Capacity 16,978,311$      14,489,338$      15,289,599$        15,403,562$       16,100,402$        15.0%

Purchased Power - Transmission 18,457,184$      16,416,626$      19,406,389$        15,392,768$       21,181,651$        19.7%

Depreciation Expense 5,108,876$        5,056,984$        5,445,000$          5,140,404$         5,798,925$          5.4%

Return on Investment Payment to Reading 2,528,587$        2,503,974$        2,548,972$          2,527,442$         2,528,587$          2.3%

Town Payments - 2% of Net Plant 1,707,839$        1,720,644$        1,772,440$          1,773,631$         2,023,689$          1.9%

Loss on Disposal of Assets 100,000$           -$                        10,000$                10,000$                0.0%

      TOTAL FIXED COSTS 70,345,851        73,888,221        84,416,433          69,423,137         81,192,255          75.4%

SEMI-VARIABLE COSTS

Labor Expense 9,405,351          -                      10,928,640          -                       11,831,926          11.0%

Labor - Capital (1,483,143)         6,896,433          (2,692,323)           7,573,055           (2,692,323)           -2.5%

Overtime Expense 1,036,780          -                      1,063,560            -                       1,226,560            1.1%

Overtime - Capital (184,731)            1,021,578          (263,974)              (472,804)             (263,974)              -0.2%

Employee Benefits/Pension 4,782,020          1,730,569          5,649,100            7,774                   6,305,000            5.9%

Employee Benefits/Pension - Capital (960,695)            -                      (1,080,474)           -                       (1,188,521)           -1.1%

Other Operating and Maintenance Expense 2,575,148          2,630,137          3,400,525            1,990,877           3,468,334            3.2%

Efficiency and Electrification Expense 2,441,101          1,647,863          3,064,243            2,005,168           3,450,478            3.2%

Tree Trimming Services 907,776              1,008,002          1,589,788            1,039,126           829,901                0.8%

Contract/Consulting Services 735,700              549,564              740,100                543,487              642,400                0.6%

Software/Hardware Maintenance 713,120              566,879              668,767                686,925              700,000                0.7%

Property Insurance 556,500              414,521              541,550                447,255              595,705                0.6%

Legal Expense 455,918              538,038              785,800                524,021              600,800                0.6%

Vehicle Expense 379,000              310,298              389,000                339,974              389,000                0.4%

Vehicle Expense - Capital (276,428)            (365,504)            (510,268)              (364,762)             (510,268)              -0.5%

Transformer Maintenance (Hazardous Material) 360,000              229,330              350,000                207,785              350,000                0.3%

Training & Tuition Reimbursement Expense 329,826              75,291                329,150                141,193              338,450                0.3%

Rent Expense 212,000              212,367              212,000                211,036              233,200                0.2%

Bad Debt Expense 105,000              10,233                75,000                  233                      75,000                  0.1%

Injuries & Damages 25,600                21,157                25,600                  97,136                25,600                  0.0%

RMLB/CAB 30,000                18,557                30,000                  14,380                30,000                  0.0%

Office Supplies 20,000                16,830                20,000                  20,782                20,000                  0.0%

      TOTAL SEMI-VARIABLE COSTS 22,165,844        17,532,143        25,315,783          15,012,641         26,457,267          24.6%

TOTAL 92,511,695$      91,420,364$      109,732,215$      84,435,777$       107,649,522$      100.0%

Reading Municipal Light Department

Operating Budget Supplemental Information

Budgeted and Actual Fixed and Semi-Variable Costs

65.8%

8.50%

0.00%

0.00%

0.90%

4.80%

CY 24 Operating Budget - 2023-10-06 FINAL 2024 BUDGET Page 119





2024 POWER SUPPLY 

Page # 

 Bulk Power Cost Projections 123 

 Description of RMLD’s Power Supply 125-134





FCA14/15
System Peak Demand (KW)
System Energy Requirements (MWH) 675,054.13           9%

ENERGY VARIABLE COSTS TRANS. COSTS

CF Budget
RESOURCES (KW) ($/KW-MO) ($) (%) MWH ($/MWH) ($) ($) ($) ($/MWH)
--------------------------------------------- ---------------- --------------- ---------------- ------- ---------------- --------------- ---------------- ------------------ ---------------- ----------------
NYPA 4,102 4.05 199,120.68$        27,722.76     4.92$         136,396.00$        762,484.42$        1,098,001.10$     39.61
Millstone Mix 1 2,911 21.47 749,755.63$        25,115.97     6.30$         158,230.62$        32,446.78$         940,433.03$        37.44
Millstone Project 3 2,075 21.37 531,882.36$        17,900.59     6.30$         112,773.81$        23,122.01$         667,778.18$        37.30
Seabrook Mix 1 300 16.66 59,873.18$          2,373.19       4.79$         11,370.06$          183.69$ 71,426.93$          30.10
Seabrook Project 4 6,801 16.39 1,337,968.62$     53,889.40     4.79$         258,191.41$        4,179.64$           1,600,339.67$     29.70
Seabrook Project 5 839 16.84 169,490.85$        6,647.03       4.79$         31,846.70$          515.43$  201,852.98$        30.37

======= ======= ======= ======= ======= ======= =======
SUBTOTAL - BASE 13,304 3,048,091.31$     133,648.93   708,808.60$        822,931.99$        4,579,831.90$     34.27

ISO FCM Costs 5,357,667.46$     - -$ -$ -$ 5,357,667.46$     0.00
FCM Payments from LP (280,407.89)$       - -$ -$ -$ (280,407.89)$       0.00

-$ - -$ -$ -$
Saddleback Wind -$  14,423.84 95.00$        1,370,265.24$     -$ 1,370,265.24$     95.00
Indian River Hydro -$  2,700.71 131.55$      355,287.71$        -$ 355,287.71$        131.55
Pepperell Hydro -$  6,912.47 133.17$      920,546.21$        -$ 920,546.21$        133.17
Turners Falls Hydro -$  1,457.82 133.26$      194,270.09$        -$ 194,270.09$        133.26
Woronoco Hydro -$  6,974.53 133.21$      929,068.41$        -$ 929,068.41$        133.21
Collins Hydro -$  4,604.03 94.30$        434,151.56$        -$ 434,151.56$        94.30
Pioneer Hydro -$  6,883.11 94.24$        648,674.44$        -$ 648,674.44$        94.24
Silver St Hydro -$  1,130.00 68.00$        76,840.13$          -$ 76,840.13$          68.00
Wyre Wind Hydro -$  11,721.10 66.34$        777,541.92$        -$ 777,541.92$        66.34
Jericho Wind -$  7,189.83 110.00$      790,881.08$        -$ 790,881.08$        110.00
NextEra -$  38,492.70 32.36$        1,245,763.44$     -$ 1,245,763.44$     32.36
Shepaug -$  18,332.00 81.80$        1,499,601.68$     -$ 1,499,601.68$     81.80
Stevenson -$  9,212.00 81.64$        752,092.91$        -$ 752,092.91$        81.64
Solar - Altus -$  1,521.01 80.04$        121,746.49$        -$ 121,746.49$        80.04
Solar - Marina -$  2,792.75 78.97$        220,553.99$        -$ 220,553.99$        78.97
Solar - Kearsarge -$  2,307.22 75.00$        173,041.42$        -$ 173,041.42$        75.00
Quinebaug Hydro -$  7,259.97 80.00$        580,797.88$        -$ 580,797.88$        80.00
RoxWind -$  25,703.05 87.00$        2,236,165.47$     -$ 2,236,165.47$     87.00
Gravel Pit Solar III -$  6,671.44 51.95$        346,581.18$        -$ 346,581.18$        51.95
Cabot/Turners -$  34,308.26 46.15$        1,583,356.58$     -$ 1,583,356.58$     46.15
Dahowa -$  35,880.81 79.00$        2,834,584.37$     -$ 2,834,584.37$     79.00
NextEra (LFG) -$  8,784.00 74.45$        653,968.80$        -$ 653,968.80$        74.45
NextEra (Seabrook) -$  128,235.15 47.81$        6,130,799.34$     -$ 6,130,799.34$     47.81
DG NH Seabrook #3 -$ - -$           -$ -$ -$ 0.00
DG NH Seabrook #4 -$ - -$           -$ -$ -$ 0.00
NextEra (Seabrook-Flat) -$  37,519.39 50.66$        1,900,732.40$     -$ 1,900,732.40$     50.66
Broadleaf Solar -$ - -$           -$ -$ -$ 0.00
Gravel Pit Solar V -$ - -$           -$ -$ -$ 0.00
H.Q. Energy Services -$  49,392.43 67.18$        3,318,183.58$     -$ 3,318,183.58$     67.18
Granite Wind -$ -               -$ -$ -$ -$ 0.00
Battery Storage 274,464.00$        - -$ -$ -$ 274,464.00$        0.00
Coop / Resale 36,000.00$          - -$ -$ -$ 36,000.00$          0.00
DG Unit 62,233.66$          - -$ -$ -$ 62,233.66$          0.00
Watson 11,400 1,368,566.12$     - -$ -$ -$ 1,368,566.12$     0.00
StonyBrook Inter 56,374 2,240,244.70$     13,030.90     41.54$        541,331.14$        136,342.15$        2,917,917.99$     223.92

======== ======= ======= ======= ======= ======= =======
SUBTOTAL - INTERMEDIATE 67,774 9,058,768.05$     483,440.55   30,636,827.47$    136,342.15$        39,831,937.67$    82.39

StonyBrook Peaking 33,705 827,341.82$        343.72          273.51$      94,010.60$          78,995.15$         1,000,347.57$     2,910.35
======== ======= ======= ======= ======= ======= =======

SUBTOTAL - PEAKING 33,705 827,341.82$        343.72          94,010.60$          78,995.15$         1,000,347.57$     2,910.35
REC Potential (2,725,471.37)$    -$ (2,725,471.37)$    0.00
ISO Energy Net Interchange -$  57,620.92 58.30$        3,359,419.78$     -$ 3,359,419.78$     58.30

Eversource Transmission -$ - -$           -$  10,080.00$         10,080.00$          0.01
ENE All Req/Short Supply 411,693.78$        - -$ -$ -$ 411,693.78$        0.61
ISO Ancillary/Schedule Charges 2,559,641.96$     - -$ -$ -$ 2,559,641.96$     3.79
ISO Annual Fee -$ - -$ -$ -$ -$ 0.00
PRD Transmission -$ - -$ -$  113,400.00$        113,400.00$        0.17
ISO RNS Charges -$ - -$ -$  18,938,321.35$   18,938,321.35$    28.05
HQ Phase I-VEC -$ - -$ -$  4,410.00$           4,410.00$            0.01
HQ Phase I-NEE -$ - -$ -$  8,064.00$           8,064.00$            0.01
HQ Phase II -$ - -$ -$  1,890.00$           1,890.00$            0.00
HQ Use Right Sale (164,071.87)$       - -$ -$  (749,720.28)$      (913,792.15)$       -1.35

======== ======= ======= ======= ======= ======= =======
SUBTOTAL - OTHER CHARGES 0 2,807,263.87$     - -$  18,326,445.07$   21,133,708.94$    31.31

======== ======= ======= ======= ======= ======= =======
TOTAL 101,479 15,741,465.06$    675,054.13   47.51$        32,073,595.08$    19,364,714.35$   67,179,774.49$    99.52

-$                    
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Description of RMLD’s Power Supply Resources for 2024 

New York Power Authority (NYPA) 

RMLD receives inexpensive hydroelectric power from NYPA at its generating stations in 
Niagara and St. Lawrence NY. RMLD receives capacity and energy from this contract. 
The Massachusetts Department of Public Utilities (DPU) has appointed MMWEC as the 
administrator of this contract. The current contract expires in 2025. This is a non-carbon 
generating resource and RMLD is entitled to the associated output certificates for its 
share of the facility. 

Seabrook Station 

Seabrook Station is a 1,244-megawatt nuclear generating plant located in Seabrook, 
New Hampshire. An operating license for Seabrook was issued in 1986, but the plant 
did not begin commercial operation until 1990. The principal owner and operator of 
Seabrook Station is NextEra Energy Resources LLC, a subsidiary of Florida based FPL 
Group, Inc. NextEra owns 88.2% of Seabrook Station. The other owners are MMWEC 
(11.59%) and two Massachusetts municipal utilities, the Taunton Municipal Lighting 
Plant (0.13%) and Hudson Light & Power Department (0.08%). 

On March 12, 2019, NextEra received an extension of its Seabrook operating license 
from the current license expiration of 2030 out to March 15, 2050. RMLD signed 3 
different projects to finance Seabrook; Mix 1, Project 4, and Project 5. The debt service 
associated with these projects will be paid-off in 2014, 2017 and 2018, respectively. 
RMLD has a Life of Unit (LOU) entitlement for 0.635% or approximately 8 MWs of the 
unit. This is a non-carbon generating resource and RMLD is entitled to the associated 
output certificates for its share of the facility. 

Quick Facts – Seabrook Station 

Location Seabrook, New Hampshire 
On-Line Date 1990 
Fuel Nuclear – Pressurized Water Reactor 
Principal Owner/Operator NextEra Energy Resources, LLC 
Total Capacity 1,244 MWs 

Millstone Unit 3 

Millstone Unit 3 is a 1,237-megawatt nuclear generating plant located in Waterford, 
Connecticut. Millstone Unit 3, which began operation in 1986, is the newest and largest 



of the Millstone Station’s three nuclear units, one of which is retired from service. The 
principal owner and operator of Millstone Station is Dominion Nuclear Connecticut, Inc., 
a subsidiary of Virginia-based Dominion Resources, Inc. Dominion Connecticut owns 
93.4% of Millstone Unit 3. 

The Nuclear Regulatory Commission (NRC) on November 28, 2005, approved 
Dominion Nuclear Connecticut’s request for a 20-year operating license extension for 
Millstone’s Unit 3 reactor. The license now expires in November 2045. RMLD signed 
two different projects to finance Millstone #3, Mix 1 and Project 3. The debt service 
associated with these projects has been paid off as of 2018. RMLD has a LOU 
agreement for 0.404% of the units which equates to approximately 4.6 MWs. This is a 
non-carbon generating resource and RMLD is entitled to the associated output 
certificates for its share of the facility. 

Quick Facts – Millstone Station 

Location Waterford, Connecticut 
On-Line Date 1986 
Fuel Nuclear – Pressurized Water Reactor 
Principal Owner/Operator Dominion Nuclear Connecticut, Inc. 
Total Capacity 1,237 MWs 

Hydro-Quebec Interconnection 

The Hydro-Quebec Interconnection Phase 1 is an approximate 2,000 MW, DC electric 
transmission line connecting central New England with the Canadian utility Hydro 
Quebec. Construction of the U.S. portion of the interconnection, which stretches from 
Groton/Ayer, in Massachusetts to the Canadian border in northern Vermont, was a joint 
effort of many New England electric utilities. RMLD has an entitlement of approximately 
0.47% of the capacity of the facility from this contract. Currently, RMLD sells it share of 
the facility’s capacity. 

The Hydro-Quebec Interconnection Phase 2 is a 450 kV DC electric transmission line 
connecting the Canadian utility, Hydro Quebec’s hydro facilities at La Grande in James 
Bay with Sandy Pond in Massachusetts. This was a joint effort between Hydro Quebec 
and a number of New England electric utilities. RMLD receives approximately 0.48% of 
the capacity of the facility from this contract. Beginning in 2024 RMLD will enter into an 
agreement with Hydro-Quebec to sell the transmission rights in exchange for a firm 
supply of 49,000 MWh per year for five years. 



Eagle Creek Energy Holdings - Hydro 

In March 2011 RMLD signed purchase power agreements with Swift River Hydro, LLC 
for the output of four hydro systems located in Massachusetts that are effective from 
February 1, 2011, through January 31, 2026. Swift River Trading Company is the lead 
market participant for and represents these hydroelectric generators with a total 
nameplate capacity of approximately 7 MWs and average annual generation of 25,000 
megawatt-hours per year. 

These facilities include the Woronoco Hydro facility in Russell, MA, Pepperell Hydro in 
Pepperell, MA; Indian River Power Supply in Russell, MA; and Turners Falls Hydro in 
Turners Falls, MA. Each of these facilities is owned by a special purpose entity, e.g., the 
Woronoco facility is owned by Woronoco Hydro, LLC. In 2016, Swift River Trading 
Company assigned the projects to Eagle Creek Energy Holdings. The four facilities are 
now managed by the Eagle Creek Energy Holdings as the lead market participant for 
each of the facilities. RMLD is the only buyer. These are non-carbon generating 
resources and RMLD is entitled to the associated output certificates for its share of the 
facilities. 

 Pepperell Hydro:  15-year term beginning on February 1, 2011 and ending
January 31, 2026. RMLD is purchasing all of the products produced by or
attributable to the facility. The facility has a nameplate capacity of 1.9 MWs. The
products include, but are not limited to, Energy, Installed Capacity, Ancillary
Services, Renewable Energy Certificates, and Environmental Attributes (to the
extent not included in the RECs).

 Woronoco Hydro: 15-year term beginning on February 1, 2011 and ending
January 31, 2026. RMLD is purchasing all the products produced by or
attributable to the facility. The facility has a nameplate capacity of 2.7 MWs. The
products include, but are not limited to, Energy, Installed Capacity, Ancillary
Services, Renewable Energy Certificates, and Environmental Attributes (to the
extent not included in the RECs).

 Turners Falls Hydro:  15-year term beginning on February 1, 2011 and ending
January 31, 2026. RMLD is purchasing all the products produced by or
attributable to the facility. The facility has a nameplate capacity of 1 MW. The
products include, but are not limited to, Energy, Installed Capacity, Ancillary
Services, Renewable Energy Certificates and Environmental Attributes (to the
extent not included in the RECs).



 Indian River Hydro:  15-year term beginning on February 1, 2011 and ending
January 31, 2026. RMLD is purchasing all the products produced by or
attributable to the facility. The facility has a nameplate capacity of 1.4 MWs. The
products include, but are not limited to, Energy, Installed Capacity, Ancillary
Services, Renewable Energy Certificates and Environmental Attributes (to the
extent not included in the RECs).

Collins Hydro 

In August 2013, RMLD signed a purchase power agreement with Swift River Hydro 
LLC. for the output of Collins Hydro located in between Ludlow and Wilbraham 
Massachusetts. The contract with Swift River Hydro is effective from September 1, 
2013, through August 31, 2028. RMLD receives energy only from this contract. The 
average annual generation is approximately 5,667 MWHs per year. This is a non-
carbon generating resource and RMLD is exploring acquisition of the associated output 
certificates for the facility. 

Pioneer Hydro 

In August 2013, RMLD signed a purchase power agreement with Ware River Power Inc. 
for the output of Pioneer Hydro located in Ware, Massachusetts. The contract for 
Pioneer Hydro is effective from September 1, 2013, through August 31, 2028. RMLD 
receives energy only from this contract. The average annual generation is 
approximately 4,480 MWHs per year. This is a non-carbon generating resource and 
RMLD is exploring acquisition of the associated output certificates for the facility. 

Hosiery Mills Hydro 

In March 2014, RMLD signed a purchase power agreement with Silver Street Hydro Inc. 
for the output of Hosiery Mills located in Hillsborough, New Hampshire. The contract for 
Hosiery Mills Hydro is effective from March 1, 2014, through February 28, 2024. RMLD 
receives energy only from this contract. The average annual generation is 
approximately 2,046 MWHs per year. This is a non-carbon generating resource and 
RMLD is exploring acquisition of the associated output certificates for the facility. 

Saddleback Ridge Wind 

In December 2013, RMLD signed a purchase power agreement with Saddleback Ridge 
Wind, LLC for the output of Saddleback Ridge Wind located in Carthage, Maine. The 
contract for Saddleback Ridge Wind is effective from January 1, 2015, through 
December 31, 2035. RMLD receives energy plus all attributes under this contract. The 
average annual generation is estimated to be 15,820 MWHs per year. This is a non-



carbon generating resource and RMLD is entitled to the associated output certificates 
for its share of the facility. 

Jericho Wind 

In November 2014, RMLD signed a purchase power agreement with Jericho Power, 
LLC for the output of Jericho Wind located in Berlin, New Hampshire. The contract for 
Jericho Wind is for 20 years. The project went into commercial operation in December 
2015. RMLD receives energy plus all attributes from this contract. The average annual 
generation is estimated to be 10,788 MWHs per year. This is a non-carbon generating 
resource and RMLD is entitled to the associated output certificates for its share of the 
facility. 

RoxWind - Wind 

RMLD has contracted for 50% of the output from four wind turbines in Maine. RMLD’s 
receives 25,600 MWHs per year, starting at the end of 2021, continuing for 20 years, 
through 2041. This is a non-carbon generating resource and RMLD is entitled to the 
associated output certificates for its share of the facility. 

One Burlington - Solar 

In March 2015, RMLD signed a purchase power agreement with CREECA Energy, LLC 
for the output of 2 MW AC solar array located at One Burlington Ave., Wilmington, 
Massachusetts. The solar array went on-line in November 2015. The term of the 
contract for One Burlington is effective for ten years. The average annual generation is 
estimated to be 3,450 MWHs per year. This is a non-carbon generating resource and 
RMLD is exploring acquisition of the associated output certificates for the facility, once 
the forty quarters of Solar (SRECs) has run its course. 

Altus Power – Community Solar 

In March 2016, RMLD signed a purchase power agreement with ECA Solar, LLC for the 
output of a 1MW AC solar array located at 326 Ballardvale Street, Wilmington, 
Massachusetts. The solar array went on-line in June 2017. In May 2017, the contract 
was assigned to Altus Power America, Inc. DBA WL MA Solar LLC. The term of the 
contract for WL MA Solar LLC is twenty years. The average annual generation is 
estimated to be 1,700 MWHs per year. RMLD has developed a Community Shared 
Solar program called Solar Choice. This project is RMLD’s first Solar Choice project and 
is fully subscribed by 500 residential customers. This is a non-carbon generating 
resource and RMLD is exploring acquisition of the associated output certificates for the 
facility, once the 40 quarters of Solar (SRECs) has run its course. 



Kearsarge – Community Solar 

In October 2017, RMLD signed a purchase power agreement with Kearsage 
Wilmington, LLC for the output of 1.8MW AC solar array located at 40-50 Fordham 
Road, Wilmington, Massachusetts. The solar array went on-line in February 2018. The 
term of the contract for Kearsage Wilmington LLC is twenty years. The average annual 
generation is estimated to be 2,376 MWHs per year. This project is RMLD’s second 
Solar Choice project and is fully subscribed by 617 residential and commercial 
customers. This is a non-carbon generating resource and RMLD is exploring acquisition 
of the associated output certificates for the facility, once the 40 quarters of Solar 
(SRECs) has run its course. 

Battery Energy Storage System – NextEra 

In December 2017, RMLD was awarded a $1 million grant for the installation of an 
energy storage unit at its North Reading substation. The grant is funded by the 
Massachusetts Department of Energy Resources (DOER). RMLD’s project consists of a 
5 MW Lithium-Ion Battery unit with 10 MWHs of storage capacity at its North Reading 
substation to reduce peak demand, thereby lowering future transmission and capacity 
costs related to the purchase of wholesale electricity. The battery unit will be co-located 
with RMLD’s new 2.5-megawatt Distributed Generator. RMLD is negotiating a Battery 
Energy Storage System (BESS) Agreement with NextEra. BESS was placed in service 
on June 1, 2019. 

FirstLight Hydro 

RLMD has multiple contracts with FirstLight Hydro. All contracted FirstLight hydro plants 
are non-carbon generating resources and RMLD is entitled to the associated output 
certificates for its share of the output. 

 Shepaug & Stevenson: In March 2019, RMLD signed a purchase power
agreement with FirstLight Power Resources Management, LLC. for 10.3% and
7.3% of the output of the Shepaug and the Stevenson Hydroelectric Station,
respectively, from May 2019 through December 2023. The average annual
generation is approximately 12,000 MWHs per year on-peak and 8,000 MWHs
per year off-peak. In June 2022, RMLD executed an extension of the Shepaug
and Stevenson hydroelectric contract, starting in January 2024 through to 2030.
RMLD will receive 13.49% of Shepaug and 9.53% of the Stevenson output. The
average combined production is approximately 27,500 MWH per year.

 Cabot-Turners Falls: RMLD executed a contract with FirstLight in 2020 for two
hydroelectric generating stations along a 2.7 mile stretch of the Connecticut
River, Cabot and Turners Falls Generating Stations. Together, they are



anticipated to deliver 22,250 MWHs in 2022, 42,000 MWHs in 2023, and 34,000 
MWHs from 2024 through 2030.  

 Falls Village: RLMD is in active negotiations to receive 100% of the output from
Falls Village, a hydroelectric plant in on the Housatonic River that generates
38,000 MWH annually. The contract will begin in 2025, running through 2040.

Gravity Renewables - Hydro 

 Quinebaug: In February 2020, RMLD signed an agreement with Gravity to
receive approximately 10,700 MWH per year from 2021 to 2030. The Quinebaug
hydroelectric plant is located in northeastern Connecticut, near the confluence of
Five Mile and Quinebaug Rivers. The facility is a non-carbon generating resource
and RMLD is entitled to the associated output certificates for its share of the
output.

 WyreWynd Hydro: RMLD has been receiving power from the WyreWynd
(Aspinhook) hydro facility since 2016. The contract expired in June 2022, and
RMLD and Gravity extended the contract in the spring of 2022; RMLD will
continue to receive approximately 10,000 MWHs per year in 2022 and 2023. This
is a non-carbon generating resource and RMLD is exploring acquisition of the
associated output certificates for the facility

 Dahowa: In July 2021, RMLD entered into an agreement with Gravity to
purchase approximately 35,000 MWH per year, from 2022 to 2045, from the
Dahowa Plant in Upstate New York. The facility is a non-carbon generating
resource and RMLD is entitled to the associated output certificates for its share
of the output.

NextEra Transaction Facilitation Agreement (TFA) 

In December 2017 RMLD signed a Master Supply Agreement, as well as a Transaction 
Facilitation Agreement with NextEra that enables RMLD to leverage NextEra’s trade 
floor. RMLD approved a Risk Management Strategy that secures transactions based on 
price and time triggers. The Risk Management Strategy will permit RMLD to take 
advantage of price opportunities consistently over the next several years and beyond. 
This strategy will allow RMLD to secure monthly quantities that are below the four-year 
average versus locking in annual quantities. Additionally, the strategy of utilizing time 
triggers will smooth out variations in the market over time. The TFA has prompted 
RMLD to purchase on-peak and off-peak energy blocks out to the year 2025. Under the 
TFA, RMLD has currently secured 284,947 MWHs for 2022, 174,373 MWHs for 2023, 
82,300 MWHs for 2024 and 5,363 MWHs for 2025. 



NextEra LFG & Seabrook 

In June 2020, NextEra entered into an agreement with RMLD to provide firm around-
the-clock power from 2022 through 2030. RMLD will receive 100% of the output of a 
landfill gas power generating station in Woburn, MA, while the remainder of the energy 
will come from Seabrook Nuclear Generating Station. Together, these facilities will 
provide approximately 43,800 MWH per year of firm, around-the-clock power. These 
two facilities are non-carbon generating resources and RMLD is entitled to the 
associated output certificates. 

NextEra Swap & Swap Shape Option 

In July 2021, NextEra entered into an agreement with RMLD to provide approximately 
93,000 MWH per year of power from the Seabrook Nuclear Generating Station, starting 
April 2023. This is a non-carbon generating resource and RMLD is entitled to the 
associated output certificates for its share of the facility. 

Stony Brook Intermediate Unit 

The Stony Brook Intermediate Unit is a 354-megawatt, combined-cycle power plant that 
entered commercial operation in 1981.  

The unit’s three gas turbines generate electricity using either No. 2 oil or natural gas, 
with additional electricity produced using a single steam turbine in the combined-cycle 
process. MMWEC completed construction of a natural gas pipeline to serve the 
Intermediate Unit in September 2002. RMLD has a Life of Unit (LOU) entitlement for 
14.453% of the unit or approximately 51 MWs. RMLD has paid off the debt service 
associated with this project. 

Quick Facts – Stonybrook Intermediate Unit 

Location Ludlow, Massachusetts 
On-Line Date 1981 
Fuel No. 2 oil/natural gas 
Principal Owner/Operator MMWEC 
Total Capacity 354 MWs 

Stony Brook Peaking Unit 

The Stony Brook Peaking Unit is a 172-megawatt peaking plant that entered 
commercial operation in 1982. 



The unit’s two turbines generate electricity using No. 2 oil. RMLD has a Life of Unit 
(LOU) entitlement for 19.516% of the unit which is equivalent to approximately 33 MWs. 
RMLD has paid off the debt service associated with this project. 

Quick Facts – Stonybrook Peaking Unit 

Location Ludlow, Massachusetts 
On-Line Date 1982 
Fuel No. 2 oil 
Principal Owner/Operator MMWEC 
Total Capacity 172 MWs 

Braintree Electric Light Department - Watson Unit 

The simple-cycle gas fired plant is powered by the first two Rolls-Royce Trent 60 gas 
turbines built for the U.S. power generation market – known as Watson Units #1 and #2. 
The units entered commercial operation on June 23, 2009. 

Both Watson Units are bid into the ISO New England market system daily and are 
dispatched based on their bid price. 

The units two turbines generate electricity using natural gas, with No. 2 oil as backup 
fuel. RMLD has a 20-year entitlement for 10% of the unit which is equivalent to about 10 
MWs.  

Quick Facts – Watson Unit 

Location Braintree, Massachusetts 
On-Line Date 2009 
Fuel Natural gas/No. 2 oil 
Principal Owner/Operator BELD 
Total Capacity 100 MWs 
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ATTACHMENT 7 

RMLD PROCUREMENT REQUESTS 
FOR BOARD APPROVAL 

 



File: IFP 2023-01 Page 1 of 5

October 20, 2023 

Town of Reading Municipal Light Board 

Subject: IFP 2023-01 MDM System and Customer Portal 

Pursuant to M.G.L. c. 164 § 56D, on February 9, 2023, an invitation for proposals was placed as 
a legal notice in the Middlesex East Section of the Daily Times Chronicle and posted on the 
RMLD website requesting sealed proposals for Meter Data Management System (MDMS) and
Customer Portal.

An invitation for proposals was sent to 35 companies:

Sealed proposals were received from the following six (6) companies: Harris Computer 
Systems/Cogsdale, DataCapable, Inc., IP Keys Power Partners, Inc., Professional Computer 
Systems, LLC (PCS), Trynzic, LLC, and Utilismart Corporation. Note:  DataCapable, Inc. did not 
meet the requirements of the IFP.

The sealed proposals were publicly opened and read aloud at 11:00 a.m., March 15, 2023, in the 
Town of Reading Municipal Light Department's Audio Visual Spurr Room, 230 Ash Street, 
Reading, Massachusetts.

The proposals were reviewed, analyzed, and evaluated by staff and recommended to the General
Manager.

Move that IFP 2023-01 for Meter Data Management System (MDMS) and Customer Portal 
be awarded to: Professional Computer Systems, LLC (PCS) for a sum not to exceed 
$500,0001, pursuant to M.G.L. c. 164 § 56D, on the recommendation of the General 
Manager. 

1See attached analyses.

The 2023 Capital Budget amount for this item is $281,000. 

_________________________________________ 
Bill Bullock, Director of IRD 

_________________________________________ 
Gregory J. Phipps, General Manager
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BOARD MATERIALS AVAILABLE 

BUT NOT DISCUSSED 



From: Erica Morse
To: Erica Morse
Subject: AP and Payroll Questions for the 2023-10-25 BoC Board Book
Date: Wednesday, October 18, 2023 10:28:00 AM

AP
From September 8, 2023, through October 13, 2023, there were no Commissioner questions.
 
Payroll:
From September 11, 2023, through October 16, 2023, there were no Commissioner questions.
 
 
Erica Morse
Executive Assistant
Reading Municipal Light Department
O: 781-942-6489
C: 617-791-3304
www.rmld.com

 

mailto:emorse@RMLD.com
mailto:emorse@RMLD.com
http://www.rmld.com/


From: Maureen Sullivan
To: Erica Morse
Cc: Paula O"Leary
Subject: Surplus Update - September 2023
Date: Wednesday, October 18, 2023 9:24:45 AM

Good morning Erica,
 
I am sending this email to inform you that there were NO Surplus Items of Substantial Value that
were disposed of in September 2023.
 
Thank you,
Maureen
 
 
Maureen Sullivan
Assistant Materials Manager
Reading Municipal Light Department (RMLD)
230 Ash Street
Reading, MA  01867
 
Tel. No. 781-942-6441
Email:  msullivan@rmld.com
 

mailto:msullivan@RMLD.com
mailto:emorse@RMLD.com
mailto:poleary@RMLD.com
mailto:msullivan@rmld.com


Town of Reading, Massachusetts
Municipal Light Department

Statement of Net Assets 
7/31/2023 

2023 2022
ASSETS

Current:
     Unrestricted Cash   $     25,626,899  $     20,836,568 
     Restricted Cash         31,782,698         30,431,296 
     Restricted Investments           1,606,172           2,107,835 
     Receivables, Net         10,283,192         10,334,470 
     Prepaid Expenses           2,027,678           1,682,242 
     Inventory           2,850,037           2,223,945 
       Total Current Assets         74,176,676         67,616,356 

 Noncurrent: 
     Lease Receivable           1,993,599 - 
     Investment in Associated Companies              990,365              964,409 
     Construction in Progress              852,660              717,209 
     Capital Assets, Net         93,341,407         86,427,375 
       Total Noncurrent Assets         97,178,031         88,108,993 

     Deferred Outflows            6,113,387           6,754,497 

 TOTAL ASSETS       177,468,094       162,479,846 

 LIABILITIES 

 Current 
     Accounts Payable         11,155,164         10,768,219 
     Accrued Liabilities              910,318              573,836 
     Customer Deposits           1,750,969           1,606,254 
     Advances from Associated Companies              200,000              200,000 
     Contribution in Aid of Construction           3,181,176           2,630,487 
       Total Current Liabilities         17,197,628         15,778,796 

 Non-current 

     Accrued Employee Compensated Absences              925,017           1,652,518 
     Net OPEB Obligation           4,269,089           4,158,698 
     Net Pension Liability           5,358,701         11,954,138 
       Total Non-current Liabilities         10,552,807         17,765,354 

     Deferred Inflows           9,802,918           4,327,923 

 TOTAL LIABILITIES         37,553,353         37,872,073 

 NET POSITION 

 Invested in Capital Assets, Net of Related Debt         93,341,407         86,427,375 
 Restricted for Depreciation Fund         11,490,631         11,593,583 
 Restricted for Pension Trust 7           6,801,573 
 Unrestricted         35,082,697         19,785,242 
 TOTAL NET POSITION       139,914,741       124,607,772 
 Total Liabilities and Net Assets  $   177,468,094  $   162,479,846 

1 of 5



Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Revenues, Expenses and Changes in Fund Net Assets 

7/31/2023 

Month Month Year to Date Year to Date Percent
Current Year Last Year Current Year Last Year Change

Operating Revenues

    Base Revenue  $        3,456,142  $        2,835,763  $      19,994,902  $      17,127,595 16.7%
    Fuel Revenue            2,768,635            3,567,143          18,804,750          20,024,446 (6.1%)
    Purchased Power Capacity & Transmission            3,013,956            3,220,452          18,396,698          17,799,908 3.4%
    Forfeited Discounts                 64,806                 41,062               479,868               437,341 9.7%
    Energy Conservation Revenue               226,345               183,007            1,318,977            1,109,656 18.9%
    NYPA Credit               (58,047)               (89,193)             (903,149)             (688,020) 31.3%
      Total Operating Revenues            9,471,837            9,758,234          58,092,046          55,810,927 4.1%

Expenses

Power Expenes:

   547 Purchased Power Fuel            3,825,028            4,105,919          15,593,748          20,389,963 (23.5%)
   555 Purchased Power Capacity            1,057,083            1,140,799            9,635,197            8,693,226 10.8%
   565 Purchased Power Transmission            1,320,367            1,613,114            7,684,567            9,112,636 (15.7%)
      Total Purchased Power            6,202,478            6,859,832          32,913,513          38,195,825 (13.8%)

Operations and Maintenance Expenses:

   580 Supervision and Engineering               116,426                 87,817               750,759               634,543 18.3%
   581 Station/Control Room Operators                 48,179                 40,203               378,024               281,562 34.3%
   582 Station Technicians               169,059                 68,770               375,149               316,267 18.6%
   583  Line General Labor                 60,366                 64,939               566,969               432,707 31.0%
   586 Meter General                 16,581                 16,773               104,580               114,296 (8.5%)
   588 Materials Management                 48,825                 32,262               287,414               252,075 14.0%
   593 Maintenance of Lines - Overhead                 72,175                 (3,620)               562,135               178,851 214.3%
   593 Maintenance of Lines - Tree Trimming               196,615               153,965               647,651               573,876 12.9%
   594 Maintenance of Lines - Underground                   3,479                 23,765                 53,564               123,890 (56.8%)
   595 Maintenance of Line - Transformers                 20,158                   1,248                 44,457                 47,093 (5.6%)
   598 Line General Leave Time Labor                 56,549                 32,451               303,748               231,632 31.1%
      Total Operations and Maintenance Expenses               808,412               518,573            4,074,450            3,186,792 27.9%

General & Administration Expenses:

   903 Customer Collections               100,277                 88,181               784,682               642,014 15.4%
   904 Uncollectible Accounts                   3,333                   5,000                 23,333                 35,000 (33.3%)
   916 Energy Audit               112,408               112,394               436,925               517,594 (15.6%)
   916 Energy Conservation               257,737               150,562            1,159,176               694,696 66.9%
   920 Administrative and General Salaries               175,148               131,703            1,321,677            1,152,355 14.7%
   921 Office Supplies and Expense                   2,233                   1,815                 12,817                   8,447 51.7%
   923 Outside Services - Legal                           -                   8,361               191,092               214,826 (11.0%)
   923 Outside Services - Contract               111,298                 14,266               274,065               167,736 63.4%
   923 Outside Services - Education                 17,638                   2,163                 78,271                 27,081 189.0%
   924 Property Insurance                 37,158                 32,768               287,803               250,679 14.8%
   925 Injuries and Damages                           -                   4,955                 77,729                   6,705 1059.3%
   926 Employee Pensions and Benefits               255,924               338,045            2,426,140            2,214,156 9.6%
   930 Miscellaneous General Expense                 29,677                   8,731               231,606               244,709 (5.4%)
   931 Rent Expense                 13,937                 13,828               124,594               125,815 (1.0%)
   933 Vehicle Expenses                  32,558                 26,533               183,280               147,579 24.2%
   933 Vehicle Expenses - Capital               (30,119)               (32,476)             (236,184)             (239,282) (1.3%)
   935 Maintenance of General Plant                 34,906                 41,352               424,179               310,577 36.6%
   935 Maintenance of Building & Garage                 69,774                 57,800               462,933               582,458 (20.5%)
      Total General & Administration Expenses            1,223,887            1,005,981            8,264,116            7,103,146 15.7%
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Revenues, Expenses and Changes in Fund Net Assets 

7/31/2023 

Month Month Year to Date Year to Date Percent
Current Year Last Year Current Year Last Year Change

Other Operating Expenses:

   403 Depreciation               435,353               421,450            3,047,474            2,950,151 3.3%
   408 Voluntary Payments to Towns               152,217               143,387            1,065,526            1,003,709 6.2%
      Total Other Expenses               587,571               564,837            4,113,000            3,953,860 4.0%
Operating Income               649,489               809,011            8,726,967            3,371,304 160.2%

Non Operating Revenues (Expenses):

    419 Interest Income                   6,819                 29,360               428,177                 99,966 327.9%
    419 Other                   9,427                   4,314               333,875               568,647 (41.3%)
    426 Return on Investment to Reading             (211,551)             (210,620)          (1,475,272)          (1,450,873) 1.7%
    426 Loss on Disposal                           -                           -                           -                           - 0.0%
    431 Interest Expense                 (4,179)                 (2,006)               (28,314)               (14,077) 101.1%
      Total Non Operating Revenues (Expenses)             (199,483)             (178,953)             (741,535)             (796,337) (6.8%)
Change in Net Assets               450,006               630,058            7,985,433            2,574,967 211.8%

Net Assets at Beginning of Year        131,929,309        122,032,806        131,929,309        122,032,806 8.1%

Ending Net Assets  $   132,379,315  $   122,662,864  $   139,914,742  $   124,607,772 12.3%
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Budgeted Revenues, Expenses and Changes in Fund Net Assets 

7/31/2023 

Actual Budget OVER/UNDER OVER/UNDER 
Year to Date Year to Date $ %

Operating Revenues

    Base Revenue  $       19,994,902  $       18,734,463             1,260,438 6.7%
    Fuel Revenue           18,804,750           23,978,519           (5,173,769) (21.6%)
    Purchased Power Capacity & Transmission           18,396,698           20,134,326           (1,737,628) (8.6%)
    Forfeited Discounts                479,868                562,034                (82,166) (14.6%)
    Energy Conservation Revenue             1,318,977             1,167,250                151,727 13.0%
    NYPA Credit              (903,149)              (677,833)              (225,316) 33.2%
      Total Operating Revenues $ 58,092,046 $ 63,898,759           (5,806,713) (9.1%)

Expenses

Power Expenses:

   555  Purchased Power Fuel           15,593,748           23,300,686           (7,706,938) (33.1%)
   555  Purchased Power Capacity             9,635,197             9,023,933                611,265 6.8%
   565  Purchased Power Transmission             7,684,567           11,215,394           (3,530,826) (31.5%)
      Total Purchased Power           32,913,513           43,540,012         (10,626,499) (24.4%)

Operations and Maintenance Expenses:

   580  Supervision and Engineering                750,759                570,756                180,003 31.5%
   581  Station/Control Room Operators                378,024                296,389                  81,635 27.5%
   582  Station Technicians                375,149                780,184              (405,034) (51.9%)
   583  Line General Labor                566,969                350,440                216,529 61.8%
   586  Meter General                104,580                157,643                (53,063) (33.7%)
   588  Materials Management                287,414                343,344                (55,930) (16.3%)
   593  Maintenance of Lines - Overhead                562,135                331,767                230,368 69.4%
   593  Maintenance of Lines - Tree Trimming                647,651                927,376              (279,725) (30.2%)
   594  Maintenance of Lines - Underground                  53,564                113,735                (60,171) (52.9%)
   595  Maintenance of Line - Transformers                  44,457                207,106              (162,649) (78.5%)
   598  Line General Leave Time Labor                303,748                125,978                177,770 141.1%
      Total Operations and Maintenance Expenses             4,074,450             4,204,718              (130,268) (3.1%)

General & Administration Expenses:

   903  Customer Collection                784,682                758,105                  26,577 3.5%
   904  Uncollectible Accounts                  23,333                  43,750                (20,417) (46.7%)
   916  Energy Audit                436,925                625,000              (188,075) (30.1%)
   916  Energy Conservation             1,159,176             1,787,475              (628,299) (35.2%)
   920  Administrative and General Salaries             1,321,677             1,880,744              (559,067) (29.7%)
   921  Office Supplies and Expense                  12,817                  11,667                    1,150 9.9%
   923  Outside Services - Legal                191,092                458,383              (267,291) (58.3%)
   923  Outside Services - Contract                274,065                431,725              (157,660) (36.5%)
   923  Outside Services - Education                  78,271                192,004              (113,733) (59.2%)
   924  Property Insurance                287,803                315,904                (28,101) (8.9%)
   925  Injuries and Damages                  77,729                  14,933                  62,795 420.5%
   926  Employee Pensions and Benefits             2,426,140             2,665,032              (238,892) (9.0%)
   930  Miscellaneous General Expense                231,606                350,817              (119,211) (34.0%)
   931  Rent Expense                124,594                123,667                       928 0.8%
   933  Vehicle Expense                183,280                226,917                (43,637) (19.2%)
   933  Vehicle Expense - Capital Clearing              (236,184)              (297,656)                  61,473 (20.7%)
   935  Maintenance of General Plant                424,179                390,114                  34,064 8.7%
   935  Maintenance of Building & Garage                462,933                578,409              (115,476) (20.0%)
      Total General & Administration Expenses             8,264,116           10,556,989           (2,292,873) (21.7%)
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Budgeted Revenues, Expenses and Changes in Fund Net Assets 

7/31/2023 

Actual Budget OVER/UNDER OVER/UNDER 
Year to Date Year to Date $ %

Other Operating Expenses:

   403  Depreciation             3,047,474             3,176,250              (128,776) (4.1%)
   408  Voluntary Payments to Towns             1,065,526             1,033,923                  31,603 3.1%
      Total Other Expenses             4,113,000             4,210,173                (35,447) (0.8%)

Operating Income             8,726,967             1,386,867             7,278,374 524.8%

Non Operating Revenues (Expenses):

    415  Contribution in Aid of Construction                           -                  29,167                (29,167) (100.0%)
    419  Interest Income                428,177                175,000                253,177 144.7%
    419  Other Income                333,875                414,167                (80,292) (19.4%)
    421  Intergovernmental Grants                           -                  52,500                (52,500) (100.0%)
    426  Return on Investment to Reading           (1,475,272)           (1,486,900)                  11,629 (0.8%)
    426  Loss on Disposal                           -                  (5,833)                    5,833 (100.0%)
    431  Interest Expense                (28,314)                  (5,833)                (22,481) 385.4%

      Total Non Operating Revenues (Expenses)              (741,535)              (827,734)                  86,199 (10.4%)

Net Income  $         7,985,433  $            559,134  $         7,426,299 1328.2%
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Town of Reading, Massachusetts
Municipal Light Department

Statement of Net Assets 
8/31/2023 

2023 2022
ASSETS

Current:
     Unrestricted Cash   $     26,518,591  $     22,242,230 
     Restricted Cash         31,760,745         31,893,837 
     Restricted Investments           1,411,376           1,050,394 
     Receivables, Net         11,186,725           9,777,805 
     Prepaid Expenses           1,694,088              959,030 
     Inventory           3,157,162           2,293,371 
       Total Current Assets         75,728,686         68,216,665 

 Noncurrent: 
     Lease Receivable           1,993,599 - 
     Investment in Associated Companies              990,598              964,516 
     Construction in Progress              874,520              736,188 
     Capital Assets, Net         93,640,813         86,448,244 
       Total Noncurrent Assets         97,499,529         88,148,948 

     Deferred Outflows            6,113,387           6,754,497 

 TOTAL ASSETS       179,341,602       163,120,111 

 LIABILITIES 

 Current 
     Accounts Payable           9,791,596         10,138,213 
     Accrued Liabilities           1,307,817              546,680 
     Customer Deposits           1,761,979           1,631,327 
     Advances from Associated Companies              200,000              200,000 
     Contribution in Aid of Construction           3,241,442           2,627,763 
       Total Current Liabilities         16,302,834         15,143,983 

 Non-current 

     Accrued Employee Compensated Absences              925,017           1,652,518 
     Net OPEB Obligation           4,269,089           4,158,698 
     Net Pension Liability           5,358,701         11,954,138 
       Total Non-current Liabilities         10,552,807         17,765,354 

     Deferred Inflows           9,802,918           4,327,923 

 TOTAL LIABILITIES         36,658,560         37,237,260 

 NET POSITION 

 Invested in Capital Assets, Net of Related Debt         93,640,813         86,448,244 
 Restricted for Depreciation Fund         11,191,225         11,583,701 
 Restricted for Pension Trust 7           6,815,651 
 Unrestricted         37,850,997         21,035,255 
 TOTAL NET POSITION       142,683,042       125,882,851 
 Total Liabilities and Net Assets  $   179,341,602  $   163,120,111 

1 of 5



Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Revenues, Expenses and Changes in Fund Net Assets 

8/31/2023 

Month Month Year to Date Year to Date Percent
Current Year Last Year Current Year Last Year Change

Operating Revenues

    Base Revenue  $       3,919,729  $       3,232,381  $     23,914,631  $     20,359,977 17.5%
    Fuel Revenue           2,873,462           4,338,139         21,678,212         24,362,585 (11.0%)
    Purchased Power Capacity & Transmission           3,806,832           3,511,311         22,203,530         21,311,219 4.2%
    Forfeited Discounts              112,692              102,359              592,560              539,700 9.8%
    Energy Conservation Revenue              269,797              207,651           1,588,774           1,317,307 20.6%
    NYPA Credit (75,395)             (140,931)             (978,544)             (828,950) 18.0%
      Total Operating Revenues         10,907,116         11,250,911         68,999,162         67,061,838 2.9%

Expenses

Power Expenes:

   547 Purchased Power Fuel           2,701,943           4,224,249         18,295,691         24,614,213 (25.7%)
   555 Purchased Power Capacity           1,159,442           1,428,500         10,794,639         10,121,725 6.6%
   565 Purchased Power Transmission           1,603,094           1,885,361           9,287,661         10,997,997 (15.6%)
      Total Purchased Power           5,464,479           7,538,109         38,377,992         45,733,935 (16.1%)

Operations and Maintenance Expenses:

   580 Supervision and Engineering              117,876              101,972              868,635              736,515 17.9%
   581 Station/Control Room Operators 92,577 48,081              470,602              329,643 42.8%
   582 Station Technicians 42,545 47,332              417,694              363,599 14.9%
   583  Line General Labor 63,155 62,171              630,124              494,878 27.3%
   586 Meter General 9,296 23,204              113,876              137,500 (17.2%)
   588 Materials Management 41,571 36,502              328,986              288,576 14.0%
   593 Maintenance of Lines - Overhead 34,726 25,614              596,861              204,465 191.9%
   593 Maintenance of Lines - Tree Trimming              150,868 18,068              798,518              591,944 34.9%
   594 Maintenance of Lines - Underground 8,980 7,382 62,544              131,272 (52.4%)
   595 Maintenance of Line - Transformers 2,359 15,091 46,816 62,185 (24.7%)
   598 Line General Leave Time Labor 41,810 32,646              345,558              264,278 30.8%
      Total Operations and Maintenance Expenses              605,764              418,063           4,680,214           3,604,855 29.8%

General & Administration Expenses:

   903 Customer Collections              120,909 91,337              905,591              733,351 12.2%
   904 Uncollectible Accounts 3,333 5,000 26,667 40,000 (33.3%)
   916 Energy Audit              104,086 76,612              541,011              594,206 (9.0%)
   916 Energy Conservation              173,159              173,545           1,332,335              868,241 53.5%
   920 Administrative and General Salaries              178,294              166,146           1,499,971           1,318,501 13.8%
   921 Office Supplies and Expense 1,097 1,698 13,913 10,145 37.1%
   923 Outside Services - Legal 26,148 34,618              217,240              249,444 (12.9%)
   923 Outside Services - Contract 17,515 41,455              291,579              209,191 39.4%
   923 Outside Services - Education 5,939 7,312 84,210 34,393 144.8%
   924 Property Insurance 37,158 32,768              324,961              283,448 14.6%
   925 Injuries and Damages 1,000 77,729 7,705 908.8%
   926 Employee Pensions and Benefits              442,856              462,773           2,868,996           2,676,929 7.2%
   930 Miscellaneous General Expense 6,434 21,300              238,039              266,010 (10.5%)
   931 Rent Expense 13,898 34,779              138,492              160,594 (13.8%)
   933 Vehicle Expenses  22,317 34,819              205,597              182,399 12.7%
   933 Vehicle Expenses - Capital (40,272) (36,724)             (276,456)             (276,007) 0.2%
   935 Maintenance of General Plant 88,811 47,147              512,989              357,725 43.4%
   935 Maintenance of Building & Garage 67,688 73,693              530,621              656,151 (19.1%)
      Total General & Administration Expenses           1,269,368           1,269,278           9,533,484           8,372,424 12.9%
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Revenues, Expenses and Changes in Fund Net Assets 

8/31/2023 

Month Month Year to Date Year to Date Percent
Current Year Last Year Current Year Last Year Change

Other Operating Expenses:

   403 Depreciation              435,353              421,450           3,482,827           3,371,601 3.3%
   408 Voluntary Payments to Towns              152,217              143,387           1,217,744           1,147,096 6.2%
      Total Other Expenses              587,571              564,837           4,700,571           4,518,697 4.0%
Operating Income           2,979,935           1,460,624         11,706,902           4,831,928 144.0%

Non Operating Revenues (Expenses):

    419 Interest Income                  5,700                30,476              433,876              130,442 231.9%
    419 Other                 (1,614)                 (3,391)              332,260              565,256 (41.2%)
    426 Return on Investment to Reading             (211,551)             (210,620)          (1,686,822)          (1,661,493) 1.5%
    426 Loss on Disposal 0.0%
    431 Interest Expense                 (4,168)                 (2,010)               (32,483)               (16,087) 101.9%
      Total Non Operating Revenues (Expenses)             (211,633)             (185,545)             (953,168)             (981,883) (2.8%)
Change in Net Assets           2,768,301           1,275,078         10,753,734           3,850,045 181.4%

Net Assets at Beginning of Year       131,929,309       122,032,806       131,929,309       122,032,806 8.1%

Ending Net Assets       134,697,610       123,307,884       142,683,043       125,882,851 13.4%
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Budgeted Revenues, Expenses and Changes in Fund Net Assets 

8/31/2023 

Actual Budget OVER/UNDER OVER/UNDER 
Year to Date Year to Date $ %

Operating Revenues

    Base Revenue  $       23,914,631  $       21,410,815             2,503,815 11.7%
    Fuel Revenue           21,678,212           27,404,022           (5,725,810) (20.9%)
    Purchased Power Capacity & Transmission           22,203,530           23,010,659              (807,129) (3.5%)
    Forfeited Discounts                592,560                642,324                (49,764) (7.7%)
    Energy Conservation Revenue             1,588,774             1,334,000                254,774 19.1%
    NYPA Credit              (978,544)              (774,667)              (203,878) 26.3%
      Total Operating Revenues $ 68,999,162 $ 73,027,154           (4,027,992) (5.5%)

Expenses

Power Expenses:

   555  Purchased Power Fuel           18,295,691           26,629,355           (8,333,664) (31.3%)
   555  Purchased Power Capacity           10,794,639           10,313,066                481,574 4.7%
   565  Purchased Power Transmission             9,287,661           12,817,593           (3,529,932) (27.5%)
      Total Purchased Power           38,377,992           49,760,014         (11,382,022) (22.9%)

Operations and Maintenance Expenses:

   580  Supervision and Engineering                868,635                652,293                216,343 33.2%
   581  Station/Control Room Operators                470,602                338,730                131,871 38.9%
   582  Station Technicians                417,694                891,638              (473,944) (53.2%)
   583  Line General Labor                630,124                400,503                229,621 57.3%
   586  Meter General                113,876                180,163                (66,287) (36.8%)
   588  Materials Management                328,986                392,393                (63,407) (16.2%)
   593  Maintenance of Lines - Overhead                596,861                379,162                217,699 57.4%
   593  Maintenance of Lines - Tree Trimming                798,518             1,059,858              (261,340) (24.7%)
   594  Maintenance of Lines - Underground                  62,544                129,983                (67,439) (51.9%)
   595  Maintenance of Line - Transformers                  46,816                236,693              (189,877) (80.2%)
   598  Line General Leave Time Labor                345,558                143,975                201,583 140.0%
      Total Operations and Maintenance Expenses             4,680,214             4,805,392              (125,178) (2.6%)

General & Administration Expenses:

   903  Customer Collection                905,591                866,405                  39,186 4.5%
   904  Uncollectible Accounts                  26,667                  50,000                (23,333) (46.7%)
   916  Energy Audit                541,011                714,286              (173,275) (24.3%)
   916  Energy Conservation             1,332,335             2,042,828              (710,494) (34.8%)
   920  Administrative and General Salaries             1,499,971             2,149,421              (649,451) (30.2%)
   921  Office Supplies and Expense                  13,913                  13,333                       580 4.4%
   923  Outside Services - Legal                217,240                523,867              (306,627) (58.5%)
   923  Outside Services - Contract                291,579                493,400              (201,821) (40.9%)
   923  Outside Services - Education                  84,210                219,433              (135,224) (61.6%)
   924  Property Insurance                324,961                361,033                (36,073) (10.0%)
   925  Injuries and Damages                  77,729                  17,067                  60,662 355.4%
   926  Employee Pensions and Benefits             2,868,996             3,045,751              (176,755) (5.8%)
   930  Miscellaneous General Expense                238,039                400,933              (162,894) (40.6%)
   931  Rent Expense                138,492                141,333                  (2,841) (2.0%)
   933  Vehicle Expense                205,597                259,333                (53,736) (20.7%)
   933  Vehicle Expense - Capital Clearing              (276,456)              (340,179)                  63,723 (18.7%)
   935  Maintenance of General Plant                512,989                445,845                  67,144 15.1%
   935  Maintenance of Building & Garage                530,621                661,039              (130,418) (19.7%)
      Total General & Administration Expenses             9,533,484           12,065,130           (2,531,646) (21.0%)
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Town of Reading, Massachusetts
Municipal Light Department

Business Type Proprietary Fund
Statement of Budgeted Revenues, Expenses and Changes in Fund Net Assets 

8/31/2023 

Actual Budget OVER/UNDER OVER/UNDER 
Year to Date Year to Date $ %

Other Operating Expenses:

   403  Depreciation             3,482,827             3,630,000              (147,173) (4.1%)
   408  Voluntary Payments to Towns             1,217,744             1,181,627                  36,117 3.1%
      Total Other Expenses             4,700,571             4,811,627                (35,447) (0.7%)

Operating Income           11,706,902             1,584,991           10,046,302 633.8%

Non Operating Revenues (Expenses):

    415  Contribution in Aid of Construction                           -                  33,333                (33,333) (100.0%)
    419  Interest Income                433,876                200,000                233,876 116.9%
    419  Other Income                332,260                473,333              (141,073) (29.8%)
    421  Intergovernmental Grants                           -                  60,000                (60,000) (100.0%)
    426  Return on Investment to Reading           (1,686,822)           (1,699,315)                  12,493 (0.7%)
    426  Loss on Disposal                           -                  (6,667)                    6,667 (100.0%)
    431  Interest Expense                (32,483)                  (6,667)                (25,816) 387.2%

      Total Non Operating Revenues (Expenses)              (953,168)              (945,981)                  (7,187) 0.8%

Net Income  $       10,753,734  $            639,010  $       10,114,724 1582.9%
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